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1.1.1 INTRODUCTION 

 

The East London Industrial Development Zone SOC Ltd (ELIDZ) is the duly appointed 

operator of the East London Industrial Development Zone, a multi-million-rand infrastructure 

and bulk services development initiated by the Department of Trade and Industry (DTI) that is 

part of the government’s micro-economic reform strategy. ELIDZ was designated as a 

Special Economic Zone in 2016 and was the first to receive an operator’s permit from DTI. 

 

The East London Industrial Development Zone is located on Buffalo City’s West Bank 

adjacent to the existing East London port and airport, and much of the Phase 1 infrastructure 

and bulk services required for the development have been completed. 

 

As the East London Industrial Development Zone is now operational, tenders are hereby 

invited from relevant service providers for the provision of services for the upgrade of the 11 

kV electrical distribution infrastructure within Zone 1A area. 
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1.1.2 TENDER NOTICE AND INVITATION TO TENDER 

 

The East London Industrial Development Zone SOC Ltd is the operator of the East London 

Industrial Development Zone (ELIDZ), an entity that exists to help manufacturers to become 

globally competitive through the development and efficient management of a modern, purpose 

built industrial location, which offers investing industries a streamlined business environment 

enhanced by a range of supporting services.  The zone is already operational and currently 

houses a number of manufacturers that supply products for the local and international markets. 

 

SCOPE OF WORK 

 

Tenders are hereby invited from suitably qualified and experienced service providers for Phase 1 

Upgrade of 11 kV Electrical Infrastructure (Zone 1A) in the East London Industrial Development 

Zone, located at our facilities within the West Bank area of the Buffalo City Metropolitan 

Municipality. 

 

The successful tenderer will be required to enter into seven month contract for the provision of 

Phase 1 - UPGRADE TO 11kV ELECTRICAL INFRASTRUCTURE TO SUPPLY THE SUPPLY 

THE NEW MANUFACTURING FACILITY and a twelve months contract for Phase 2 – 

ADDITIONAL 11KV UPGRADES, within the East London Industrial Development Zone SOC (Pty) 

Ltd. 

 

Tender Reference 

No. 

Tender Description / Name Compulsory 

CIDB Grading 

Required 

Closing Date / 

Time 

ES/18/ELEC/PHASE 

1&2/Z1A 

Phase 1 and 2 Upgrades of  

11 kV Electrical Infrastructure – 

Zone 1A  

 

5EP  

 

  

16 August 2018 

12:00 (noon) 

 

 The following is the summarized scope of work: 

 

WORKS AT LEACHES BAY SUBSTATION – Phase 1 

1. Reposition the AC/DC Panel at Leaches Bay switching room to a new position as indicated on 

the drawing LB-PL; 

2. Install 4 x 11kV 800A CB Panels at Leaches bay substation switching room as per LB Panel 

layout drawing LB-PL; 

3. Install 4 x MV Feeder protection schemes (3RF1100 or equivalent) near the control panels 

indicated in drawing LB-PL ; 

4. Integration of feeder metering into the existing metering panel near the control panels 

indicated in drawing LB-PL;  

5. Cabling between panels (Feeder panel, switchgear, ACDC, etc.) as indicated in the drawings. 

 

WORKS AT SWITCHING STATION SS 1A1 – Phase 1 

1. Extend the Switching Station building as indicated in drawings SS1A1-P and SS1A1-XS; 

2. Install 2 x 11kV 1250A CB Panels as per the panel layout (PL) drawing and re-label the board 

as indicated in drawing SS1A1-PL; 

3. Cabling for supply of new panels from existing AC/DC panel and/or BTU. 

 

WORKS AT SWITCHING STATION SS 1A2 – Phase 2 

1. Extend the Switching Station building as indicated in drawings SS1A2-P and SS1A2-XS; 
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2. Install 2 x 11kV 1250A CB Panels as per the panel layout (PL) drawing and re-label the board 

as indicated in drawing SS1A2-PL; 

3. Cabling for supply of new panels from existing AC/DC panel and/or BTU. 

 

WORKS AT SWITCHING STATION SS 1A3 – Phase 1 

1. Extend the Switching Station building as indicated in drawings SS1A3-P and SS1A3-XS; 

2. Install a new 11kV MV Board section at SS 1A3 as per the panel layout drawing SS1A3-PL 

and link to the existing section; 

3. Cabling for supply of new panels from existing AC/DC panel and/or BTU. 

4. Testing and commissioning of available panels that might be free issued by ELIDZ 

 

WORKS AT SWITCHING STATION SS 1A4 – Phase 2 

1. Extend the Switching Station building as indicated in drawings SS1A4-P and SS1A4-XS; 

2. Install a new 11kV MV Board section at SS 1A4 as per the panel layout drawing SS1A4-PL 

and link to the existing section; 

3. Cabling for supply of new panels from existing AC/DC panel and/or BTU. 

4. Testing and commissioning of available panels that might be free issued by ELIDZ 

 

 

AC/DC BOARD 

1. Install new AC/DC panel with integrated charger and battery cabinet (if applicable) 

2. Cabling for supply of new panels from the new AC/DC Board (if applicable) 

 

SITE WORKS (as per drawing ELIDZ-SLD) 

1. Install 2 x 11kV, 3core-240mm2 XLPE, SWA Copper cables (outgoing feeders)  and applicable 

joints and terminations between Leaches Bay and Switching Station SS 1A1; 

2. Install 2 x 11kV, 3core-240mm2 XLPE, SWA Copper cables (outgoing feeders)  between 

Leaches Bay and Switching Station SS 1A3; 

3. Install 2 x 11kV, 3core-240mm2 XLPE, SWA copper cables (outgoing feeders) between the 

Switching Station SS 1A1 and SS 1A3 for supply to the new Automobile Supply Park (ASP), 

achieved by looping both cables in and out of ASP station. 

4. Install 2 x 11kV, 3core-240mm2 XLPE, SWA Copper cables (outgoing feeders)  between 

Leaches Bay and Switching Station SS 1A3; 

5. Install 2 x 11kV, 3core-240mm2 XLPE, SWA Copper cables (outgoing feeders)  and applicable 

joints and terminations between SS 1A3 and Switching Station SS 1A4; 

 

 

BRIEFING MEETING  

 

Note: A compulsory Briefing or Site Clarification Meeting with representatives of the 

Employer will take place at ELIDZ HQ Auditorium on 31 July 2018 starting at 10h00. 

Participants arriving more than 15 minutes late from start time will not be allowed to attend 

the meeting 

  

BID CONDITIONS: 

 

 Tenderers are required to submit a Valid SARS Tax Clearance Certificate with their tender, or 

the relevant SARS pin code which will allow the ELIDZ to confirm the tenderers tax status on-

line.  

 Tenderer must be registered on Central Supplier Database (CSD) from National Treasury and 

MAAA number must be provided 
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 Tenderers should submit a valid original or certified B-BBEE certification.  Companies with 

annual turnover less than R10 million to submit an accountant or SARS letter confirming 

turnover. 

 Tenderers to provide certified copy of Company Registration Certificate 

 Tenderers to provide Letter of Good Standing from Compensation Commissioner 

 Tenderers must submit technical and financial proposals in two separate envelopes clearly 

marked “Envelope A -Technical Proposal “and  “Envelope B – Financial Proposal”.  The 

financial proposal will only be opened should the technical proposal be found to be acceptable.   

 Non- signed “Form of Offer” the financial proposal in “Envelope B” submission will result in the 

disqualification of the tender. 

 Inclusion of Price Offer and/ or any other price related details in “Envelope A -Technical 

Proposal “will result in the disqualification of the tender. 

 The successful Tenderer will be required to have sufficient and competent staff available to 

commence full time operations in accordance with the contract with effect from the 

Commencement Date, failing which the contract will be awarded to the next most preferred 

Tender. 

 Registration with the CIDB (Construction Industry Development Board) in the category 5EP is 

compulsory for companies wishing to submit tenders 

 Tenderers are advised that preference will be given to those companies which have local 

(East London) operational office in place at the time of the contract award. 

 Submit signed declaration of 90% Local content and production, for Electrical and telecoms 

cables 

 The successful tenderer must sub-contract a minimum of 30% of the value of the contract to designated 

SMME from within the BCMM area. SMME profile should meet 51% Black ownership. Database for 

selection provided by ELIDZ 

 

EVALUATION 

 

The evaluation will be guided by the ELIDZ procurement policy. Points will be awarded on the 

basis of Price and BBBEE. 

Score breakdown: 

 80 Points for Price 

 20 Points for BBBEE 

 

All tenders not providing compulsory responsive documentation and with functionality scoring less 

than 70 %, will not be considered for the next stage of tender evaluation 

 

TENDER DOCUMENT & SUBMISSION 

 

The RFT document will be available for download on 20 July 2018 12h00 (Noon), at 

www.elidz.co.za under opportunities section. 

 

The tender must be submitted in in two separate envelopes clearly marked “Envelope A -Technical 

Proposal “and  “Envelope B – Financial Proposal” with the name/address of submitting company 

and the tender reference number. They must be deposited in the tender box in ELIDZ 

Administration 1 Building situated at Lower Chester Road, Sunnyridge, East London, 5214 

 

ELIDZ will not be responsible for tenders placed in an incorrect tender box. The ELIDZ and 

ELIDZ representative will not be held responsible for the receipt of tenders via courier 

services and the like. 

 

No late tenders will be accepted.  Only original tenders will be accepted. 
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Telegraphic, telephonic, telex, facsimile and e-mail will not be accepted. 

 

 

TENDER ENQUIRIES 

 

Queries relating to this tender may be addressed to: 

 

Contact person: Thato Sehau 

Contact No: (043) 101 0851 

Email: thato@elidz.co.za 

 

 

 

 

mailto:thato@elidz.co.za
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1.1.3 TENDER DATA 

Project title: Upgrade of Electrical Infrastructure – Zone 1A (phase 1) 

Contract No: TBA 

Advertising date: 20 July 2018 Closing date:  16 August 2018 

Closing time: 12:00 (noon) Validity period : 90 Days 

Clause 

number 
 

 The conditions of tender are the Standard Conditions of Tender as contained in Annexure F 

of SANS 294: 2004 (Edition 1). 

 

The Standard Conditions of Tender make several references to the Tender Data for details 

that apply specifically to this tender. The Tender Data shall have precedence in the 

interpretation of any ambiguity or inconsistency between it and the standard conditions of 

tender. 

 

Each item of data given below is cross-referenced to the clause in the Standard Conditions of 

Tender to which it mainly applies. 

F.1.1 The employer is the East London Industrial Development Zone SOC Ltd. 

F.1.2 The tender documents issued by the employer comprise: 

VOLUME A: TECHNICAL PROPOSAL 

1. THE TENDER 

1.1 TENDERING PROCEDURES 

1.1.1 Introduction 

1.1.2 Tender Notice and Invitation to Tender 

1.1.3 Tender Data 

1.2 RETURNABLE SCHEDULES 

1.2.1 List of Returnable Documents 

1.2.2 Returnable Schedules 
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F.1.2 

(cont.) 

2. THE CONTRACT 

2.1 CONTRACT DATA 

2.2        SCOPE OF WORKS 

2.3 SITE INFORMATION 

 

 APPENDICES 

A Generic Occupational Health and Safety Specification 

B Construction Environment Management Plan 

C           Guidelines to completion of Supplier Development Plans 

 

VOLUME B: FINANCIAL PROPOSAL 

1. THE CONTRACT 

1.1 AGREEMENT 

1.1.1 Form of Offer and Acceptance 

1.1.2 Form of Guarantee 

1.2 PRICING DATA 

1.2.1 Pricing Instructions 

1.2.2 Bills of Quantities  

F.1.4 The employer’s agent is: 

 Name: Bigen Africa Services (Pty) Ltd 

 Address: P O Box 29 

The Innovation Hub 

PRETORIA 

0087 

 Tel: (012) 842 8700 

 Fax: (012) 843 9000/1 

 E-mail: Johan.pieters@bigengroup.com 

F1.5.2 Add the following sentence: 

The period of six months may only be reduced should all tenders received be rejected as non-

responsive. 

F.2.1.1 

 

 

 

 

 

 

 

 

1.  Only active CIDB registered tenderers with a  contractor grading designation equal to or higher 

than a contractor grading designation determined in accordance with the sum tendered for a 5 

EP class of construction work,  are eligible to submit tenders 

 

Joint Ventures (JV) are eligible to submit tenders providing that: 

 

 Every member of the JV have the required CIDB contractor grading 

 A Joint Venture agreement is submitted together with the tender indicating shareholding 

percentage 
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F.2.1.2 

(cont.) 

 All parties to a Joint Venture should meet bid condition requirements to be acceptable 

 The combined contractor grading designation, calculated in accordance with the CIDB Joint 

Venture Grading Designation Calculator, is equal to or higher than a contractor grading  of 5 EP 

class of construction work; and 

 A Joint Venture agreement is submitted together with the tender indicating shareholding 

percentage 

All parties to a Joint Venture should meet bid condition requirements to be acceptable. 

 

In Bids where consortia/joint venture/ sub-contractors are involved, each tendering party must submit a 

separate proof of TCS/PIN/CSD number 

 

 

The successful bidder will be required to submit a Supplier development plan for EME to be agreed with 

the ELIDZ. 

 

F.2.7 

 

The arrangements for a compulsory site visit and clarification meeting are: 

 

Location : ELIDZ 

   HQ Auditorium Building 

   Lower Chester Road 

   Sunnyridge 

   East London 

 

Date  : 20 JULY 2018  

 

Starting time : 10:00 AM 

F2.13.2 The tender document, fully completed by hand in black ink, is to be deposited in the tender box in ELIDZ 

Admin 1 Building. 

F2.13.3 Only the original tender submission is required. 

F2.13.5 The original tender offer is to be placed in two sealed envelopes, marked Volume A (1of1), (1of2) and 

Volume B, with the Tender Number and Description as well as the Tenderers Name and Address on both 

envelopes. 

F2.13.6 A two-envelope procedure will be followed. 

F2.14 The ELIDZ will disqualify any submission which is not suitably endorsed or which is not comprehensively 

completed. 

F2.15.1 Submissions that are not received on or before the closing time will, in terms of the ELIDZ procurement 

policy, not be considered. 

F.2.16 The tender offer validity period is 90 days. 

F2.19 Access to premises will be required. 

F2.23 The tenderer is required to submit with his tender: 

 Tenderers are required to submit a Valid  SARS Tax Clearance Certificate with their tender, or the 

relevant SARS pin code which will allow the ELIDZ to confirm the tenderers tax status on-line 

 Tenderers are required to provide a CSD registration certificate not older than 10 days before closing 

of tender. 
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 Tenderers should submit a valid original or certified B-BBEE verification certificate. Companies with 

annual turnover less than R10 million to submit an accountant or SARS letter confirming turnover. 

 Tenderers to provide certified copy of Company Registration Certificate. 

 Tenderers to provide Letter of Good Standing from Compensation Commissioner. 

 Proof of Registration with the CIDB in the category 5 EP. 

 All returnable documents and schedules as listed in 1.2 

 Signed Local content declaration  

 Proposed SMME work package identification for 30% sub contracting portion. 

 

F3.4 Tender submissions will be recorded in public immediately after the stipulated closing time and date. 

F3.11 The procedure of the evaluation of tenders is the two envelope system. 

 

Tender evaluation will be carried out using the 80/20 preference point system, where: 

 

 A maximum of 80 points are allocated for financial offer. 

 A maximum of 20 points are allocated for preference. 

 

The above mentioned evaluation will be subject to offers being responsive and passing the functionality 

criteria prescribed in the attached schedule. 

 

 Quality/Functionality Evaluation 

 

The score achieved for quality/functionality will be assessed using the following criteria, each of which will 

be scored individually up to the maximum number of points indicated (failure to submit the relevant 

information will result in zero scores for that section): 

 

DETAILED BREAKDOWN OF FUNCTIONALITY POINTS   

    
Item Description Scored 

Points 

Available 

Points 

1 Criteria 1: Location  10 

 

1.1 

If the tenderer has a registered and currently operational office 

within the boundaries of Buffalo City Metropolitan Municipality 

(Provide lease agreement and/or BCM utility bill,) 

 10 

1.2 If the tenderer has a registered and currently operational office 

within the boundaries of the Eastern Cape 

 5 

    

2 Criteria 2: Implementation Methodology  36 

 Company required to provide detailed method statements, which 

demonstrate the manner in which work is carried out typically on 

an installation contract of this nature (Cables, Switchgear, 

Control panels, AC/DC supply and Building Extension) and 

should cover a minimum of four core activities  

  

    

          11 kV or higher MV Cable works (pulling, laying, jointing, 

terminating, testing, etc.)  
10 

          11 kV or higher Metal Clad Switchgear with VCB, ACB or 

SF6 CB installation, retrofitting and testing  
6 

           Protection implementation installation, wiring and testing  6 
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  Battery tripping unit, installation, wiring and testing  6 

           Substation building civil, protection of existing services, 

excavations, barricading/hording, construction method. 
 8 

    
3 Criteria 3: Applicant’s Expertise and Resources  30 

3.1 Cable Technician (5 years minimum hands on experience) 

with relevant experience on similar projects and proof of an 

accredited jointing and termination course (Attach CV with 

contactable references) 

  

    

 ≥ 10 years’ experience on similar projects  10 

 ≥ 7 years < 10 years’ experience on similar projects  7 

 ≥ 5 years <7 years’ experience on similar projects  5 

    

3.2 Switchgear Technician (5 years minimum experience) with 

relevant experience on similar projects (Attach CV with 

contactable references) 

  

    

 ≥ 10 years’ experience on similar projects  10 

 ≥ 7 years < 10 years’ experience on similar projects 
 

7 

 ≥ 5 years <7 years’ experience on similar projects 
 

5 

    
3.3 Control plant Technician (5 years minimum experience) 

with relevant experience on similar projects (Attach CV with 

contactable references) 

  

    

 ≥ 10 years’ experience on similar projects  10 

 ≥ 7 years < 10 years’ experience on similar projects  7 

 ≥ 5 years <7 years’ experience on similar projects  5 

    

4 Criteria 4: Relevant Experience  15 

4.1 Company experience with relevant experience in similar 

projects - 5 points can be scored for each confirmed similar 

project in progress or carried out in the past 5 years (Three 

references on letterheads with company stamp. to score a 

maximum 15 points) 

 15 

    

5 Criteria 5: Health and Safety  9 

5.1 Company OHS policy  3 

5.2 Company permanent qualified OHS officer (Attach SAMTRAC)  6 

    
 TOTAL EVALUATION SCORE FOR FUNCTIONALITY  100 

 PERCENTAGE EVALUATION SCORE FOR 

FUNCTIONALITY 

 100% 

Tender offers scoring less than 75 points out of 100 points for quality/functionality will be regarded as 

non-responsive and not considered further. 

 Financial Offer Evaluation 

 

The score achieved for financial offer will be determined using formula 2 (option 1) as follows: 
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Where   P = the comparative offer of the tender offer under consideration 

             Pm = the comparative offer of the lowest responsive tender 

 Preference Evaluation Criteria 

 

A maximum of twenty (20) points will be awarded to a tenderer for achieving BBBEE objectives.  BBBEE 

points shall be computed using a relevant scorecard as guided by the company’s annual turnover.  This is 

in accordance with the new Codes of Good Practice. No points will be awarded for achieving BBBEE 

objectives if the total percentage scored for BBBEE is less than 30%.  

 

All tenders with functionality less than 70% of the total functional requirements will not be considered for the 

next stage of tender evaluation. ELIDZ reserves the right to negotiate if preferred bidder’s proposal exceeds 

ELIDZ project estimate. 

 

The tender will be awarded to the bid with the highest number of points.  A tender may be awarded to a 

bidder that did not score the highest number of points if reasonable and justifiable grounds exist. 

 

Any contract offered by the ELIDZ will be based on the correctness of information submitted by the service 

providers.  Any misrepresentation of facts by a service provider may lead to disqualification.  Should such 

misrepresentation be uncovered after the commencement of the contracted work, the ELIDZ reserves the 

right to terminate the contract and recover all payments made to that service provider and any costs that 

may have been incurred in the process. 

 

ELIDZ reserves the right to have the tenderer’s Black Economic Empowerment Credentials verified by an 

independent agency.  (Procurement Handbook – Annexure: 1 must be fully completed and supplementary 

information may be completed by service providers with a turnover of less than R10m and be accompanied 

by letter from an accounting firm or SARS confirming the company’s or sworn affidavit turnover is less than 

R10m). 

 

F3.13.1 Tender offers will only be considered if: 

a) the tenderer or any of its directors is not listed on the Register of Tender Defaulters in terms of the 

Prevention and Combating of Corrupt Activities Act of 2004 as a person prohibited from doing business 

with the public sector; and 

b) the tenderer has : 

i. abused the Employer’s Supply Chain Management System; or 

ii. failed to perform on any previous contract and has been given a written notice to this effect. 

iii. is not under restrictions, or has principals who are under restrictions, preventing participating in the 

ELIDZ procurement,  

iv. c) has the legal capacity to enter into the contract,  

v. d) is not insolvent, in receivership, under Business Rescue as provided for in chapter 6 of the 

Companies Act, 2008, bankrupt or being wound up, has his affairs administered by a court or a 

judicial officer, has suspended his business activities, or is subject to legal proceedings in respect of 

any of the foregoing,  

vi. e) complies with the legal requirements, if any, stated in the tender data, and  

i. f) is able, in the opinion of the ELIDZ, to perform the contract free of conflicts of interest. 

c) All returnable documents and schedules as listed in 1.2.1 have been completed and submitted with this 

document. 

d) Local content declaration submitted of the designated threshold as per DTI 

Points awarded = 80   1 -  
P  -  Pm 

Pm 
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e) Proposed SMME work package identification for 30% sub contracting portion. 

F.3.18 The number of paper copies of the signed contract to be provided by the employer is 1 (one). 
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2.1 CONTRACT DATA 

2.1.1 Contract Data 
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2.1.1 CONTRACT DATA FOR 

Project title: PHASE 1 AND 2 UPGRADES OF 11 kV ELECTRICAL INFRASTRUCTURE – ZONE 1A 

Contract No: CONTRACT NO: ES/18/ELEC/PHASE 1&2/Z1A 

 

 

PART 1: DATA PROVIDED BY THE EMPLOYER 

CONDITIONS OF CONTRACT 

The General Conditions of Contract for Construction Works (2010) [hereinafter referred to as GCC 

2010], published by the South African Institution of Civil Engineering, is applicable to this Contract. 

CONTRACT SPECIFIC DATA 

The following contract specific data; amendments; additions; or omissions are applicable to this 

Contract. 

 

CLAUSES Compulsory Data 

1.1.14 The name of the “Employer” is East London Industrial Development Zone SOC Ltd. 

1.2.2 The address of the Employer is 

Physical Address: 

Lower Chester Road, Sunnyridge 

Buffalo City (East London) 

5201 

 

Postal Address: 

P.O. Box 5458 

Greenfields 

5208 

 

Telephone: 043 – 101 0851 

1.1.15 The name of the Engineer is: Bigen Africa Services – represented by Johan Pieters. 
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1.1.1.16 The address of the Engineer is 

Physical Address: 

Allan Cormack street  

Innovation Hub  

Pretoria  

0087 

 

Postal Address: 

P O Box 29 

The Innovation Hub 

PRETORIA 

0087 

Telephone: (012) 842 8700 

5.8.1 The special non-working days are statutory public holidays. 

5.8.1 The year-end break commences on 15 December and ends on 5 January. 

Appendix 

3 

The time to deliver the Deed of Guarantee is 21 days. The liability of the Guarantee shall be for 5 

% of the Tender Sum. 

1.3.5 Replace in its entirety with the following: 

The Employer will become the owner of the information, documents, advice, recommendations 

and reports collected, furnished and/or compiled by the Contractor during the course of, and for 

the purposes of executing this Contract, all of which will be handed over to the Employer on 

request, but in any event on the termination and/or cancellation of this Contract for whatever 

reason. The Contractor relinquishes its retention or any other rights to which it may be entitled. 

1.3.6 Add the following as 1.3.6: 

The copyright of all information, documents, advice, recommendations and reports compiled by 

the Contractor during the course of and for the purposes of finalising the Works will vest in the 

Employer, must be regarded as confidential and may not be reproduced or distributed or made 

available to any person outside the Employer’s service, or to any institution in any way, and may 

not be published either during the currency of this contract or after termination thereof without the 

prior written consent of the Employer. The Employer shall have the right to use such material for 

any other purpose without the approval of, information or payment to the Contractor. 

 

1.3.7 Add the following as 1.3.7 

The copyright of all electronic aids, software programmes etc. prepared or developed in terms of the 
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Contract shall vest in the Employer, who shall have the right to use such material for any other 

purpose without the approval of, information or payment to the Contractor. 

1.3.8 Add the following as 1.3.8: 

In case of the Contractor providing documents, electronic aids, software programmes or like 

material to the Employer, the development of which has not been at the expense of the Employer, 

copyright shall not vest in the Employer. The Contractor shall be required to indicate to which 

documents, electronic aids, software programmes or like material this provision applies. 

4.6.1 Replace with the following: 

The Contractor hereby indemnifies the Employer against any action, claim, damages or legal cost 

that may be instituted against the Employer on the grounds of an alleged infringement of any 

copyright or any other intellectual property right in connection with the Works outlined in this 

Contract. 

5.3.1 Replace with the following: 

The Contractor shall, save as may be otherwise provided in the Contract or be legally or physically 

impossible, commence executing the Works immediately from the date the Contractor is given 

access to and possession of the Site in terms of Clause 11. 

5.4.1 Replace the word “On the Commencement date” with the words “Within 14 days of the Contractor 

submitting to the Engineer an acceptable health and safety plan required in terms of the 

Occupational Health and Safety Act, 1993 (Act 85 of 1993)” 

5.6.1 The Contractor shall deliver his Programme of work within 14 days from the Commencement Date. 

5.9.1 Amend as follows: 

“On the date that the Contractor is given access to and possession of the site, the Engineer shall 

deliver to the Contractor three (3) copies, at no cost to the Contractor, of the drawings and any 

instructions required for the commencement of the Works. The cost of any additional copies of such 

drawings and/or instructions, as may be required by the Contractor, will be for the account of 

Contractor. 

7.6.4 Replace the words “within a reasonable time” with the words “within the period stipulated by the 

Engineer in such order…” 
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7.9.1 Add the following at the end of this clause: 

Such losses or damages may be recovered from the Contractor by deducting  the same from any 

amounts still due under this Contract or under any other contract presently or hereafter existing 

between the Employer and the Contractor and for this purpose all these contracts shall be 

considered one indivisible whole. 

8.6.1.1 The Contractor shall only be required to insure the Works as far as this comprises new 

construction. He shall however be required to insure whatever plant, vehicles, tools, equipment 

and materials are utilised in the execution of his activities. 

8.6.1.1.2 The Employer will not supply any materials. 

8.6.1.1.3 The insurance is not required to cover professional fees. 

8.6.1.3 Public Liability Insurance shall have a limit of Indemnity of not less than R10 million for any one 

event.  The Public Liability Insurance cover must be extended to include: 

 Spread of fire 

 Damage to underground services 

 Surrounding property 

6.5.1 The percentage allowance to cover overhead charges on labour and supervision is 33%, and on 

material cost the percentage allowance is 10%. 

5.7.2 Add the following to the end of the second paragraph: 

“which costs may be deducted from any payments due to the Contractor in terms of the Contract 

or any other Contract, now or in the future, existing between the Employer and the Contractor and 

for this purpose all these shall be considered on indivisible whole” 

5.5.1 The contract period for the Works is: 

Phase 1: 7 Months – Non-negotiable completion date is end June 2019 

Phase 2: 12 Months July 2019 to June 2020 

5.13.1 If the Contractor fails by the Due Completion Date to complete the Works, or any specific portion 

thereof that is identified in the Scope of Works to the extent which entitles him in terms of Clause 

5.14.2 to receive a Certificate of Practical Completion for the Works, then the Contractor shall be 

liable to the Employer for the sum(s) stated below as (a) penalty(ies) for every day which shall 

elapse between the Due Completion Date for the Works or the specific portion of the Works and 

the actual Date of Practical Completion of the Works or of the specific portion. 

The penalty for delay shall be: R25 000 per day for late completion on Phase 1 and R5 000 per 

day for phase 2.   
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6.8.2 Contract Price will be adjusted annually as per the escalation rates declared in the priced bill of 

quantities year on year 

10.1.3.6 Delete 
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6.10.1.5 The percentage advance on materials not yet built into the Permanent Works is 80%. 

6.10.3 The percentage retention on the amount due to the Contractor is 10 %.  The limit of retention 

money is R2,000,000.00 

6.10.3 This clause shall be deleted in its entirety. 

6.11 This clause shall be deleted in its entirety. 

7.8.1 The Defects Liability Period is 12 months. 

9.3.3 Add the following at the end 

After cancellation of the Contract by the Contractor, the Contractor, when requested by the 

Employer to do so, shall not be entitled to refuse to withdraw from the Works on the grounds of any 

lien or a right of retention or on the grounds of any right whatsoever. 

10.4.2 Dispute resolution shall be by means of mediation. 

10.7 Disputes are to be referred for final settlement to litigation. 

11.0 Add the following new Clause 11.0 : Amendments to be in writing 

“No amendments of this Contract or of any provisions or terms hereof and no waiver or relaxation 

or suspension of any of the provisions or terms of this Contract shall be of any force or effect unless 

reduced to writing and signed by both the parties hereto.” 
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Contract no: CONTRACT NO:  

 

 PART 2: DATA PROVIDED BY THE CONTRACTOR 

1.8 The name of the Contractor is 

……………………………………………………………………………………………………………… 

(insert the legal name of the Contractor, as well as the Contractor’s registration number, if 

applicable) 

1.2.2 The address of the Contractor is: 

Physical Address: 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

Postal Address: 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

Email address: . . . . . . . . . . . . . . . . . . . . . . . .      Telephone: . . . . . . . . . . . . . . . . . . . . . . . 
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2.2 SCOPE OF WORK 

2.2.1 Description of the Works  

 2.2.1.1 Employers objectives 

 2.2.1.2 Overview of works 

 2.2.1.3 Extent of works 

 2.2.1.4 Location of works 

 2.2.1.5 Temporary works 

2.2.2 Drawings 

2.2.3 Procurement 

 2.2.3.1 Preferential Procurement Procedures 

 2.2.3.2 Subcontracting 

2.2.4 Upgrade Works 

 2.2.4.1 Works specifications 

2.2.5 Plant and Materials 

2.2.6 Equipment 

2.2.7 Existing Services                                                                              

2.2.8 Site Establishment                                                                            

2.2.9 Site Usage                                                                                        

2.2.10 Permits and Way Leaves                                                                  

2.2.11 Alterations, Additions and Extensions to Existing Works                  

2.2.12 Management                                                                                     

2.2.13 Health and Safety Requirements 

2.2.14 Environmental Management Plan Requirements 
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2.2 SCOPE OF WORK 

 

2.2.1 DESCRIPTION OF THE WORKS 

 

2.2.1.1 Employer’s Objectives 

 

The East London Industrial Development Zone SOC Ltd (ELIDZ) is the duly appointed 

operator of the East London Industrial Development Zone, and as such has an obligation to 

ensure that the various facilities and services that they own and control are at all times fully 

operational and able to perform the function for which they were intended. 

 

Accordingly, the ELIDZ has a need to enter into contracts with suitable service providers who 

are able to carry out the services for the upgrade of the 11 kV electrical distribution 

infrastructure within Zone 1A area, which are necessary to support these objectives. 

 

 

 

2.2.1.2 Overview of the Works 

 

The installation services comprise both scheduled and unscheduled items as described 

below: 

WORKS AT LEACHES BAY SUBSTATION – Phase 1 

 
1. Reposition the AC/DC Panel at Leaches Bay switching room to a new position as indicated 

on the drawing LB-PL; 
2. Install 4 x 11kV 800A CB Panels at Leaches bay substation switching room as per LB Panel 

layout drawing LB-PL; 
3. Install 4 x MV Feeder protection schemes (3RF1100 or equivalent) near the control panels 

indicated in drawing LB-PL ; 
4. Integration of feeder metering into the existing metering panel near the control panels 

indicated in drawing LB-PL;  
5. Cabling between panels (Feeder panel, switchgear, ACDC, etc.) as indicated in the drawings. 

 

WORKS AT SWITCHING STATION SS 1A1 – Phase 1 

1. Extend the Switching Station building as indicated in drawings SS1A1-P and SS1A1-XS; 

2. Install 2 x 11kV 1250A CB Panels as per the panel layout (PL) drawing and re-label the board 

as indicated in drawing SS1A1-PL; 

3. Cabling for supply of new panels from existing AC/DC panel and/or BTU. 

 

WORKS AT SWITCHING STATION SS 1A2 – Phase 2 

1. Extend the Switching Station building as indicated in drawings SS1A2-P and SS1A2-XS; 

2. Install 2 x 11kV 1250A CB Panels as per the panel layout (PL) drawing and re-label the board 

as indicated in drawing SS1A2-PL; 

3. Cabling for supply of new panels from existing AC/DC panel and/or BTU. 

 

WORKS AT SWITCHING STATION SS 1A3 – Phase 1 

1. Extend the Switching Station building as indicated in drawings SS1A3-P and SS1A3-XS; 

2. Install a new 11kV MV Board section at SS 1A3 as per the panel layout drawing SS1A3-PL 

and link to the existing section; 

3. Cabling for supply of new panels from existing AC/DC panel and/or BTU. 

4. Testing and commissioning of available panels that might be free issued by ELIDZ 
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WORKS AT SWITCHING STATION SS 1A4 – Phase 2 

1. Extend the Switching Station building as indicated in drawings SS1A4-P and SS1A4-XS; 

2. Install a new 11kV MV Board section at SS 1A4 as per the panel layout drawing SS1A4-PL 

and link to the existing section; 

3. Cabling for supply of new panels from existing AC/DC panel and/or BTU. 

4. Testing and commissioning of available panels that might be free issued by ELIDZ 

 

 

AC/DC BOARD 

1. Install new AC/DC panel with integrated charger and battery cabinet (if applicable) 

2. Cabling for supply of new panels from the new AC/DC Board (if applicable) 

 

SITE WORKS (as per drawing ELIDZ-SLD) 

1. Install 2 x 11kV, 3core-240mm2 XLPE, SWA Copper cables (outgoing feeders)  and 

applicable joints and terminations between Leaches Bay and Switching Station SS 1A1; 

2. Install 2 x 11kV, 3core-240mm2 XLPE, SWA Copper cables (outgoing feeders)  between 

Leaches Bay and Switching Station SS 1A3; 

3. Install 2 x 11kV, 3core-240mm2 XLPE, SWA copper cables (outgoing feeders) between the 

Switching Station SS 1A1 and SS 1A3 for supply to the new Automobile Supply Park (ASP), 

achieved by looping both cables in and out of ASP station. 

4. Install 2 x 11kV, 3core-240mm2 XLPE, SWA Copper cables (outgoing feeders)  between 

Leaches Bay and Switching Station SS 1A3; 

5. Install 2 x 11kV, 3core-240mm2 XLPE, SWA Copper cables (outgoing feeders)  and 

applicable joints and terminations between SS 1A3 and Switching Station SS 1A4; 

 

Preliminary & General: 

 

 Monthly Charges 

 

 Provision of tools, equipment & plant 

 Provision of staff and administration 

 

 Contract Charges 

 

 Provision of sureties 

 Provision of insurance 

 Provision of site establishment 

 Provision of staff induction 

 Provision of PPE 

 Compliance with OHS 

 Compliance with CEMP 

 Disposal of hazardous materials 

 Removal of site establishment 

 

 

General items inclusive of supply and installation. 

  

The appointed service provider will be required to supply, store and deliver materials from the 

list provided and at the rate tendered, if and when instructed to do so by the engineer. 
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The quantities listed shall not be interpreted as indicating the overall scope of work to be 

undertaken under the contract, and the Engineer shall instruct the Contractor as to the actual 

extent of work to be carried out under each billed item. 

 

Provisional Sums 

 

This portion of the contract deals with extra over rates which comprise of contingencies, 

labour and transport rates. 

 

2.2.1.3 Extent of the Works 

 

The upgrade services as defined above are required in Zones 1A of the ELIDZ. 

 

Should the need arise the upgrade services may be extended to include one or more portions 

of new works undertaken on behalf of the ELIDZ. This additional work shall be undertaken at 

billed rates wherever possible. 

 

Although the Bills of Quantities contain a quantity for each item of work, these are 

included only to ensure realistic pricing and for budget purposes. 

 

The quantities shall not be interpreted as indicating the overall scope of work to be 

undertaken under the contract, and the Engineer shall instruct the Contractor as to the 

actual extent of work to be carried out under each billed item. 

 

2.2.1.4 Location of the Works 

 

Zone 1 of the East London Industrial Development Zone is located within Buffalo City on the 

western side of the Buffalo River, between the East London port and airport. 

 

The actual location of each sub-zone is shown on the locality plan included with the drawings 

and more fully described in the following table: 

 

SUB-ZONE DESCRIPTION OF LOCATION 

Zone 1A Situated south-west of Sunnyridge, between the Harbour Arterial Road and 

Prince George Circuit, and accessed from the traffic circle at the lower end of 

the new Chester Road. 
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2.2.1.5 Temporary Works 

 

The provision of any temporary works of whatever nature, required for execution of the 

scheduled items, shall be the responsibility of the Contractor, and the cost thereof shall be 

included in the rates for the respective items of work. 

 

2.2.2 DRAWINGS 

 

2.1.2.1 Available Drawings will be issued at award stage to the successful tenderer 

 

 

2.2.3 PROCUREMENT 

 

2.1.3.1 Preferential Procurement Procedures 

 

The ELIDZ Procurement Handbook is included in envelope “A” of the tender submission and 

must be completed in full 

 

2.1.3.2 Subcontracting 

 

As stipulated in the General Conditions of Contract, the Contractor shall not subcontract any 

part of the contract without the prior written consent of the Employer.  Accordingly, the 

Contractor shall submit his list of proposed subcontractors to the Employer or his 

representative for approval, prior to commencement of any activities on site. 

 

The successful tenderer must sub-contract 30% of the contract value excluding the long lead 

items, to a local SMME from within the BCMM area. SMME profile should meet 51% Black 

ownership. SMME contractor that has the capability to execute works. 

 

 

2.2.4 UPGRADE WORKS 

 

2.2.4.1 Works Specifications 

 

The standard specifications applicable to this contract are the following South African 

Bureau of Standards Standard Specifications: 

 

Act No. 85 of 1993 The Machinery & Occupational Health and Safety Act  

SANS 1885 Metal-clad switchgear for rated a.c. voltages above 1 kV and up to 

and including 36 kV - General requirements and methods of test 

SANS 60298/IEC 60298 A.C. metal-enclosed switchgear and controlgear for rated voltages 

above 1 kV and up to and including 52 kV 

SANS 62271-100 High-voltage switchgear and controlgear Part 100: High-voltage 

alternating-current circuit-breakers 

SANS 10198- The selection, handling and installation of electric power cables of 

rating not exceeding 33 kV 

SANS 1339 Electric cables - Cross-linked polyethylene (XLPE) insulated cables 

for rated voltages 3,8/6,6 kV to 19/33 kV 

SANS 60502-4 Power cables with extruded insulation and their accessories for 

rated voltages from 1 kV (Um = 1,2 kV) up to 30 kV (Um = 36 kV) 

Part 4: Test 
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requirements on accessories for cables with rated voltages from 6 

kV (Um = 7,2 kV) up to 30 kV (Um = 36 kV) 

SANS 10142-1  The wiring of premises Part 1: Low-voltage installations* 

SANS 10400   The Application of the National Building Regulations* 

 

The additional and particular Specifications applicable to this contract are: 

  

ELIDZ Occupational Health and Safety Specification 

ELIDZ Construction Environment Management Plan 

 

These specifications are bound in with the tender documentation. 

 

 

2.2.4.2 LIVE WORK  

 

The contractor shall plan all upgrade works in the worst-case scenario that consists of doing 

work without interruption of electricity supply to the existing consumers. The contractor shall 

make provision and take necessary steps to ensure that electrical services are not 

interrupted. Such provision shall be made in consultation with all stakeholders. The provision 

may include but is not limited to backup generators, task shifting to weekends and public 

holidays. 

 

2.2.5 Existing Services 

 

All areas within which the Contractor is required to undertake installation works are serviced 

with the full range of civil, electrical and communication services, most of which are below 

ground.  The Contractor will be issued with drawings showing the positions of the services 

that are included in the contract and will be required to determine the position of all other 

known services which may be affected by his work, by consultation with the Employer or his 

representative. 

 

The Contractor may be required to undertake work in close proximity to existing services in 

which case he shall take all necessary precautions to prevent any damage to these services.  

Should his operations result in any damage to existing services, he shall immediately notify 

the Employer or his representative who will inspect the damage and determine what further 

action is required.  The Contractor shall be responsible for the cost of all repairs or 

reinstatement necessary, whether these are carried out with his own resources or by a third 

party. 

 

2.2.6 Site establishment 

 

 a) Facilities provided by the Employer 

 

The ELIDZ will provide, free of charge, the Horticultural Facility. It will be the 

responsibility of the contractor to operate and maintain this facility on behalf of and to 

the satisfaction of the ELIDZ for the duration of the contract.  

 

Utility costs, water and electricity, will be for the account of the Contractor. 
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The Employer is not able to assist with telecommunication facilities and the Contractor 

shall make his own arrangements for whatever telephone and facsimile facilities he 

may require 

 

Reticulated potable water exists within each zone of the IDZ.  Should the Contractor 

require a supply of water to enable him to undertake any of his activities on the site 

then a suitable point of supply will be made available off the relevant reticulation.  The 

Contractor shall agree the details of both the position and the size of connection 

required with the Employer or his representative, and shall be responsible for the cost 

of the connection, the cost of water used, and the cost of removal and reinstatement on 

completion. 

 

All zones of the IDZ are fully reticulated with electricity.  Should the Contractor require 

an electrical connection to carry out any aspect of his work then he shall discuss his 

requirements with the Employer or his representative who will arrange for a supply with 

the necessary capacity at a suitable position.  The Contractor shall be responsible for 

the cost of the connection, the cost of electricity used, and the cost of removal and 

reinstatement on completion.  

 

 

 b) Facilities provided by the Contractor 

 

Should establishment of any temporary facilities be required to enable the Contractor 

to carry out any aspect of the work, then the location, cost, and extent of such facilities 

shall require prior approval of the Employer or his representative. 

 

The Contractor will not be required to provide an office, telephone, vehicle or any other 

facilities or equipment for the exclusive use of the Employer, the Employer or his 

representative or their staff. 

 

 c) Notice Boards 

 

A notice board is not required, nor will the Contractor be permitted to erect his own 

advertising board. 

  

 

2.2.7 Site Usage 

 

The Contractor shall restrict his operations to the immediate vicinity of the work being carried 

out and he shall not be permitted to unnecessarily obstruct or impact on other adjacent areas. 

 

2.2.8 Permits and Way Leaves 

 

Permits and way leaves are required for all work on the IDZ and accurate records must be 

kept of all work done. 

 

2.2.9 Alterations, Additions, and Extensions to Existing Works 

 

Wherever the Contractor is required to carry out new construction to lines and levels based 

on or tying into existing infrastructure, he shall first check that the information provided for the 

existing works is accurate and correct.  Should there be any discrepancies as regards 
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position, or defects in the quality of the existing work which may affect the proposed work, 

then the Contractor shall report these to the Employer or his representative and request 

clarification prior to proceeding with the new construction. 

 

2.2.10 Management of the Works 

 

 a) Planning and Programming 

 

Within 14 days of the Commencement Date and prior to commencement of any 

operations on site, the Contractor shall prepare and submit to the Employer or his 

representative a Plan that provides full details of the sequence and timing of the 

scheduled inspections and upgrade activities required in terms of the contract.  This 

shall cover the entire contract period, and shall be amended and revised as necessary 

until approved by the Employer or his representative. 

 

In addition, one week before the end of each month, the Contractor shall submit a list 

of work to be carried out during the following month, together with the anticipated 

expenditure, using the relevant items from the Bills of Quantities.  The list shall include 

both upgrade works items and unscheduled additional work items as requested by the 

Employer or his representative, and shall form the basis of the work to be carried out 

and paid for during the month.  The Contractor shall not be entitled to claim for 

payment for scheduled items that have not been included in the monthly schedule and 

approved by the Employer or his representative. 

  

b) Sequence of the Works 

 

The sequence of work shall be carried out strictly in accordance with the plan and 

monthly schedule as detailed above. 

 

Certain other aspects of unscheduled work may be required from time to time in 

response to changes to the design. 

 

 

 c) Methods and Procedures 

 

Prior to the commencement of any work on the site the Contractor shall submit method 

statements.  The method statements shall be submitted to the Employer or his 

representative for approval at least 10 days prior to the scheduled start of the activity.  

The method statements shall set out the procedures to be followed in carrying out the 

activity and shall include details of compliance with both Occupational Health and 

Safety and Environmental aspects. 

 

The Contractor shall ensure that his staff and workers are properly trained in the safe 

and effective use of any equipment, plant or materials necessary to undertake the 

work. 

 

 d) Quality Control 

 

The Contractor shall ensure that the appearance of his staff is neat and tidy, and he 

shall provide them with appropriate and easily identifiable uniforms, preferably with the 

Contractor’s logo, to enable them to be recognised at all times while on site. 
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The Contractor shall provide whatever samples of materials are required for approval 

prior to commencement, and shall undertake all necessary tests that are required in 

terms of the applicable specification to ensure that his workmanship meets the required 

standard. 

 

 e) Environment 

 

Environmental considerations applicable to this project are detailed in the ELIDZ 

Construction Environment Management Plan (CEMP). 

 

The Contractor shall ensure that he is fully aware of the requirements of the CEMP and 

that he understands his responsibilities regarding both his management of the project 

and the actual construction activities on site. 

 

 

 f) Accommodation of Traffic 

 

The Contractor shall be responsible for the safety of all vehicular and pedestrian traffic 

affected by his work and shall provide the necessary deviations together with all 

warning signs, barricading and lighting fully in compliance with the requirements of the 

SADC Road Traffic Signs Manual. 

 

The Contractor shall maintain access to all buildings and properties affected by his 

work and shall liaise with the relevant tenants and the IDZ to agree temporary or partial 

closure of any access point. 

 

 g) Other Contractors 

 

Various other activities and construction contracts could be underway concurrently with 

this contract.  The Contractor may be required to co-ordinate his activities together with 

the activities of the other contractors, and shall be notified of specific requirements by 

the Employer or his representative.  

 

The contractor must take cognisance of other contract works on site on other contracts. 

 

 

 h) Testing, Completion, Commissioning 

 

Each separate activity included in the contract shall be fully tested and independently 

commissioned on completion, and shall immediately thereafter be made available for 

use by the ELIDZ or the relevant tenant. 

 

 i) Communications 

 

All communication of whatever nature shall be through the Project Manager or the 

ELIDZ Project Manager.  All communication will be confirmed in writing within seven 

days, preferably via email, with supporting documentation, reports and or photos 
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 j) Key Personnel 

 

Within 14 days of the Commencement Date and prior to commencement of any 

operations on site, the Contractor shall submit to the Employer or his representative 

detailed CV’s of his key personnel together with their relevant contact details.  Should 

the key personnel not be the same as those included in the tender submission, then 

the Contractor shall be required to provide personnel with equivalent or better 

qualifications and experience. 

  

k) Management Meetings 

 

The Contractor shall be required to attend a monthly meeting and inspection of work 

done and in progress during which all aspects relating to the progress, scope, 

expenditure, OHS and general administration of the contract will be discussed.  The 

Contractor shall ensure that his representative at the meeting has the necessary 

understanding and authority to make decisions regarding these issues.  Contractor 

shall submit a written report at the meeting for review and comment 

 

 l) Payments 

 

All payments to the Contractor shall be by means of electronic transfer and the 

Contractor shall provide his banking details to the Employer or his representative 

together with the initial payment claim.  Monthly claims will be valued by the Project 

Manager and submitted to employer for payment within 30 days of receiving a 

corresponding original VAT invoice and statement 

 

 m) Records 

 

The Contractor shall be required to provide a detailed report at the end of every month 

on a word document in both hard and electronic format.  The monthly report shall be in 

a format to be agreed with the Employer and the Project Manager and shall contain the 

following: 

 

 Results of all routine inspections carried out. 

 A record of the routine activities undertaken. 

 Details of of repair work done 

 Proof of additional/specialist work completed 

 A monthly record of resources (both personnel and equipment) utilised on site. 

 Incident report and actions taken 

 Compliance to OHS and CEMP documents 

 

The report shall be submitted within seven days of the end of each month, and no 

payment will be made to the Contractor until the report has been received. 

 

 

 n) Payment Certificates 

 

After an audit has been carried out by the Project Manager, a payment Certificate shall 

be drawn up in an agreed format based on the bills of quantities and any variation 

orders authorised.  The date for submission of each payment claim shall be agreed 
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with the Employer or his representative.  The procedure for preparation of Payment 

Certificates shall be as follows: 

 

 The actual quantity for each item shall be agreed with the Engineer based on the 

cumulative total of the previous monthly quantity and the additional work 

carried out during the month. 

 The Contractor shall draw up and submit his claim using the agreed quantities. 

 The Engineer shall check the claim and certify the amount to be paid. 

 The Contractor shall provide a VAT invoice to the Engineer for the certified amount. 

 The Engineer shall submit the claim, the VAT invoice and the payment certificate to 

the Employer. 

 

 o) Permits 

 

The Contractor is required to obtain identity tags and access cards issued free of 

charge by the ELIDZ for all his staff that enter the site.  He shall make prior 

arrangements with the ELIDZ to obtain the tags timeously, as no member of his staff 

shall be allowed on site without the identity tag clearly displayed. 

 

  

p) Proof of Compliance with the Law  

 

The Contractor shall be required to comply with all regulations and laws of whatever 

nature that are applicable to his operations throughout the duration of the contract, and 

shall produce documentary evidence when requested for all aspects, including, but not 

limited to: 

 

 Valid proof of registration with the Compensation Commissioner. 

 Proof of registration for income tax and VAT. 

 Compliance with the Occupational Health and Safety Act and Construction 

Regulations. 

 

 

2.2.11 Health and Safety Requirements and Procedures 

 

The Contractor shall comply with all relevant aspects of the Occupational Health and Safety 

Act together with the Regulations referred to therein, as applicable to the scope of his 

activities. 

 

Particular attention must be paid to the issuing of the relevant Notices, appointment of 

responsible people, undertaking Hazard Identification and Risk Assessments, and 

preparation of a Health and Safety Plan within 21 days of appointment for comment and 

approval.  All necessary documentation shall be prepared and submitted for comment and 

approval prior to commencement with any work on site. 

 

Specific Health and Safety considerations applicable to this project are detailed in the ELIDZ 

Occupational Health and Safety Specification. (Appendix A) 

 

Method statements submitted for the Contractor’s activities shall include details of compliance 

with Occupational Health and Safety within 21 days of appointment for comment and 

approval. 
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The Contractor shall ensure that all his personnel are properly inducted with respect to the 

ELIDZ Occupational Health and Safety standards prior to their undertaking any work within 

the IDZ premises. 

 

The Contractor shall provide the necessary personal protective equipment and clothing to all 

staff as necessary for the type of work being carried out. 

 

No member of the Contractor’s staff shall be allowed on site while under the influence of 

alcohol or drugs.  Any member of his staff that exhibits any signs of alcohol or drug usage 

shall be removed from the ELIDZ premises by security staff. 

 

The Contractor shall be responsible for the protection of the public in the areas in which he is 

working and shall provide barricades and lighting as necessary to ensure their safety.  He 

shall also be responsible for the safe control of traffic wherever his works impact on the 

existing roadways. 

 

2.2.12 Environmental Management Plan (EMP) Requirements and Procedures 

 

The Contractor shall comply with all relevant aspects of the ELIDZ Construction 

Environmental Management Plan (CEMP) together with the Regulations referred to therein, 

as applicable to the scope of his activities. 

 

The ELIDZ CEMP is attached as Appendix B 

 

Particular attention must be paid to the issuing of the relevant Notices, appointment of 

responsible people, undertaking Environmental Risk Assessments, and preparation of 

Method Statements for comment and approval prior to commencement with any work on site. 

 

The Contractor shall ensure that all his personnel are properly inducted with respect to the 

ELIDZ CEMP standards prior to their undertaking any work within the IDZ premises.
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2.3 SITE INFORMATION 

2.3.1 Existing Services 

2.3.2 Existing Buildings 

2.3.3 Environmental Restrictions 
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2.3 SITE INFORMATION 

 

2.3.1 EXISTING SERVICES 

 

All areas within which the Contractor is required to undertake upgrade works are serviced 

with the full range of civil, electrical and communication services, most of which are below 

ground.  He will be required to determine the position of all other known services that may be 

affected by his work, by consultation with the Employer or his representative. 

 

2.3.2 EXISTING BUILDINGS 

 

Numerous buildings exist within the area in which the Contractor is required to undertake 

upgrade operations.  Should the Contractor require drawings of any existing building to 

enable him to undertake his activities on site, then he shall request these from the Employer 

or his representative, who will make the necessary arrangements with the ELIDZ or other 

consultants for the provision of the record drawings for these buildings. 

 

2.3.3 ENVIRONMENTAL RESTRICTIONS 

 

Certain areas within the ELIDZ have been designated as “Environmentally sensitive areas”.  

Drawings indicting the location and extent of these areas can be obtained by request.  Under 

no circumstances shall the Contractor enter or use these areas for any purpose whatsoever, 

without the specific written approval of the Employer or his representative. 
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APPENDIX A 

 

ELIDZ OHS Regulations 
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APPENDIX B 

 

ELIDZ CEMP 
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APPENDIX C 

 

ELIDZ GUIDELINES FOR COMPLETION OF SUPPLIER DEVELOPMENT BID DOCUMENT 
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APPENDIX D 

 

TECHNICAL DRAWINGS 
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LIST OF DRAWINGS1 

DRAWING  

NUMBER 
DESCRIPTION SHEETS REV REMARK 

ELIDZ-SLD Site's Single Line Diagram 1 1  

ELIDZ-CL Site's Cable Layout Plan 1 1  

LB-SLD 
Switching Station SS 1A1 Single Line 

Diagram 
3 1  

SS1A1-PL 
Switching Station SS 1A1 MV Panel 

Layout 
1 1  

SS1A1-SLD 
Switching Station SS 1A1 Single Line 

Diagram 
1 1  

SS1A1-PL 
Switching Station SS 1A1 MV Panel 

Layout 
1 1  

SS1A1-PD 
Switching Station SS 1A1 Protection 

Diagram 
1 1  

SS1A1-EP 
Switching Station SS 1A1 Earthing 

Plan 
1 1  

SS1A1-FFP 
Switching Station SS 1A1 Floor and 

Foundation Plans 
1 1 

Plans to be completed by an 

Architect 

Foundation and Structural works to 

be completed by a Civil/Structure 

Engineer 

SS1A1-XS Switching Station SS 1A1 Sections 1 1 

Plans to be completed by an 

Architect 

Foundation and Structural works to 

be completed by a Civil/Structure 

Engineer 

SS1A2-SLD 
Switching Station SS 1A2 Single Line 

Diagram 
1 1  

SS1A2-PL 
Switching Station SS 1A2 MV Panel 

Layout 
1 1  

SS1A2-PD 
Switching Station SS 1A2 Protection 

Diagram 
1 1  

SS1A2-EP 
Switching Station SS 1A2 Earthing 

Plan 
1 1  

SS1A2-FFP 
Switching Station SS 1A2 Floor and 

Foundation Plans 
1 1 

Plans to be completed by an 

Architect 

Foundation and Structural works to 

be completed by a Civil/Structure 

Engineer 

SS1A2-XS Switching Station SS 1A2 Sections 1 1 

Plans to be completed by an 

Architect 

Foundation and Structural works to 

be completed by a Civil/Structure 

Engineer 

                                            
1 SLD and layout will be provided. Remaining drawings to be provided to the winning bidder. 
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SS1A3-SLD 
Switching Station SS 1A3 Single Line 

Diagram 
1 1  

SS1A3-PL 
Switching Station SS 1A3 MV Panel 

Layout 
1 1  

SS1A3-PD 
Switching Station SS 1A3 Protection 

Diagram 
1 1  

SS1A3-EP 
Switching Station SS 1A3 Earthing 

Plan 
1 1  

SS1A3-FFP 
Switching Station SS 1A3 Floor and 

Foundation Plans 
1 1 

Plans to be completed by an 

Architect 

Foundation and Structural works to 

be completed by a Civil/Structure 

Engineer 

SS1A3-XS Switching Station SS 1A3 Sections 1 1 

Plans to be completed by an 

Architect 

Foundation and Structural works to 

be completed by a Civil/Structure 

Engineer 

SS1A4-SLD 
Switching Station SS 1A4 Single Line 

Diagram 
1 1  

SS1A4-PL 
Switching Station SS 1A4 MV Panel 

Layout 
1 1  

SS1A4-PD 
Switching Station SS 1A4 Protection 

Diagram 
1 1  

SS1A4-EP 
Switching Station SS 1A4 Earthing 

Plan 
1 1  

SS1A4-FFP 
Switching Station SS 1A4 Floor and 

Foundation Plans 
1 1 

Plans to be completed by an 

Architect 

Foundation and Structural works to 

be completed by a Civil/Structure 

Engineer 

SS1A4-XS Switching Station SS 1A4 Sections 1 1 

Plans to be completed by an 

Architect 

Foundation and Structural works to 

be completed by a Civil/Structure 

Engineer 
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APPENDIX E 

 

PROGRAM 
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2018/07/01 2019/06/30
2018/08/01 2018/09/01 2018/10/01 2018/11/01 2018/12/01 2019/01/01 2019/02/01 2019/03/01 2019/04/01 2019/05/01 2019/06/01

2018/07/27

Compulsory
Site Briefing

2018/08/08

Tender Closing

2018/07/18 - 2018/08/08

Tendering Period

2018/08/08 - 2018/09/07

Tender Adjudication

Today

2018/07/18

Tender Advert

2018/09/28

Tender award

2018/10/28

Site handover

2018/10/28 - 2019/06/28

Construction Period

2019/06/28

End of
Construction

2019/07/05

Site handover

 


