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T.1.1:  TENDER NOTICE AND INVITATION TO TENDER 

INVITATION: FOR THE CONSTRUCTION A DATA CENTRE FACILITY IN ZONE 1A OF 
THE EAST LONDON INDUSTRIAL DEVELOPMENT ZONE 

The East London Industrial Development Zone SOC Ltd is the operator of the East London 
Industrial Development Zone (ELIDZ), an entity which exists to help manufacturers to become 
globally competitive through the development and efficient management of a modern, purpose 
built industrial location, which offers investing industries a streamlined business environment 
enhanced by a range of supporting services.  The zone is already operational and currently 
houses a number of manufacturers that supply products for the local and international 
markets. 

SCOPE OF WORK 

Tenders are hereby invited by the East London Industrial Development Zone SOC Ltd from 
suitably qualified and experienced Building Contractors to undertake the Design and 
Construction of a Data Centre Facility in Zone 1A of the East London Industrial Development 
Zone, located at our facilities within the West Bank area of the Buffalo City Metropolitan 
Municipality. 

The successful tenderer will be required to enter into a Contract (FIDIC Silver Book) to 
undertake the design and construction (EPC) of a Data Centre Facility at the East London 
Industrial Development Zone. 

Tender Reference 
No. 

Tender Description / Name Closing Date / Time 

ES/DATA/02/20/Z1A Construction of a Data Centre Facility in 
Zone 1A of the ELIDZ 

17 April 2020 
at 12h00 

The scope of the works includes the construction of a data centre facility comprising of the 
following: 

• Data Centres 750 m2 

• Utilities Area 580 m2 

• Office Area 660 m2 

• Staging and Meet-me Area 100 m2 

• Circulation Corridor 270 m2 

• Stores and Receiving Area 130 m2 

• Gate House 15 m2 

External Earth Works, Bulk Services (Sewer, Stormwater, Water Supply), Gatehouse, 
Perimeter Fencing and Landscaping, Waste Disposal Area, Roadways and Parking, 
Reception/Security, Administration Offices, General Facilities (Storage Areas, Boardrooms, 
Bathrooms, Kitchens), Access Control/CCTV, Fire Detection, Suppression and Smoke 
Extraction, Building Management (Lighting, Fire Detection & Prevention), Renewable Ready 
Design (Solar, Cooling, Water, Power Storage) and Cable Routes/Trunking. 

BRIEFING MEETING: 

Note: A compulsory Briefing or Site Clarification Meeting with representatives of the Employer 
will take place at the offices of East London Industrial Development Zone Corporate Head 
Office, Lower Chester Road, East London, EAST LONDON on 16 March 2020 starting at 
11h00.  Participants arriving more than 15 minutes late will not be allowed to attend the 
meeting. 

BID CONDITIONS: 

❑ Tenderers are required to submit a Valid SARS Tax Clearance Certificate with 
their tender or SARS PIN number. 
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❑ Tenderers should submit a Valid original or certified B-BBEE certification.  
Companies with annual turnover less than R10 million to submit an accountant or 
SARS letter confirming turnover. 

❑ Tenderers to provide certified copy of Company Registration Certificate. 
❑ The tenderer or any of its directors is not listed on the Register of Tender 

Defaulters in terms of the Prevention and Combating of Corrupt Activities Act of 
2004 as a person prohibited from doing business with the public sector. 

❑ The Tenderer is not insolvent, in receivership, under Business Rescue as provided 
for in chapter 6 of the Companies Act, 2008, bankrupt or being wound up, has his 
affairs administered by a court or a judicial officer, has suspended his business 
activities, or is subject to legal proceedings in respect of any of the foregoing. 

❑ The tenderer has a bank rating equal to and or better than a C. (Note letter from 
Bank to exclude tendered amount). 

❑ The Tenderer has not abused the Employer’s Supply Chain Management System. 
❑ The Tenderer has failed to perform on any previous contract and has been given 

a written notice to this effect. 
❑ The Tenderer complies with the legal requirements, stated in the Tender Data. 
❑ Tenderers to provide Letter of Good Standing from Compensation Commissioner. 
❑ Tenderers must submit technical and financial proposals in two separate 

envelopes clearly marked “Envelope A -Technical Proposal” and 
“Envelope B – Financial Proposal”.  The financial proposal will only be opened 
should the technical proposal be deemed responsive. 

❑ Non-signed “Form of Offer” the financial proposal in “Envelope B” submission will 
result in the disqualification of the Tenderer. 

❑ Inclusion of Price Offer and / or any other price related details in “Envelope A -
Technical Proposal” will result in the disqualification of the Tenderer. 

❑ The successful Tenderer will be required to have sufficient and competent staff 
available to commence full time operations in accordance with the contract with 
effect from the Commencement Date, failing which the contract will be awarded 
to the next most preferred Tender. 

❑ Registration with the CIDB in the category 8 GB is compulsory for companies 
wishing to submit tenders 

❑ All returnable documents and schedules as listed in T2.1 of Volume 2 of 2: List of 
Returnable Documents. 

❑ A registered operational office within the Buffalo City Metropolitan Municipality 
boundaries and the Eastern Cape Province will be given preference. 

❑ Proof of registration on CSD – MAAA number. 

❑ Submit signed declaration of 100% Local content and production, for Steel and 
Steel components. 

❑ The successful tenderer must sub-contract a minimum of 30% of the value of 
the contract to designated SMME from within the BCMM area. SMME profile must 
meet 51% Black ownership. Database for selection provided by ELIDZ. 

❑ Submit signed declaration to sub-contract a minimum of 30% of the value of the 
contract to designated SMME from within the BCMM area. SMME profile must 
meet 51% Black ownership. 

❑ ELIDZ encourages contractors to joint venture between registered contractors or 
to those tenderers that particularly have lower contractor grading designations and 
are registered as potentially emerging contractors. 
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EVALUATION: 

Two envelope procedure: 

Method 2: Functionality, Price and Preference 

In the case of a functionality, price and preference: 

1) Score functionality, rejecting all tender offers that fail to achieve the minimum 
number of points for functionality as stated in the tender data. 

2) No tender must be regarded as an acceptable tender if it fails to achieve the 
minimum qualifying score for functionality as indicated in the tender invitation. 

3) Tenders that have achieved the minimum qualification score for functionality must 
be evaluated further in terms of the preference points. 

The evaluation will be guided by the ELIDZ Procurement Policy. Points will be awarded on 
the basis of Price and BBBEE. 

Score breakdown: 

❑ 90 Points for Price 
❑ 10 Points for BBBEE 
 

All tenders not providing compulsory responsive documentation and with functionality scoring 
less than 75 points, will not be considered for the next stage of tender evaluation 

TENDER DOCUMENT & SUBMISSION: 

The RFP document will be available for download at no cost on 09 March 2020 at 12h00 from 
the East London Industrial Development Zone website: www.elidz.co.za under 
Opportunities >> Tenders. 

The tender must be returned in two separate sealed envelopes clearly marked 
"Envelope A - Technical Proposal" and "Envelope B - Financial Proposal" with each marked 
"Confidential" and with the name/address of the submitting company and the tender reference 
number on each envelope.  Both envelopes are to be deposited in the Tender Box at the 
offices of East London Industrial Development Zone SOC Ltd Corporate Head Office, Lower 
Chester Road, East London on or before 12h00 on 17 April 2020. Late or incomplete tenders 
will not be considered. ELIDZ will not be responsible for tenders placed in an incorrect tender 
box. 

ELIDZ will not be responsible for tenders placed in an incorrect tender box. 

No late tenders will be accepted. The complete set of tender documentation must be returned 
with the submission and only original intact tenders will be considered. 

Telegraphic, telephonic, telex, facsimile and e-mail tenders will not be accepted. 

TENDER ENQUIRIES: 

Queries relating to the issue of these documents may be addressed to Ms. Anathi Mgwaza, 
by email at anathi@elidz.co.za.  

 

http://www.elidz.co.za/
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Project title: 
CONSTRUCTION OF A DATA CENTRE FACILITY IN 
ZONE 1A OF THE ELIDZ 

Contract No: ES/DATA/02/20/Z1A 

Advertising date: 09 March 2020 Closing date: 17 April 2020 

Closing time: 12h00 Validity period: 120 Days 

Clause 
number 

 

 The Conditions of Tender applicable to this contract are the Standard 
Conditions of Tender as contained in Annexure F of the CIDB Standard for 
Uniformity in Construction Procurement (10 July 2015) as published in 
Government Gazette No. 38960, Board Notice 136 of 2015.  This Annexure is 
reproduced hereafter as an Appendix for the convenience of Tenderers. 
 
The Standard Conditions of Tender make several references to the Tender 
Data for details that apply specifically to this tender. The Tender Data shall have 
precedence in the interpretation of any ambiguity or inconsistency between it 
and the standard conditions of tender. 
 
Each item of data given below is cross-referenced to the clause in the Standard 
Conditions of Tender to which it mainly applies. 

F.1.1 The employer is the East London Industrial Development Zone SOC Ltd  

F.1.2 The tender documents issued by the employer comprise: 
Envelope "A"  
Volume 1 of 2: TECHNICAL PROPOSAL 
 
Part T1: Tendering procedures 
T1.1 Tender Notice and Invitation to Tender 
T1.2 Tender Data 
T1.3 Functionality Scoring Criteria 
F Standard Conditions of Tender 
Part C3: Scope of work 
C3.1 Scope of Work 
C3.2 Design Specifications and Criteria 
C3.3  Health and Safety Specifications 
C3.4 Construction Environment Management Plan 
C3.5 HIV/AIDS Specification 
C3.6 National Treasury Designated Sectors Minimum Local Content 

Specification 
C3.7 SMME Specifications 
Part C4: Site information 
C4. Site Information 
Part C5: Geotechnical report 
C5. Geotechnical report 
Part D1: DRAWINGS 
D1. List of drawings included in the tender document 
 
Envelope "A"  
Volume 2 of 2: TECHNICAL PROPOSAL: RETURNABLE SCHEDULES 
 
Part T2: Returnable documents 
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T2.1 List of Returnable Documents 
T2.2 Returnable Documents (Compulsory Submissions) 
T2.3 Returnable Documents (Forms – Submissions for Evaluation) 
T2.4 Returnable Documents (For Functionality Scoring) 
 
Envelope "B" FINANCIAL PROPOSAL 
 
Part C1: Agreements and contract data  
C1.1 Contract Data 
C1.2 Form of Guarantee  
Part C2: Pricing data 
C2.1 Pricing Instructions 
C2.2 Provisional Bills of Quantities 
C2.3 Schedule for Imported Material and Equipment 
C2.4 Guarantor Proforma Letter of Intent 
C2.5 Form of Offer and Acceptance 
C2.6 Declaration Certificate for Local Production and Content for 

Designated Sectors 

F.1.4 The Employer’s Agent is 

Name: Louis Fourie 

Address: 17 St Andrews Road 
Selborne 
5201 

Tel: 043 722 5864 

Fax: 086 520 6942 

E-mail: Email: louis@newground.co.za 

F.2.1 The following tenderers who are registered with the CIDB, or are capable of 
being so registered prior to submissions, are eligible to submit tenders: 
 
a) Contractors who have a contractor grading designation equal to or higher 

than a contractor grading designation determined in accordance with the 
sum tendered for a 8 GB class of construction work. 

 
Joint Ventures are eligible to submit tenders providing that: 
 
Every member of the JV is registered with the CIDB the joint venture contractors 
are to comply with Table 9 of the CIDB Regulations. 
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F.2.7 The arrangements for a compulsory site visit and clarification meeting are: 
 
Location : Offices of the ELIDZ 
   Admin 1 Building 
   Lower Chester Road 
   Sunnyridge 
   East London 
 
Date  : 16 March 2020 
 
Starting time : 11h00 

F.2.10.5 Add the following Clause: 
 
Tenderers are to submit a fully completed schedule of rates with their tender, 
failure to do so will result in the tender being deemed non-responsive and 
disqualified. 

F.2.12.1 Alternative tender offer NOT permitted. 

F2.13.2 The tender document, fully completed by hand in black ink, is to be deposited 
in the tender box in East London Industrial Development Zone SOC Ltd 
Corporate Head Office. 

F2.13.3 Only the original tender submission is required. 

F2.13.5 The original tender offer is to be placed in two sealed envelopes, marked 
Volume A and Volume B, and marked with the Tender Number and Description 
as well as the Tenderers Name and Address on both envelopes. 

F2.13.6 A two-envelope procedure will be followed. 

F2.14 The ELIDZ will disqualify any submission which is not suitably endorsed or 
which is not comprehensively completed. 

F2.15.1 Submissions that are not received on or before the closing time will, in terms of 
the ELIDZ procurement policy, not be considered. 

F.2.16.1 The tender offer validity period is 120 days. 

F2.16.5 Add the following Clause: 
 
Accept that should the Tenderer unilaterally withdraw his tender during this 
period, the Employer shall, without prejudice to any other rights he may have, 
be entitled to accept any less favourable tender for the Works from those 
received, or to call for fresh tenders, or to otherwise arrange for the execution 
of the Works, and the Tenderer shall pay on demand any additional expense 
incurred by the Employer on account of the adoption of the said courses, as 
well as either the difference in cost between the tender withdrawn (as corrected 
in terms of Clause 3.9 of the Conditions of Tender) and any less favourable 
tender accepted by the Employer, or the difference between the tender 
withdrawn (as corrected) and the cost of execution of the Works by the 
Employer as well as any other amounts the Employer may have to pay to have 
the Works completed. 
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F2.20 Add the following to the Clause: 
 
Accept that the Employer or his Agent, reserves the right to approach the 
Tenderer's banker or guarantor(s) as indicated in the tender document, or the 
bankers of the individual members of any joint venture that is constituted for 
purposes of this Contract, with a view to ascertain whether the required 
guarantee will be furnished, and for purposes of ascertaining the financial 
strength of the Tenderer or of the individual member of such joint venture. Only 
guarantees that are submitted in the format provided will be accepted. 

F2.23 The tenderer is required to submit with his tender: 
 
❑ Tenderers are required to submit a Valid SARS Tax Clearance Certificate 

with their tender or SARS PIN number. 
❑ Tenderers should submit a valid original or certified B-BBEE certification.  

Companies with annual turnover less than R10 million to submit an 
accountant or SARS letter confirming turnover. 

❑ Tenderers to provide certified copy of Company Registration Certificate 
❑ Tenderers to provide Letter of Good Standing from Compensation 

Commissioner. 
❑ Tenderers must submit technical and financial proposals in two separate 

envelopes clearly marked “Envelope A -Technical Proposal “and  
“Envelope B – Financial Proposal”.  Then the financial proposal will only be 
opened should the technical proposal be found to be acceptable. 

❑ Non- signed “Form of Offer” the financial proposal in “Envelope B” 
submission will result in the disqualification of the tender. 

❑ Inclusion of Price Offer and/ or any other price related details in “Envelope 
A -Technical Proposal “will result in the disqualification of the tender. 

❑ Proof of Registration with the CIDB in the category 8 GB. 
❑ Proof of registration on CSD – MAAA number. 
❑ The tenderer must submit a bank rating equal to and or better than a C. 

(Note letter from Bank to exclude tendered amount). 
❑ All returnable documents and schedules as listed in T2.1of Volume 2 of 2: 

List of Returnable Documents. 
❑ Submit signed declaration of 100% Local content and production, for Steel 

and Steel components. 
❑ The successful tenderer must sub-contract a minimum of 30% of the 

value of the contract to designated SMME from within the BCMM area. 
SMME profile must meet 51% Black ownership. Database for selection 
provided by ELIDZ. 

❑ Submit signed declaration to sub-contract a minimum of 30% of the value 
of the contract to designated SMME from within the BCMM area. SMME 
profile must meet 51% Black ownership. 

F3.4 Tender submissions will be opened at the offices the ELIDZ immediately after 
the closing time. 

F3.11.1 Method 2: Functionality, Price and Preference 
 
The procedure of the evaluation of tenders is the two-envelope system. 
 
In the case of a functionality, price and preference;  
1) Score functionality, rejecting all tender offers that fail to achieve the 

minimum number of points for functionality as stated in the tender data. 
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2) No tender must be regarded as an acceptable tender if it fails to achieve 
the minimum qualifying score for functionality as indicated in the tender 
invitation. 

Tenders that have achieved the minimum qualification score for functionality 
must be evaluated further in terms of the preference points system. 
 
Tender evaluation will be carried out using the 90/10 preference point 
system, where: 
▪ A maximum of 90 points are allocated for financial offer. 
▪ A maximum of 10 points are allocated for preference. 
 
The above mentioned evaluation will be subject to offers being responsive 
and passing the functionality criteria prescribed in the attached schedule. 

Financial Offer Evaluation 
 
The score achieved for financial offer will be determined using formula 2 (option 1) as 
follows: 

 
 
Where P = the comparative offer of the tender offer under consideration 
 Pm = the comparative offer of the lowest responsive tender 

Preference Evaluation Criteria 

A maximum of ten (10) points will be awarded to a tenderer for achieving BBBEE objectives.  
BBBEE points shall be computed using a relevant scorecard as guided by the company’s 
annual turnover.  This is in accordance with the new Codes of Good Practice. BBBEE 
evaluation shall be done based only on the information submitted in the ELIDZ Procurement 
Handbook.  No points will be awarded for achieving BBBEE objectives if the total percentage 
scored for BBBEE is less than 30%. 

The tender will be awarded to the bid with the highest number of points.  A tender may be 
awarded to a bidder that did not score the highest number of points if reasonable and 
justifiable grounds exist. 

Any contract offered by the ELIDZ will be based on the correctness of information submitted 
by the service providers.  Any misrepresentation of facts by a service provider may lead to 
disqualification.  Should such misrepresentation be uncovered after the commencement of 
the contracted work, the ELIDZ reserves the right to terminate the contract and recover all 
payments made to that service provider and any costs that may have been incurred in the 
process. 

ELIDZ reserves the right to have the tenderer’s Black Economic Empowerment Credentials 
verified by an independent agency.  Returnable documents ELIDZ Procurement Handbook 
must be fully completed and supplementary information may be forwarded to reflect on 
empowerment initiatives not covered in the form. 

In instances of a joint venture, each participating person and/or company and/or firm must 
complete and submit the enclosed ELIDZ Procurement Handbook (copies available on 
request) with the proposal together with all profit sharing percentage information. 

F3.13.1 Tender offers will only be considered if: 
a) The tenderer has in his or her possession an original valid Tax Clearance 

Certificate issued by the South African Revenue Services. 

Points awarded = 90   1 -  
P  -  Pm 

Pm 
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b) The tenderer or any of its directors is not listed on the Register of Tender 
Defaulters in terms of the Prevention and Combating of Corrupt Activities 
Act of 2004 as a person prohibited from doing business with the public 
sector. 

c) The tenderer is not insolvent, in receivership, under Business Rescue as 
provided for in chapter 6 of the Companies Act, 2008, bankrupt or being 
wound up, has his affairs administered by a court or a judicial officer, has 
suspended his business activities, or is subject to legal proceedings in 
respect of any of the foregoing. 

d) The tenderer complies with the legal requirements, stated in the Tender 
data, 

e) The tenderer has not: 
i)  abused the Employer’s Supply Chain Management System; or 
ii) failed to perform on any previous contract and has been given a written 

notice to this effect. 
f) Proof of registration with the Compensation Commissioner is submitted 

with this tender. 
g) Proof of Company Registration is submitted with this tender. 
h) Proof of of Registration with the CIDB in the category 8 GB is submitted 

with this tender. 
i) The tenderer has a bank rating equal to and or better than a C. (Note 

letter from Bank to exclude tendered amount). 
j) The successful Tenderer will be required to have sufficient and competent 

staff available to commence full time operations in accordance with the 
contract with effect from the Commencement Date, failing which the 
contract will be awarded to the next most preferred Tender. 

k) Proof of registration on CSD – MAAA number. 
l) All returnable documents and schedules as listed in T2.1 of 

Volume 2 of 2: List of Returnable Documents have been completed and 
submitted with this document. 

F.3.18 The number of paper copies of the signed contract to be provided by the 
employer is 1 (one). 
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T1.3:  FUNCTIONALITY SCORING CRITERIA 

Tenderers scoring less than 75 points for Functionality will not be considered further 
and the envelope containing their Financial Proposal will be returned unopened. 

Tenderers are to submit information in respect of the following criteria upon which 
they will be scored for Functionality. Provision is made for Tenderers to submit this 
information in Envelope A Technical Proposal, Volume 2 of 2 - Returnable Schedules. 
Failure to submit the relevant information will result in zero scores in the applicable 
categories. 

DETAILED BREAKDOWN OF FUNCTIONALITY POINTS  

Details 
Points 
Score 

Item Max. 
Points 

Criteria 1: Approach   20 

1.1 Construction Programme      

Draft a Detailed Construction Programme (MS Projects) relevant 
to the Scope of Work. The Programme must demonstrate the 
Tenderer’s approach and allocation of resources to achieve 
activities within timeframes: 

  

Good (Submitted a construction programme acceptable for approval 

by the Principal Agent with innovative programming interventions to 
accelerate project objectives.) 

 10 

Acceptable (Provided a detailed and convincing construction 

programme and demonstrated implementability to meet project 
objectives.) 

 7.5 

Poor (Provided a construction programme but details are missing.)  2.5 

Unacceptable (Does not demonstrate basic programming 

techniques & capabilities to meet project objectives.) 
 0 

1.2 Methodology and Execution Strategy     

Tenderer demonstrates the ability to implement the Construction 
Programme and have a work implementation strategy assigned to 
the respective tasks for the optimisation of resources and 
activities. 

  

Good (Submitted an excellent methodology and execution strategy 

that demonstrates clearly how the project objectives will be met along 
with a clear risk management plan.  An innovative approach is to be 
presented that ensures successful implementation of critical activities.) 

 10 

Acceptable (Provided a detailed methodology and execution 

strategy with associated activities and resource optimization 
synchronized to meet the project objectives.  A multi-disciplinary 
approach is to be documented with special emphasis on the 
management of all subcontractors and the accommodation of direct 
contractors.  The methodology is to include a schedule of required 
construction plant and resources required for the successful 
implementation of the project.) 

 7.5 
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Poor (Provided a basic implementation strategy but lacks a clear 

understanding of the project scope and detailed deliverables (multi-
disciplinary).) 

 2.5 

Unacceptable (Does not demonstrate a basic implementation 

strategy linked with the construction programme and project objectives.) 
 0 

Criteria 2: Tenderer’s Expertise and Resources    50 

2.1 Management Organogram and Key Staff     

2.1.1 Provide an adequately resourced project organogram with 
supporting CV’s and qualifications:  

    

Good (Submitted an excellent organogram and including the 

necessary mechanisms to ensure that staff performs at the required 
levels.  The plan is to demonstrate that all disciplines, activities and sub-
contractors will be managed and implemented successfully.  Key team 
members are to be registered with the required professional bodies (e.g. 
ECSA, SACPCMP, SACQSP, SACAP).  Key team members are to have 
performed work of a similar nature.) 

 5 

Acceptable (Provided a detailed organogram with appropriately 

qualified and experienced key team members.  The project team is to 
be able to implement a multi-disciplinary project including management 
of domestic, selected and direct subcontractors.  Key team members are 
to be registered with the required professional bodies (e.g. ECSA, 
SACPCMP, SACQSP, SACAP).  Key team members are to have 
performed work of a similar nature.) 

 4 

Poor (Provided a basic project organogram but are not convincing that 

the project team is capable of meeting the project objectives.  
Comprehensive CV’s and qualifications of key team members are not 
adequate.) 

 2 

Unacceptable (Does not demonstrate that the project organogram 

and project team will be able to meet the project objectives.) 
 0 

2.1.2 Contractor’s Architect (Pr Arch) (Proof of registration with the 

required professional bodies and proof of Professional Indemnity cover 
of at least R10 million are to be provided) 

    

If Architect has ≥ 15 years’ appropriate experience and has 
completed similar projects successfully in the last 5 years. 

  5 

If Architect has ≥ 10 years’ appropriate experience and has 
completed similar projects successfully in the last 5 years. 

  4 

If Architect has ≥ 5 years’ appropriate experience and has 
completed similar projects successfully in the last 5 years. 

  2 

If Architect has ≥ 5 years’ appropriate experience but has 
NOT completed a similar project in last 5 years, regardless 
of other experience. 

  0 

2.1.3 Contractor’s Structural Engineer (Pr Eng/Pr Tech Eng) 
(Proof of registration with the required professional bodies and proof of 
Professional Indemnity cover of at least R10 million are to be provided) 

    

If Engineer has ≥ 15 years’ appropriate experience and has 
completed similar projects successfully in the last 5 years. 

  5 

If Engineer has ≥ 10 years’ appropriate experience and has 
completed similar projects successfully in the last 5 years. 

  4 
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If Engineer has ≥ 5 years’ appropriate experience and has  
completed similar projects successfully in the last 5 years. 

  2 

If Engineer has ≥ 5 years’ appropriate experience but has 
NOT completed a similar project in last 5 years, regardless 
of other experience. 

  0 

2.1.4 Contractor’s Civil Engineer (Pr Eng/Pr Tech Eng) (Proof of 

registration with the required professional bodies and proof of 
Professional Indemnity cover of at least R10 million are to be provided) 

    

If Engineer has ≥ 15 years’ appropriate experience and has 
completed similar projects successfully in the last 5 years. 

  5 

If Engineer has ≥ 10 years’ appropriate experience and has 
completed similar projects successfully in the last 5 years. 

  4 

If Engineer has ≥ 5 years’ appropriate experience and has  
completed similar projects successfully in the last 5 years. 

  2 

If Engineer has ≥ 5 years’ appropriate experience but has 
NOT completed a similar project in last 5 years, regardless 
of other experience. 

  0 

2.1.5 Contractor’s Mechanical Engineer (Pr Eng/Pr Tech Eng) 
(Proof of registration with the required professional bodies and proof of 
Professional Indemnity cover of at least R10 million are to be provided) 

    

If Engineer has ≥ 15 years’ appropriate experience and has 
completed similar projects successfully in the last 5 years. 

  5 

If Engineer has ≥ 10 years’ appropriate experience and has 
completed similar projects successfully in the last 5 years. 

  4 

If Engineer has ≥ 5 years’ appropriate experience and has  
completed similar projects successfully in the last 5 years. 

  2 

If Engineer has ≥ 5 years’ appropriate experience but has 
NOT completed a similar project in last 5 years, regardless 
of other experience. 

  0 

2.1.6 Contractor’s Electrical Engineer (Pr Eng/Pr Tech Eng) 
(Proof of registration with the required professional bodies and proof of 
Professional Indemnity cover of at least R10 million are to be provided) 

    

If Engineer has ≥ 15 years’ appropriate experience and has 
completed similar projects successfully in the last 5 years. 

  5 

If Engineer has ≥ 10 years’ appropriate experience and has 
completed similar projects successfully in the last 5 years. 

  4 

If Engineer has ≥ 5 years’ appropriate experience and has  
completed similar projects successfully in the last 5 years. 

  2 

If Engineer has ≥ 5 years’ appropriate experience but has 
NOT completed a similar project in last 5 years, regardless 
of other experience. 

  0 

2.1.7 Site Agent (10 years minimum experience):     

If SA has ≥ 20 years’ appropriate experience and has 
completed similar projects successfully in the last 5 years. 

  5 
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If SA has ≥ 15 years’ appropriate experience and has 
completed similar projects successfully in the last 5 years. 

  4 

If SA has ≥ 10 years’ appropriate experience and has 
completed similar projects successfully in the last 5 years. 

  2 

If SA has ≥ 10 years’ appropriate experience but has NOT 
completed a similar project in the last 5 years, regardless 
of other experience. 

  0 

2.2 Schedule of Construction Plant     

If Tenderer has the necessary Construction Plant available to 
execute the works: 

   

Good (Submitted an excellent document pertaining to access to the 

required schedule of plant and equipment including condition of all plant 
and equipment.) 

 5 

Acceptable (Submitted detailed information pertaining to access to 

the required schedule of plant and equipment.) 
 4 

Poor (The Tenderer demonstrates that he has access to the required 

schedule of plant and equipment, but lacks detail.) 
 2 

Unacceptable (Does not demonstrate that the Tenderer has access 

to required plant.) 
 0 

2.3 Relevant Experience     

2 points to a maximum of 10 points can be scored for each 
confirmed similar (size, type and timeframes) project in progress 
or carried out in the last 5 years. 
At least two projects are to be EPC contracts. 

 10 

If no similar successful projects in the last 5 years   0 

Criteria 3: Health, Safety and Environment   5 

OHS and CEMP performance:    

Acceptable (Over and above the abovementioned the Tenderer 

submitted an excellent Health and Safety File adequate for approval by 
the ELIDZ’s OHS Agent and for submission to the Department of Labour 
for the issue of a Construction Work Permit.) 

 5 

Unacceptable (Does not demonstrate a basic OHS and CEMP 

implementation strategy linked with the construction programme and 
project objectives.) 

 0 

Criteria 4: Financial Standing   5 

4.1 Current Financial Rating of Applicant     

Proof of a Bank Rating of Category B and better   5 

Proof of a Bank Rating of Category C   3 

If Bank Rating of Applicant is Category D or worse   Non- 
Responsive 
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Criteria 5: Local Operational Office   20 

5.1 Local Operation Office     

Office to consist of: 

• fully functional office; 

• adequate administrative staff; and  

• adequate equipment 
Yard to consist of: 

• functional workshop; and 

• supporting infrastructure. 
Above facilities are to be adequate for relevant CIDB tender 
grade). 

   

Proof of a local operational office within the confines of the BCM 
Municipal area  

  20 

Proof of an operational office within the confines of the Eastern 
Cape area 

  10 

No local office in operation   0 

 
Total 
Point 
Score 

Maximum 
Points 

TOTAL EVALUATION SCORE FOR FUNCTIONALITY      100 

TENDERERS WITH A SCORE OF LESS THAN 75 OUT OF 100 WILL NOT BE 
CONSIDERED FURTHER 
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F:  STANDARD CONDITIONS OF TENDER 

 

CIDB Standard Conditions of Tender 

 

(July 2015 edition) 

As published in Annex F of the CIDB Standard for Uniformity in Construction Procurement in Board Notice 136 Government 
Gazette No 38960 of 10 July 2015 

F.1 General 

F.1.1 Actions 

F.1.1.1  The employer and each tenderer submitting a tender offer shall comply with these 
conditions of tender. In their dealings with each other, they shall discharge their duties and 
obligations as set out in F.2 and F.3, timeously and with integrity, and behave equitably, 
honestly and transparently, comply with all legal obligations and not engage in anticompetitive 
practices. 

F.1.1.2  The employer and the tenderer and all their agents and employees involved in the 
tender process shall avoid conflicts of interest and where a conflict of interest is perceived or 
known, declare any such conflict of interest, indicating the nature of such conflict. Tenderers 
shall declare any potential conflict of interest in their tender submissions.  Employees, agents 
and advisors of the employer shall declare any conflict of interest to whoever is responsible 
for overseeing the procurement process at the start of any deliberations relating to the 
procurement process or as soon as they become aware of such conflict, and abstain from any 
decisions where such conflict exists or recuse themselves from the procurement process, as 
appropriate.  

Note: 1) A conflict of interest may arise due to a conflict of roles which might provide an 
incentive for improper acts in some circumstances. A conflict of interest can 
create an appearance of impropriety that can undermine confidence in the 
ability of that person to act properly in his or her position even if no improper 
acts result. 

2) Conflicts of interest in respect of those engaged in the procurement process 
include direct, indirect or family interests in the tender or outcome of the 
procurement process and any personal bias, inclination, obligation, allegiance 
or loyalty which would in any way affect any decisions taken. 

F.1.1.3 The employer shall not seek and a tenderer shall not submit a tender without 
having a firm intention and the capacity to proceed with the contract. 

F.1.2 Tender Documents 

The documents issued by the employer for the purpose of a tender offer are listed in the 
Tender data. 

F.1.3 Interpretation 

F.1.3.1 The tender data and additional requirements contained in the tender schedules 
that are included in the returnable documents are deemed to be part of these conditions of 
tender. 

F.1.3.2 These conditions of tender, the tender data and tender schedules which are only 
required for tender evaluation purposes, shall not form part of any contract arising from the 
invitation to tender. 

F.1.3.3 For the purposes of these conditions of tender, the following definitions apply: 

a) conflict of interest means any situation in which: 
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i) someone in a position of trust has competing professional or personal 
interests which make it difficult to fulfil his or her duties impartially; 

ii) an individual or organisation is in a position to exploit a professional or 
official capacity in some way for their personal or corporate benefit; or 

iii) incompatibility or contradictory interests exist between an employee and the 
organisation which employs that employee. 

b) comparative offer means the price after the factors of a non-firm price and all 
unconditional discounts it can be utilised to have been taken into consideration; 

c) corrupt practice means the offering, giving, receiving or soliciting of anything of 
value to influence the action of the employer or his staff or agents in the tender 
process; 

d) fraudulent practice means the misrepresentation of the facts in order to influence 
the tender process or the award of a contract arising from a tender offer to the 
detriment of the employer, including collusive practices intended to establish prices 
at artificial levels; 

e) organization means a company, firm, enterprise, association or other legal entity, 
whether incorporated or not, or a public body; and 

f) functionality means the measurement according to the predetermined norms of a 
service or commodity designed to be practical and useful, working or operating, 
taking into account quality, reliability, viability and durability of a service and 
technical capacity and ability of a tenderer. 

F.1.4 Cancellation and Re-Invitation of Tenders 

Each communication between the employer and a tenderer shall be to or from the Principal 
Agent only, and in a form that can be readily read, copied and recorded. Communications 
shall be in the English language. The employer shall not take any responsibility for non-receipt 
of communications from or by a tenderer. The name and contact details of the Principal Agent 
are stated in the tender data. 

F.1.5 The employer’s right to accept or reject any tender offer 

F.1.5.1 An organ of state may, prior to the award of the tender, cancel a tender if: 

a) due to changed circumstances, there is no longer a need for the services, works or 
goods requested; or 

b) funds are no longer available to cover the total envisaged expenditure; or I no 
acceptable tenders are received. 

F1.5.2  The decision to cancel a tender must be published in the CIDB website and in 
the government Tender Bulletin for the media in which the original tender invitation was 
advertised. 

F.1.6 Procurement procedures 

F.1.6.1 General 

Unless otherwise stated in the tender data, a contract will, subject to F.3.13, be concluded 
with the tenderer who in terms of F.3.11 is the highest ranked or the tenderer scoring the 
highest number of tender evaluation points, as relevant, based on the tender submissions that 
are received at the closing time for tenders. 

F.1.6.2 Competitive negotiation procedure 

F.1.6.2.1 Where the tender data require that the competitive negotiation procedure is to be 
followed, tenderers shall submit tender offers in response to the proposed contract in the first 
round of submissions. Notwithstanding the requirements of F.3.4, the employer shall 
announce only the names of the tenderers who make a submission. The requirements of F.3.8 
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relating to the material deviations or qualifications which affect the competitive position of 
tenderers shall not apply.  

F.1.6.2.2 All responsive tenderers, or not less than three responsive tenderers that are 
highest ranked in terms of the evaluation method and evaluation criteria stated in the tender 
data, shall be invited in each round to enter into competitive negotiations, based on the 
principle of equal treatment and keeping confidential the proposed solutions and associated 
information. Notwithstanding the provisions of F.2.17, the employer may request that tenders 
be clarified, specified and fine-tuned in order to improve a tenderer’s competitive position 
provided that such clarification, specification, fine-tuning or additional information does not 
alter any fundamental aspects of the offers or impose substantial new requirements which 
restrict or distort competition or have a discriminatory effect. 

F.1.6.2.3 At the conclusion of each round of negotiations, tenderers shall be invited by the 
employer to make a fresh tender offer, based on the same evaluation criteria, with or without 
adjusted weightings. Tenderers shall be advised when they are to submit their best and final 
offer.  

F.1.6.2.4 The contract shall be awarded in accordance with the provisions of F.3.11 and 
F.3.13 after tenderers have been requested to submit their best and final offer. 

F.1.6.3 Proposal procedure using the two stage-system 

F.1.6.3.1 Option 1 

Tenderers shall in the first stage submit technical proposals and, if required, cost parameters 
around which a contract may be negotiated. The employer shall evaluate each responsive 
submission in terms of the method of evaluation stated in the tender data, and in the second 
stage negotiate a contract with the tenderer scoring the highest number of evaluation points 
and award the contract in terms of these conditions of tender. 

F.1.6.3.2 Option 2 

F.1.6.3.2.1 Tenderers shall submit in the first stage only technical proposals. The employer 
shall invite all responsive tenderers to submit tender offers in the second stage, following the 
issuing of procurement documents. 

F.1.6.3.2.2 The employer shall evaluate tenders received during the second stage in terms of 
the method of evaluation stated in the tender data, and award the contract in terms of these 
conditions of tender. 

F.2 Tenderer’s obligations 

F.2.1 Eligibility 

F.2.1.1 Submit a tender offer only if the tenderer satisfies the criteria stated in the tender 
data and the tenderer, or any of his principals, is not under any restriction to do business with 
employer. 

F.2.1.2 Notify the employer of any proposed material change in the capabilities or 
formation of the tendering entity (or both) or any other criteria which formed part of the 
qualifying requirements used by the employer as the basis in a prior process to invite the 
tenderer to submit a tender offer and obtain the employer’s written approval to do so prior to 
the closing time for tenders. 

F.2.2 Cost of tendering 

F2.2.1 Accept that, unless otherwise stated in the tender data, the employer will not 
compensate the tenderer for any costs incurred in the preparation and submission of a tender 
offer, including the costs of any testing necessary to demonstrate that aspects of the offer 
comply with requirements.  

F2.2.2 The cost of the tender documents charged by the employer shall be limited to the 
actual cost incurred by the employer for printing the documents. Employers must attempt to 
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make available the tender documents on its website so as not to incur any costs pertaining to 
the printing of the tender documents. 

F.2.3 Check documents 

Check the tender documents on receipt for completeness and notify the employer of any 
discrepancy or omission. 

F.2.4 Confidentiality and copyright of documents 

Treat as confidential all matters arising in connection with the tender. Use and copy the 
documents issued by the employer only for the purpose of preparing and submitting a tender 
offer in response to the invitation. 

F.2.5 Reference documents 

Obtain, as necessary for submitting a tender offer, copies of the latest versions of standards, 
specifications, conditions of contract and other publications, which are not attached but which 
are incorporated into the tender documents by reference.  

F.2.6 Acknowledge addenda 

Acknowledge receipt of addenda to the tender documents, which the employer may issue, 
and if necessary apply for an extension to the closing time stated in the tender data, in order 
to take the addenda into account. 

F.2.7 Clarification meeting 

Attend, where required, a clarification meeting at which tenderers may familiarize themselves 
with aspects of the proposed work, services or supply and raise questions. Details of the 
meeting(s) are stated in the tender data. 

F.2.8 Seek clarification 

Request clarification of the tender documents, if necessary, by notifying the employer at least 
five working days before the closing time stated in the tender data. 

F.2.9 Insurance 

Be aware that the extent of insurance to be provided by the employer (if any) might not be for 
the full cover required in terms of the conditions of contract identified in the contract data. The 
tenderer is advised to seek qualified advice regarding insurance. 

F.2.10 Pricing the tender offer 

F.2.10.1 Include in the rates, prices, and the tendered total of the prices (if any) all duties, 
taxes (except Value Added Tax (VAT), and other levies payable by the successful tenderer, 
such duties, taxes and levies being those applicable 14 days before the closing time stated in 
the tender data. 

F2.10.2 Show VAT payable by the employer separately as an addition to the tendered total 
of the prices. 

F.2.10.3 Provide rates and prices that are fixed for the duration of the contract and not 
subject to adjustment except as provided for in the conditions of contract identified in the 
contract data. 

F.2.10.4 State the rates and prices in Rand unless instructed otherwise in the tender data. 
The conditions of contract identified in the contract data may provide for part payment in other 
currencies. 
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F.2.11 Alterations to documents 

Do not make any alterations or additions to the tender documents, except to comply with 
instructions issued by the employer, or necessary to correct errors made by the tenderer. All 
signatories to the tender offer shall initial all such alterations.  

F.2.12 Alternative tender offers 

F.2.12.1 Unless otherwise stated in the tender data, submit alternative tender offers only if 
a main tender offer, strictly in accordance with all the requirements of the tender documents, 
is also submitted as well as a schedule that compares the requirements of the tender 
documents with the alternative requirements that are proposed. 

F.2.12.2 Accept that an alternative tender offer may be based only on the criteria stated in 
the tender data or criteria otherwise acceptable to the employer. 

F.2.12.3 An alternative tender offer may only be considered in the event that the main 
tender offer is the winning tender. 

F.2.13 Submitting a tender offer 

F.2.13.1 Submit one tender offer only, either as a single tendering entity or as a member 
in a joint venture to provide the whole of the works, services or supply identified in the contract 
data and described in the scope of works, unless stated otherwise in the tender data. 

F.2.13.2 Return all returnable documents to the employer after completing them in their 
entirety, either electronically (if they were issued in electronic format) or by writing legibly in 
non-erasable ink. 

F.2.13.3 Submit the parts of the tender offer communicated on paper as an original plus 
the number of copies stated in the tender data, with an English translation of any 
documentation in a language other than English, and the parts communicated electronically 
in the same format as they were issued by the employer. 

F.2.13.4 Sign the original and all copies of the tender offer where required in terms of the 
tender data. The employer will hold all authorized signatories liable on behalf of the tenderer. 
Signatories for tenderers proposing to contract as joint ventures shall state which of the 
signatories is the lead partner whom the employer shall hold liable for the purpose of the 
tender offer. 

F.2.13.5 Seal the original and each copy of the tender offer as separate packages marking 
the packages as “ORIGINAL” and “COPY”. Each package shall state on the outside the 
employer’s address and identification details stated in the tender data, as well as the 
tenderer’s name and contact address. 

F.2.13.6 Where a two-envelope system is required in terms of the tender data, place and 
seal the returnable documents listed in the tender data in an envelope marked “financial 
proposal” and place the remaining returnable documents in an envelope marked “technical 
proposal”. Each envelope shall state on the outside the employer’s address and identification 
details stated in the tender data, as well as the tenderer’s name and contact address. 

F.2.13.7 Seal the original tender offer and copy packages together in an outer package that 
states on the outside only the employer’s address and identification details as stated in the 
tender data. 

F.2.13.8 Accept that the employer will not assume any responsibility for the misplacement 
or premature opening of the tender offer if the outer package is not sealed and marked as 
stated. 

F.2.13.9 Accept that tender offers submitted by facsimile or e-mail will be rejected by the 
employer, unless stated otherwise in the tender data. 
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F.2.14 Information and data to be completed in all respects 

Accept that tender offers, which do not provide all the data or information requested 
completely and in the form required, may be regarded by the employer as non-responsive. 

F.2.15 Closing time 

F.2.15.1 Ensure that the employer receives the tender offer at the address specified in the 
tender data not later than the closing time stated in the tender data. Accept that proof of 
posting shall not be accepted as proof of delivery. 

F.2.15.2 Accept that, if the employer extends the closing time stated in the tender data for 
any reason, the requirements of these conditions of tender apply equally to the extended 
deadline. 

F.2.16 Tender offer validity 

F.2.16.1 Hold the tender offer(s) valid for acceptance by the employer at any time during 
the validity period stated in the tender data after the closing time stated in the tender data. 

F.2.16.2 If requested by the employer, consider extending the validity period stated in the 
tender data for an agreed additional period with or without any conditions attached to such 
extension. 

F.2.16.3 Accept that a tender submission that has been submitted to the employer may 
only be withdrawn or substituted by giving the Principal Agent written notice before the closing 
time for tenders that a tender is to be withdrawn or substituted.  

F.2.16.4 Where a tender submission is to be substituted, submit a substitute tender in 
accordance with the requirements of F.2.13 with the packages clearly marked as 
“SUBSTITUTE”. 

F.2.17 Clarification of tender offer after submission 

Provide clarification of a tender offer in response to a request to do so from the employer 
during the evaluation of tender offers. This may include providing a breakdown of rates or 
prices and correction of arithmetical errors by the adjustment of certain rates or item prices 
(or both). No change in the competitive position of tenderers or substance of the tender offer 
is sought, offered, or permitted. 

Note: Sub-clause F.2.17 does not preclude the negotiation of the final terms of the contract 
with a preferred tenderer following a competitive selection process, should the 
Employer elect to do so. 

F.2.18 Provide other material 

F.2.18.1 Provide, on request by the employer, any other material that has a bearing on the 
tender offer, the tenderer’s commercial position (including notarized joint venture 
agreements), preferencing arrangements, or samples of materials, considered necessary by 
the employer for the purpose of a full and fair risk assessment. Should the tenderer not provide 
the material, or a satisfactory reason as to why it cannot be provided, by the time for 
submission stated in the employer’s request, the employer may regard the tender offer as 
non-responsive. 

F.2.18.2 Dispose of samples of materials provided for evaluation by the employer, where 
required. 

F.2.19 Inspections, tests and analysis 

Provide access during working hours to premises for inspections, tests and analysis as 
provided for in the tender data. 

F.2.20 Submit securities, bonds, policies 

If requested, submit for the employer’s acceptance before formation of the contract, all 
securities, bonds, guarantees, policies and certificates of insurance required in terms of the 
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conditions of contract identified in the contract data.  

F.2.21 Check final draft 

Check the final draft of the contract provided by the employer within the time available for the 
employer to issue the contract.  

F.2.22 Return of other tender documents 

If so instructed by the employer, return all retained tender documents within 28 days after the 
expiry of the validity period stated in the tender data. 

F.2.23 Certificates 

Include in the tender submission or provide the employer with any certificates as stated in the 
tender data. 

F.3 The employer’s undertakings 

F.3.1 Respond to requests from the tenderer 

F.3.1.1 Unless otherwise stated in the tender Data, respond to a request for clarification 
received up to five working days before the tender closing time stated in the Tender Data and 
notify all tenderers who drew procurement documents.  

F.3.1.2 Consider any request to make a material change in the capabilities or formation 
of the tendering entity (or both) or any other criteria which formed part of the qualifying 
requirements used to prequalify a tenderer to submit a tender offer in terms of a previous 
procurement process and deny any such request if as a consequence: 

a) an individual firm, or a joint venture as a whole, or any individual member of the 
joint venture fails to meet any of the collective or individual qualifying requirements; 

b) the new partners to a joint venture were not prequalified in the first instance, either 
as individual firms or as another joint venture; or 

c) in the opinion of the Employer, acceptance of the material change would 
compromise the outcome of the prequalification process. 

F.3.2 Issue Addenda 

If necessary, issue addenda that may amend or amplify the tender documents to each 
tenderer during the period from the date that tender documents are available until three days 
before the tender closing time stated in the Tender Data. If, as a result a tenderer applies for 
an extension to the closing time stated in the Tender Data, the Employer may grant such 
extension and, shall then notify all tenderers who drew documents. 

F.3.3 Return late tender offers 

Return tender offers received after the closing time stated in the Tender Data, unopened, 
(unless it is necessary to open a tender submission to obtain a forwarding address), to the 
tenderer concerned. 

F.3.4 Opening of tender submissions 

F.3.4.1 Unless the two-envelope system is to be followed, open valid tender submissions 
in the presence of tenderers’ agents who choose to attend at the time and place stated in the 
tender data. Tender submissions for which acceptable reasons for withdrawal have been 
submitted will not be opened.  

F.3.4.2 Announce at the meeting held immediately after the opening of tender 
submissions, at a venue indicated in the tender data, the name of each tenderer whose tender 
offer is opened and, where applicable, the total of his prices, number of points claimed for its 
BBBEE status level and time for completion for the main tender offer only.  

F.3.4.3 Make available the record outlined in F.3.4.2 to all interested persons upon 
request. 
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F.3.5 Two-envelope system 

F.3.5.1 Where stated in the tender data that a two-envelope system is to be followed, 
open only the technical proposal of valid tenders in the presence of tenderers’ agents who 
choose to attend at the time and place stated in the tender data and announce the name of 
each tenderer whose technical proposal is opened.  

F.3.5.2 Evaluate functionality of the technical proposals offered by tenderers, then advise 
tenderers who remain in contention for the award of the contract of the time and place when 
the financial proposals will be opened. Open only the financial proposals of tenderers, who 
score in the functionality evaluation more than the minimum number of points for functionality 
stated in the tender data, and announce the score obtained for the technical proposals and 
the total price and any points claimed on BBBEE status level. Return unopened financial 
proposals to tenderers whose technical proposals failed to achieve the minimum number of 
points for functionality. 

F.3.6 Non-disclosure 

Not disclose to tenderers, or to any other person not officially concerned with such processes, 
information relating to the evaluation and comparison of tender offers, the final evaluation 
price and recommendations for the award of a contract, until after the award of the contract 
to the successful tenderer.  

F.3.7 Grounds for rejection and disqualification 

Determine whether there has been any effort by a tenderer to influence the processing of 
tender offers and instantly disqualify a tenderer (and his tender offer) if it is established that 
he engaged in corrupt or fraudulent practices. 

F.3.8 Test for responsiveness 

F.3.8.1 Determine, after opening and before detailed evaluation, whether each tender 
offer properly received: 

a) complies with the requirements of these Conditions of Tender, 

b) has been properly and fully completed and signed, and 

c) is responsive to the other requirements of the tender documents. 

F.3.8.2 A responsive tender is one that conforms to all the terms, conditions, and 
specifications of the tender documents without material deviation or qualification. A material 
deviation or qualification is one which, in the Employer’s opinion, would:  

a) detrimentally affect the scope, quality, or performance of the works, services or 
supply identified in the Scope of Work, 

b) significantly change the Employer’s or the tenderer’s risks and responsibilities 
under the contract, or 

c) affect the competitive position of other tenderers presenting responsive tenders, if 
it were to be rectified 

Reject a non-responsive tender offer, and not allow it to be subsequently made responsive by 
correction or withdrawal of the non-conforming deviation or reservation.  

F.3.9 Arithmetical errors, omissions and discrepancies 

F.3.9.1 Check the highest ranked tender or tenderer with the highest number of tender 
evaluation points after the evaluation of tender offers in accordance with F.3.11 for: 

a) the gross misplacement of the decimal point in any unit rate; 

b) omissions made in completing the pricing schedule or bills of quantities; or 

c) arithmetic errors in: 
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i) line item totals resulting from the product of a unit rate and a quantity in bills 
of quantities or schedules of prices; or 

ii) the summation of the prices. 

F.3.9.2 The employer must correct the arithmetical errors in the following manner: 

a) Where there is a discrepancy between the amounts in words and amounts in 
figures, the amount in words shall govern. 

b) If bills of quantities or pricing schedules apply and there is an error in the line item 
total resulting from the product of the unit rate and the quantity, the line item total 
shall govern and the rate shall be corrected. Where there is an obviously gross 
misplacement of the decimal point in the unit rate, the line item total as quoted shall 
govern, and the unit rate shall be corrected. 

c) Where there is an error in the total of the prices either as a result of other corrections 
required by this checking process or in the tenderer’s addition of prices, the total of 
the prices shall govern and the tenderer will be asked to revise selected item prices 
(and their rates if bills of quantities apply) to achieve the tendered total of the prices. 

Consider the rejection of a tender offer if the tenderer does not correct or accept the correction 
of the arithmetical error in the manner described above.  

F.3.10  Clarification of a tender offer 

Obtain clarification from a tenderer on any matter that could give rise to ambiguity in a contract 
arising from the tender offer. 

F.3.11  Evaluation of tender offers 

F.3.11.1  General 

Appoint an evaluation panel of not less than three persons. Reduce each responsive tender 
offer to a comparative offer and evaluate them using the tender evaluation methods and 
associated evaluation criteria and weightings that are specified in the tender data. 

F.3.11.2 Method 1: Price and Preference 

In the case of a price and preference:  

a) Score tender evaluation points for price 

b) Score points for BBBEE contribution 

c) Add the points scored for price and BBBEE. 

F.3.11.3 Methods 2: Functionality, Price and Preference 

In the case of a functionality, price and preference: 

1) Score functionality, rejecting all tender offers that fail to achieve the minimum 
number of points for functionality as stated in the Tender Data. 

2) No tender must be regarded as an acceptable tender if it fails to achieve the 
minimum qualifying score for functionality as indicated in the tender invitation. 

3) Tenders that have achieved the minimum qualification score for functionality must 
be evaluated further in terms of the preference points system prescribed in 
paragraphs 4 and 4 and 5 below. 

4)(a)(i) The following formula must be used to calculate the points for price in respect of 
tenders (including price quotation) with a rand value equal to, or above R 30 000 
and up to Rand value of R 50 000 000 ( all applicable taxes included): 
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Where 
  Ps = Points scored for price of tender under consideration; 
  Pt = Price of tender under consideration; and 
  Pmin = Price of lowest acceptable tender. 

4)(a)(ii) An employer of state may apply the formula in paragraph (i) for price quotations with 
a value less than R30 000, if and when appropriate: 

4)(b) Subject to subparagraph(4)(c), points must be awarded to a tender for attaining the 
BBBEE status level of contributor in accordance with the table below: 

B-BBEE Status Level of Contributor Number of points 

1 20 

2 18 

3 14 

4 12 

5 8 

6 6 

7 4 

8 2 

Non-compliant contributor 0 

4)I A maximum of 20 points may be allocated in accordance with subparagraph (4)(b). 

4)(d) The points scored by tender in respect of B-BBEE contribution contemplated in 
contemplated in subparagraph (4) (b) must be added to the points scored for price 
as calculated in accordance with subparagraph (4)(a). 

4)I Subject to paragraph 4.3.8 the contract must be awarded to the tender who scores 
the highest total number of points. 

90/10 system for requirements with a Rand value above R 50 million (all applicable taxes 
included). 

5)(a) The following formula must be used to calculate the points for price in respect of 
tenders with a Rand value above R50 000 000 (all applicable taxes included): 

  
Where 
  Ps = Points scored for price of tender under consideration; 
  Pt = Price of tender under consideration; and 
  Pmin = Price of lowest acceptable tender. 

5)(b) Subject to subparagraph(5)(c), points must be awarded to a tender for attaining the 
BBBEE status level of contributor in accordance with the table below: 

B-BBEE Status Level of Contributor Number of points 

1 10 

2 9 

3 6 

4 5 

5 4 

6 3 

7 2 

8 1 

Non-compliant contributor 0 

5)I A maximum of 10 points may be allocated in accordance with subparagraph (5)(b). 

5)(d) The points scored by tender in respect of B-BBEE contribution contemplated in 
contemplated in subparagraph (5) (b) must be added to the points scored for price 
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as calculated in accordance with subparagraph (5)(a). 

5)I Subject to paragraph 4.3.8 the contract must be awarded to the tender who scores 
the highest total number of points. 

F.3.11.6 Decimal places 

Score price, preference and functionality, as relevant, to two decimal places. 

F.3.11.7 Scoring Price 

Score price of remaining responsive tender offers using the following formula: 

  NFO            = W1 x A 

Where NFO is the number of tender evaluation points awarded for price.  

W1 is the maximum possible number of tender evaluation points awarded for 
price as stated in the Tender Data. 

A is a number calculated using the formula and option described in Table F.1 as 
stated in the Tender Data. 

Table F.1: Formulae for calculating the value of A 

Formula Comparison aimed at 
achieving 

Option 1a Option 2 a 

1 Highest price or discount A = (1 + (P – Pm)) 
Pm 

A = P / Pm 

2 Lowest price or percentage 
commission / fee 

A = (1 – (P – Pm)) 
Pm 

A = Pm / P 

A Pm is the comparative offer of the most favourable comparative offer. 

 P  is the comparative offer of the tender offer under consideration. 

F.3.11.8 Scoring preferences 

Confirm that tenderers are eligible for the preferences claimed in accordance with the 
provisions of the tender data and reject all claims for preferences where tenderers are not 
eligible for such preferences. 

Calculate the total number of tender evaluation points for preferences claimed in accordance 
with the provisions of the tender data.  

F.3.11.9 Scoring functionality 

Score each of the criteria and sub criteria for quality in accordance with the provisions of the 
Tender Data. 

Calculate the total number of tender evaluation points for quality using the following formula: 

  NQ = W2 x SO / MS 

where: SO is the score for quality allocated to the submission under consideration; 

MS is the maximum possible score for quality in respect of a submission; and 

W2 is the maximum possible number of tender evaluation points awarded for 

the quality as stated in the tender data. 

F.3.12  Insurance provided by the employer 

If requested by the proposed successful tenderer, submit for the tenderer’s information the 
policies and / or certificates of insurance which the conditions of contract identified in the 
contract data, require the employer to provide. 

F.3.13  Acceptance of tender offer 

Accept the tender offer, if in the opinion of the employer, it does not present any risk and 
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only if the tenderer: 

a) is not under restrictions, or has principals who are under restrictions, preventing 
participating in the employer’s procurement, 

b) can, as necessary and in relation to the proposed contract, demonstrate that he or she 
possesses the professional and technical qualifications, professional and technical 
competence, financial resources, equipment and other physical facilities, managerial 
capability, reliability, experience and reputation, expertise and the personnel, to perform 
the contract, 

c) has the legal capacity to enter into the contract, 

d) is not insolvent, in receivership, under Business Rescue as provided for in chapter 6 of 
the Companies Act, 2008, bankrupt or being wound up, has his affairs administered by 
a court or a judicial officer, has suspended his business activities, or is subject to legal 
proceedings in respect of any of the foregoing, 

e) complies with the legal requirements, if any, stated in the tender data, and 

f) is able, in the opinion of the employer, to perform the contract free of conflicts of interest. 

F.3.14  Prepare contract documents 

F.3.14.1 If necessary, revise documents that shall form part of the contract and that were 
issued by the employer as part of the tender documents to take account of: 

a) addenda issued during the tender period, 

b) inclusion of some of the returnable documents, and 

c) other revisions agreed between the employer and the successful tenderer. 

F.3.14.2 Complete the schedule of deviations attached to the form of offer and acceptance, 
if any. 

F.3.15  Complete adjudicator’s contract 

Unless alternative arrangements have been agreed or otherwise provided for in the contract, 
arrange for both parties to complete formalities for appointing the selected adjudicator at the 
same time as the main contract is signed. 

F.3.16  Notice to unsuccessful tenderers 

F.3.16.1 Notify the successful tenderer of the employer’s acceptance of his tender offer by 
completing and returning one copy of the form of offer and acceptance before the expiry of 
the validity period stated in the tender data, or agreed additional period. 

F.3.16.2 After the successful tenderer has been notified of the employer’s acceptance of 
the tender, notify other tenderers that their tender offers have not been accepted. 

F.3.17 Provide copies of the contracts 

Provide to the successful tenderer the number of copies stated in the Tender Data of the 
signed copy of the contract as soon as possible after completion and signing of the form of 
offer and acceptance. 

F.3.18  Provide written reasons for actions taken 

Provide upon request written reasons to tenderers for any action that is taken in applying 
these conditions of tender, but withhold information which is not in the public interest to be 
divulged, which is considered to prejudice the legitimate commercial interests of tenderers or 
might prejudice fair competition between tenderers. 

F.3.19  Transparency in the procurement process 

F.3.19.1 The CIDB prescripts require that tenders must be advertised and be registered 
on the CIDB Tender system. 
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F.3.19.2 The employer must adopt a transparency model that incorporates the disclosure 
and accountability as transparency requirements in the procurement process. 

F.3.19.3 The transparency model must identify the criteria for selection of projects, project 
information template and the threshold value of the projects to be disclosed in the public 
domain at various intervals of delivery of infrastructure projects. 

F.3.19.4 The client must publish the information on a quarterly basis which contains the 
following information: 

• Procurement planning process 

• Procurement method and evaluation process 

• Contract type 

• Contract status 

• Number of firms tendering 

• Cost estimate 

• Contract title 

• Contract firm(s) 

• Contract price 

• Contract scope of work 

• Contract start date and duration 

• Contract evaluation reports 

F.3.19.5 The employer must establish a Consultative Forum which will conduct a random 
audit in the implementation of the transparency requirements in the procurement process. 

F.3.19.6 Consultative Forum must be an independent structure from the bid committees. 

F.3.19.7 The information must be published on the employer’s website. 

F.3.19.8 Records of such disclosed information must be retained for audit purposes. 
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C3.1:  SCOPE OF WORK 

1 DESCRIPTION OF THE WORKS 

1.1 Employer’s objectives 

The Employer wishes to make available to the ELIDZ tenants the most up to date 
manufacturing facilities and is desirous of engaging a suitably competent Building 
Contractor to construct a Data Centre Facility in Zone 1A of the ELIDZ. 

1.2  Extent of the works 

The scope of the works includes the construction of a data centre facility comprising 
of the following: 

Maintenance Stair (26m²), Cleaners Room (2m²), Disability WC (3m²), WC (4m²), 
Circulation (38m²), Corridor Lobby 1 (18m²), Escape Stair (22m²), Lobby 1 (4m²), 
Lobby 2 (5m²), Lobby 3 (5m²), Main Stair (15m²), Wind Lobby (4m²), Gatehouse (6m²), 
Gatehouse WC (2m²), Meeting Room 1 (16m²), Duct 1 (2m²), Electrical (1m²), FHR 
(1m²), Services Corridor 1 (84m²), Services Corridor 2 (84m²), Tea Prep 1 (5m²), 
Security Control Room (12m²), Receiving Lobby (12m²), Hvac 1 (55m²), Hvac 2 
(55m²), Lv Rm 1 (13m²), Lv Rm 2 (13m²), Mv Room 1 (38m²), Mv Room 2 (38m²), Tx 
Room 1 (20m²), Tx Room 2 (20m²), Ups Room 1 (32m²), Ups Room 2 (32m²), Fire 
Suppression Rm 1 (22m²), Fire Suppression Rm 2 (22m²), Generator Rm 1 (33m²), 
Generator Rm 2 (33m²), Data Centre Hall 1 (122m²), Data Centre Hall 2 (122m²), Data 
Centre Hall 3 (122m²), Data Centre Hall 4 (122m²), Data Centre Hall 5 (122m²), Carrier 
Hotel (122m²), Meet-Me Room (36m²), Store Room 1 (27m²), Store Room 2 (27m²), 
Store Room 3 (27m²), Circulation 1 (199m²), Passage 1 (6m²), Passage 2 (6m²), 
Reception (38m²), Receiving Area (16m²), Network Operations (66m²), Staging Area 
(51m²), Female Wc 3 (2m²), Male Wc 3 (2m²) Colocation Recreation Area (20m²), 
Raised Services Platform (308m²), 02 Access Flr (2361m²), Female Wc 2 (2m²), Male 
Wc 2 (2m²), Balcony 1 (16m²), Lobby 4 (4m²), Executive Office 2 (18m²), Executive Pa 
(10m²), Executive Passage (12m²), Executive Pause Area (12m²), Meeting Room 2 
(14m²), Sales (65m²), Server Rm (8m²), Duct 2 (2m²), Electrical (1m²), Fhr (1m²), Tea 
Prep 2 (7m²), Balcony 2 (15m²), Circulation (36m²), Boardroom (25m²), Executive 
Office 1 (18m²), Accounts (47m²) Finance 1 (12m²), Finance 2 (12m²), 03 Toc First 
(338m²), Total Room Area (2699m²) 

External earth Works, Bulk Services (Sewer, Storm Water, Water Supply), Gatehouse, 
Perimeter Fencing and Landscaping, Waste Disposal Area, Roadways and Parking, 
Reception / Security, Administration Offices, General Facilities (Storage Areas, 
Boardrooms, Bathrooms, Kitchens), Access Control / CCTV, Fire Detection, 
Suppression and Smoke Extraction, Building Management (Lighting, Fire Detection & 
Prevention), Renewable Ready Design (Solar, Cooling, Water, Power Storage), Cable 
routes / Trunking 

1.3 Location of the Works 

Zone 1A of the East London Industrial Development Zone situated on the West Bank. 

1.4 Temporary works 

The Contractor must price for re-instating the dedicated contractors site area. 

The dedicated Contractor site is also to house the office for the Clerk of Works and 
Resident Engineers as well as the office accommodation for meetings.  Please refer 
to the following sketch highlighting the site establishment, offices and storage of 
materials demarcated area: 
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The temporary barriers and hoarding measured below are only for hoardings 
prescribed by the Employer, which is for the hoarding, scaffold and shutter board to 
under side of the roof. The extent of this work is depicted on the Section drawings 
attached. 

Furthermore, the Contractor must allow for all necessary temporary hoardings, 
hoardings with gantries, fans, safety screens, barriers, access gates, covered 
gangways, walkways, overhead protection against falling objects and materials, 
security fences, etc. for the enclosure of the works and elements thereof for the 
protection of the public and others as required by the Construction Regulations 2014 
issued in terms of Occupational Health and Safety Act 1993, any other Laws and 
Regulations and/or demanded by his own site requirements.  

Temporary works also include: 

Description Application 

Security barrier 4.8m high formed of 19mm 
shutter board securely fixed to and 
including temporary scaffolding for support, 
all joints between boards and between 
boards and floor/roof to be taped with duct 
tape etc. 

Applicable to: Section 1 
Duration: Section 2  
Description: 

Security barrier average 8m high with 
splayed top to follow slope of roof formed of 
19mm shutter board securely fixed to and 
including temporary scaffolding for support, 
all joints between boards and between 
boards and floor/roof to be taped with duct 
tape etc. 

Applicable to: Section 2 
Duration: Section 3  
Description: 

Security barrier 2.40m high formed of IBR 
sheeting securely fixed to 50 x 75mm 
purlins/ girts at 1200mm c/c fixed to 200mm 
diameter gumpole posts at 1200mm c/c 
including concrete base, excavation, 
carting away etc. 

Applicable to: Section 1 
Duration: Section 2 
Description:  

Temporary road of G7 road material in 
accordance with SABS 1200 DM 

Applicable to: None 
Duration: None 
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compacted to 93% Mod AASHTO density 
for dedicated tenant access. 

Temporary covered area for tenant 
approximate size is 10m x 10m. Steel portal 
frame structure (eaves height 4.8m) with all 
necessary bracing, lipped channel purlins, 
IBR roof sheeting, IBR cladding to all 4 
sides and central door opening of 3m x 
4.5m in both gable ends. 

Applicable to: None 
Duration: None 

2 CONSTRUCTION PROGRAMME 

2.1 Sectional Completion 

In order to meet the programme, the works will be divided into five discrete sections, 
each with their own Sectional Completion date. The apportionment of these four 
sections is described below: 

Section 1: Utilities and Data Centre 

Section 2: Offices 

Section 3: External works 

2.2 Sectional Completion Boundaries  

Please refer to the following sketch highlighting the Sectional Completion Boundaries.  

 

SECTION 1 

SECTION 2 

SECTION 3 
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2.3 Detailed Description of Sections 

The table hereunder is to be read in conjunction with the above drawing. 

Sectional Completion Items 
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 3
 

HVAC 1-2 ✓   

Generator Room 1-2  ✓   

UPS Room 1-2 ✓   

Fire Suppression Room 1-2  ✓   

LV Room 1-2 ✓   

Transformer Room 1-2 ✓   

MV Room 1-2 ✓   

Open Paved Service Area ✓   

Services Corridor 1-2 ✓   

Data Centre Hall 1-5 and Carrier Hotel ✓   

Circulation Corridor ✓   

Receiving Lobby and Area  ✓  

Storeroom 1-3  ✓  

Staging Area  ✓  

Meet-me Room  ✓  

Colocation Recreation Area  ✓  

Reception   ✓  

Security Control  ✓  

Network Operations  ✓  

Boardroom and Meeting Room  ✓  

Executive Offices 1-2  ✓  

Server Room  ✓  

Sales  ✓  

Finance Offices 1-2  ✓  

Accounts Office  ✓  

Balcony 1-2  ✓  

Office Parking   ✓ 

Security Fence   ✓ 

Visitors Parking   ✓ 

Gate House   ✓ 

Refuse Area   ✓ 

Paved Services Road   ✓ 

Hard Stand & Civil Services    ✓ 

Balance of Works   ✓ 

2.4 Sectional Completion Dates Refer to ENVELOPE B 

• Part C1.1:  CONTRACT DATA 

• Item 4.2 
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C3.3: Health and Safety Specification 

 
 

Issued in terms of the Occupational Health and Safety Act, 1993 
Construction regulations 2014 
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1 DEFINITIONS 

For the purpose of the General Health and Safety Specification, the abbreviations or 
definitions given hereunder shall apply: 

“Agent” means any person who acts as a representative for a client in managing the overall 
construction work; 

“angle of repose” means the steepest angle of a surface at which a mass of loose or 
fragmented material will remain stationary in a pile on a surface, rather than sliding or 
crumbling away;  

“Batch plant” means machinery, appliances or other similar devices that are assembled 
in such a manner so as to be able to mix materials in bulk for the purposes of using 
the mixed product for construction work; 

“Client” means any person for whom construction work is performed; 

“competent person” in relation to construction work, means any person having the 
knowledge, training and experience specific to the work or task being performed: Provided 
that where appropriate qualifications and training are registered in terms of the provisions of 
the South African Qualifications Authority Act, 1995 (Act No. 58 of 1995), these qualifications 
and training shall be deemed to be the required qualifications and training;  

“Construction work” means any work in connection with: 

a) The erection, maintenance, alteration, renovation, repair, demolition or dismantling of 
or addition to a building or any similar structure; 

b) The installation, erection, dismantling or maintenance of a fixed plant where such 
work includes the risk of a person falling;  

c) the construction, maintenance, demolition or dismantling of any bridge, dam, canal, 
road, railway, runway, sewer or water reticulation system or any similar civil 
engineering structure; or 

d) the moving of earth, clearing of land, the making of an excavation, piling, or any 
similar type of work; 

“construction vehicle” means a vehicle used for  means of conveyance for transporting 
persons or material or both such persons and material, as the case may be, both on and off 
the construction site for the purposes of performing construction work; 

“Contractor” means an employer, as defined in section 1 of the Act, who performs 
construction work and includes principal contractors;  

“Design” in relation to any structure includes drawings, calculations, design details and 
specifications; 

“Designer” means any person who: 

a) Prepares a design; 
b) Checks and approves a design; 
c) Arranges for any person at work under his control (including an employee of his, 

where he is the employer) to prepare a design, as well as; 
d) Architects and engineers contributing to, or having overall responsibility for the 

design; 
e) Build services engineers designing details for fixed plant; 
f) Surveyors specifying articles or drawing up specifications; 
g) Contractors carrying out design work as part of a design and build project; 
h) Temporary works engineer designing formwork and false work; and 
i) Interior designers, shop-fitters and landscape architects. 

“ergonomics” means the application of scientific information concerning humans to the 
design of objects, systems and the environment for human use in order to optimise human 
well-being and overall system performance; 
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 “Excavation work” means the making of any man-made cavity, trench, pit or depression 
formed by cutting, digging or scooping; 

“explosive actuated tool” means a tool that is activated by an explosive charge and that is 
used for driving bolts, nails and similar objects for the purpose of providing fixing; 

“fall prevention equipment” means equipment used to prevent persons from falling from 
an elevated position, including personal equipment, body harness, body belts, lanyards,  
lifelines or physical equipment, guardrails, screens, barricades, anchorages or similar 
equipment; 

“fall arrest equipment” means equipment used to arrest the person in a fall from an 
elevated position, including personal equipment, body harness, lanyards, deceleration 
devices, lifelines or similar equipment, but excludes body belts;  

“fall protection plan” means a documented plan, of all risks relating to working from an 
elevated position, considering the nature of work undertaken, and setting out the procedures 
and methods to be applied in order to eliminate the risk; 

“Hazard identification” means the identification and documenting of existing or expected 
hazards to the health and safety of persons, which are normally associated with the type of 
construction work being executed or to be executed; 

“Health and safety file” means a file, or other record in permanent form, containing the 
information required as contemplated in these regulations; 

“Health and safety plan” means a documented plan which addresses hazards identified 
and includes safe work procedures to mitigate, reduce or control the hazards identified;  

“Health and safety specification” means a documented specification of all health and 
safety requirements pertaining to the associated works on a construction site, so as to 
ensure the health and safety of persons; 

“material hoist” means a hoist used to lower or raise material and equipment, and includes 
cantilevered platform hoists, mobile hoists, friction drive hoists, scaffold hoists, rack and 
pinion hoists and combination hoists;  

“Medical certificate of fitness” means a certificate valid for one year issued by an 
occupational health practitioner, issued in terms of these regulations, whom shall be 
registered with the Health Professions Council of South Africa; 

“Safe work procedure” means a written document detailing the key activities to be 
performed in order to reduce as reasonably as practicable the hazards identified in any risk 
assessment; 

“Mobile plant” means machinery, appliances or other similar devices that is able to move 
independently, for the purpose of performing construction work on the construction site;  

“National Building Regulations" means the National Building Regulations made under 
section 17(1) of the National Building Regulations and Building Standards Act, 1977 (Act 
No.103 of 1977), and published under Government Notice No. R.1081 of 10 June 1988, as 
amended;  

“Person day” means one individual carrying out construction work on a construction site for 
one normal working shift;  

“Plant” includes fixtures, fittings, implements, equipment, tools and appliances, and 
anything which is used for any purpose in connection with such plant. 

“Premises” includes any building, vehicle, vessel, train or aircraft. 

“principal contractor” means an employer, as defined in section 1 of the Act who performs 
construction work and is appointed by the client to be in overall control and management of 
a part of or the whole of a construction site;  
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“professional engineer or professional certificated engineer” means any person holding 
registration as either a Professional Engineer or Professional Certificated Engineer under 
the Engineering Profession Act, 2000 (Act No. 46 of 2000); 

“Professional technologist” means any person holding registration as a Professional 
Technologist under the Engineering Profession Act, 2000 (Act No. 46 of 2000);  

“Provincial director” means the provincial director as defined in regulation 1 of the General 
Administrative Regulations under the Act; 

“risk assessment” means a programme to determine any risk associated with any hazard 
at a construction site, in order to identify the steps needed to be taken to remove, reduce or 
control such hazard; 

“Roof apex height” means the dimensional height in meters measured from the lowest 
ground level abutting any part of a building to the highest point of the roof; 

“SANS 085” means the South African National Standards’ Code of Practice entitled “The 
Design, Erection, Use and Inspection of Access Scaffolding”; 

“SANS 0400” means the South African National Standards, Code of Practice for the 
application of the National Building Regulations; 

“SANS EN 1808” means the South African National Standards’ Standard Specification 
entitled: “Safety requirements on suspended access equipment – Design calculations, 
stability criteria, construction-tests”; 

“SANS 1903” means the South African National Standards’ Standard Front-end 
Specification entitled: “Safety requirements on suspended access equipment – Design 
calculations, stability criteria, construction-tests”; 

“Scaffold” means any temporary elevated platform and supporting structure used for 
providing access to and supporting workmen or materials or both; 

“shoring” means a structure such as a hydraulic, mechanical or timber/steel shoring system 
that supports the sides of an excavation and which is intended to prevent the cave-in or the 
collapse of the sides of an excavation, and “shoring system” has a corresponding meaning; 

“Structure” means: 

a) any building, steel or reinforced concrete structure (not being a building), railway line 
or siding, bridge, waterworks, reservoir, pipe or pipeline, cable, sewer, sewage 
works, fixed vessels, road, drainage works, earthworks, dam, wall, mast, tower, tower 
crane, batching plants, pylon, surface and underground tanks, earth retaining 
structure or any structure designed to preserve or alter any natural feature, and any 
other similar structure; 

b) any formwork, false work, scaffold or other structure designed or used to provide 
support or means of access during construction work; or 

c) any fixed plant in respect of work which includes the installation, commissioning, 
decommissioning or dismantling and where any such work involves a risk of a person 
falling two meters or more. 

“Suspended platform” means a working platform suspended from supports by means of 
one or more separate ropes from each support; 

“The Act” means the Occupational Health and Safety Act, 1993 (Act No. 85 of 1993);  

“Tunneling” means the construction of any tunnel beneath the natural surface of the earth 
for a purpose other than the searching for or winning of a mineral;  
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2 INTRODUCTION 

2.1 Introduction to the General Health and Safety Specification 

This Health & Safety Specification (HSS) is published in terms of the Occupational Health & 
Safety Act of 1993 (OHSACT), Construction Regulations 2014. 

The HSS (or any project specific version thereof) does not replace the Construction 
Regulations, 2014, but is a supplementary specification as required in terms of the 
Regulations.  The Principal Contractor will remain responsible to fully address the full 
Construction Regulations in his Health and Safety Plan and in his implementation thereof. 

2.2 Purpose of the Health and Safety Specification 

The purpose of the HSS is to provide a standard on which Principal Contractors' H&S Plans 
must be based. This HSS will be applicable to the construction work proposed at the 
Manufacturing Facility. 

2.3 Implementation of the Occupational Health and Safety Specification 

This HSS forms an integral part of the Contract, and Principal Contractors are required to 
make it an integral part of their contracts with subcontractors and suppliers. The prospective 
Principal Contractors shall allow in their tenders for the cost of complying with the 
requirements of the HSS. 

Acceptance by the Principal Contractor of the Construction Contract shall constitute 
acknowledgement that the Principal Contractor has familiarized himself/herself with the 
content of the HSS and that he/she will comply with all his/her obligations in respect thereof. 

3 GENERAL HEALTH AND SAFETY PROVISIONS 

This HSS covers the general requirements for addressing and mitigating Occupational 
Health and Safety related problems, incidents and injuries at the proposed project. The 
scope also addresses legal compliance, hazard identification and risk assessment, 
promoting a health and safety culture amongst those working on this project and those 
affected by the activities taking place in and around them. 

The HSS contains clauses that are generally applicable to construction work and imposes 
controls associated with activities that impact on human health and safety. 

The Principal Contractor shall comply with the provisions of the OHSACT, all applicable 
Regulations (including the CR) and this HSS.  The ELIDZ and / or its agent will monitor the 
Principal Contractor's compliance with the requirements of the OHSACT and their H&S 
Plan, but will not be responsible to prescribe to the Principal Contractor how such 
compliance is to be achieved. 

3.1 SCOPE OF WORKS 

3.1.1 Employer’s objectives 

The Employer wishes to make available to the ELIDZ tenants the most up to date 
manufacturing facilities and is desirous of engaging a suitably competent Building 
Contractor to construct a Data Centre Facility in Zone 1A of the ELIDZ. 

3.1.2 Extent of the works 

The scope of the works includes the construction of a data centre facility comprising of the 
following: 

Maintenance Stair (26m²), Cleaners Room (2m²), Disability WC (3m²), WC (4m²), Circulation 
(38m²), Corridor Lobby 1 (18m²), Escape Stair (22m²), Lobby 1 (4m²), Lobby 2 (5m²), Lobby 
3 (5m²), Main Stair (15m²), Wind Lobby (4m²), Gatehouse (6m²), Gatehouse WC (2m²), 
Meeting Room 1 (16m²), Duct 1 (2m²), Electrical (1m²), FHR (1m²), Services Corridor 1 
(84m²), Services Corridor 2 (84m²), Tea Prep 1 (5m²), Security Control Room (12m²), 
Receiving Lobby (12m²), Hvac 1 (55m²), Hvac 2 (55m²), Lv Rm 1 (13m²), Lv Rm 2 (13m²), 
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Mv Room 1 (38m²), Mv Room 2 (38m²), Tx Room 1 (20m²), Tx Room 2 (20m²), Ups Room 1 
(32m²), Ups Room 2 (32m²), Fire Suppression Rm 1 (22m²), Fire Suppression Rm 2 (22m²), 
Generator Rm 1 (33m²), Generator Rm 2 (33m²), Data Centre Hall 1 (122m²), Data Centre 
Hall 2 (122m²), Data Centre Hall 3 (122m²), Data Centre Hall 4 (122m²), Data Centre Hall 5 
(122m²), Carrier Hotel (122m²), Meet-Me Room (36m²), Store Room 1 (27m²), Store Room 
2 (27m²), Store Room 3 (27m²), Circulation 1 (199m²), Passage 1 (6m²), Passage 2 (6m²), 
Reception (38m²), Receiving Area (16m²), Network Operations (66m²), Staging Area (51m²), 
Female Wc 3 (2m²), Male Wc 3 (2m²) Colocation Recreation Area (20m²), Raised Services 
Platform (308m²), 02 Access Flr (2361m²), Female Wc 2 (2m²), Male Wc 2 (2m²), Balcony 1 
(16m²), Lobby 4 (4m²), Executive Office 2 (18m²), Executive Pa (10m²), Executive Passage 
(12m²), Executive Pause Area (12m²), Meeting Room 2 (14m²), Sales (65m²), Server Rm 
(8m²), Duct 2 (2m²), Electrical (1m²), Fhr (1m²), Tea Prep 2 (7m²), Balcony 2 (15m²), 
Circulation (36m²), Boardroom (25m²), Executive Office 1 (18m²), Accounts (47m²) Finance 
1 (12m²), Finance 2 (12m²), 03 Toc First (338m²), Total Room Area (2699m²) 

External earth Works, Bulk Services (Sewer, Storm Water, Water Supply), Gatehouse, 
Perimeter Fencing and Landscaping, Waste Disposal Area, Roadways and Parking, 
Reception / Security, Administration Offices, General Facilities (Storage Areas, Boardrooms, 
Bathrooms, Kitchens), Access Control / CCTV, Fire Detection, Suppression and Smoke 
Extraction, Building Management (Lighting, Fire Detection & Prevention), Renewable Ready 
Design (Solar, Cooling, Water, Power Storage), Cable routes / Trunking 

3.1.3 Location of the Works 

Zone 1A of the East London Industrial Development Zone situated on the West Bank. 

3.1.4 Temporary works 

The Contractor must price for re-instating the dedicated contractors site area. 

The dedicated Contractor site is also to house the office for the Clerk of Works and Resident 
Engineers as well as the office accommodation for meetings.  Please refer to the following 
sketch highlighting the site establishment, offices and storage of materials demarcated area: 

 

The temporary barriers and hoarding measured below are only for hoardings prescribed by 
the Employer, which is for the hoarding, scaffold and shutter board to under side of the roof.  

Furthermore, the Contractor must allow for all necessary temporary hoardings, hoardings 
with gantries, fans, safety screens, barriers, access gates, covered gangways, walkways, 
overhead protection against falling objects and materials, security fences, etc. for the 
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enclosure of the works and elements thereof for the protection of the public and others as 
required by the Construction Regulations 2014 issued in terms of Occupational Health and 
Safety Act 1993, any other Laws and Regulations and/or demanded by his own site 
requirements.  

3.1.5 Construction Programme 

3.1.5.1 Sectional Completion 

In order to meet the programme, the works will be divided into five discrete sections, each 
with their own Sectional Completion date. The apportionment of these four sections is 
described below: 

• Section 1: Utilities and Data Centre 

• Section 2: Offices 

• Section 3: External works 

3.1.5.2 Sectional Completion Boundaries  

Please refer to the following sketch highlighting the Sectional Completion Boundaries.  

 

The Employer wishes to make available to the ELIDZ tenants the most up to date 
manufacturing facilities and is desirous of engaging a suitably competent Building 
Contractor to design and construct CONSTRUCTION OF A DATA CENTRE FACILITY at 
the East London Industrial Development Zone. 

3.2 Compensation of Occupational Injuries and Diseases Act 130 of 1993 (COID Act) 

The Principal Contractor shall submit to the ELIDZ or its Agent, within 7 days from 
confirmation of the contract, proof of registration as an employer with the Department of 
Labour as well as a letter of good standing from the Compensation Commissioner or similar 
approved workman’s compensation provider. 

3.3 Application for Construction Work Permit (CR3) -Not Applicable 

Where construction work is to be carried out, the client must at least 30 days before that 
work is to be done, apply to the Department of Labour for a construction work permit to 

SECTION 1 

SECTION 2 

SECTION 3 
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perform construction work if the intended construction work will: 

a) Exceed contract value of forty million rand or CIDB grading level 8. (Based upon DOL 
exemption of 2015-07-07); and 

b) Based upon the project value, it is expected that the Client, will have to submit an 
application for a construction work permit. 

The Provincial director must issue a construction work permit in writing to perform 
construction work within 30 days of receiving the application and must assign a site-specific 
number for each construction site. 

This site-specific number must be conspicuously displayed at the main entrance to the site 
for which that number is assigned. 

A construction work permit may be granted only if the fully completed documents 
contemplated in regulation 5(1) (a) and (b) have been submitted and that the client complies 
with regulation 5(5).  Ensure that the principal contractor is registered and in good standing. 

The client must ensure that the principal contractor keeps a copy of the construction work 
permit in the occupational health and safety file for inspection by an inspector, the client’s 
authorized agent or an employee. 

No construction work may be commenced or carried out before the construction work permit 
and number have been issued and assigned. 

3.4 Notification of Construction Work (CR 4) 

After receipt of confirmation of the contract, the Principal Contractor must at least 7 days 
before that work is to be carried out notify the Provincial Director in writing in a form similar 
to Annexure 2 of the Construction Regulations if the intended construction work will: 

a) Include excavation work; 
b) Include working at a height where there is a risk of falling; 
c) Include the demolition of a structure; or 
d) Include the use of explosives to perform construction work. 

A copy of the notification letter to the Provincial Director must be filed with the H&S Plan. 

3.5 Clients Duties (CR5) 

A client must prepare a baseline risk assessment for the intended construction work as well 
as a suitable, sufficiently documented and coherent site specific health and safety 
specification for the intended construction work based on the baseline risk assessment. 

The designer must be provided with the health and safety specification and ensure that the 
designer takes the prepared health and safety specification into consideration during the 
design stage. 

The health and safety specification must be included in the tender documents.  

The principal contractor must be appointed in writing for the project or part thereof. The 
client must approve the Principal Contractors Health & Safety file before commencement of 
work. 

The client will ensure that periodic health and safety audits and document verification are 
conducted at intervals mutually agreed upon between the Principal Contractor and any 
contractor at least once every 30 days.  The audit report must be given to the Principal 
Contractor within seven days after the audit. 

The client is to stop any contractor from executing a construction activity which poses a 
threat to the health and safety of persons which is not in accordance with the client’s health 
and safety specifications and the principal contractors’ health and safety plan for the site. 

Where changes are brought about to the design or construction work, the client will make 
sufficient health and safety information and appropriate resources available to the principal 
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contractor to execute the work safety and ensure that the health and safety file is kept and 
maintained by the principal contractor. 

The following high level risks and recommended risk controls are of relevance, to the 
proposed scope of work at this project.  The contractor is to include these considerations 
into the scope of the Health and Safety plan as well as project financial and budget 
planning. 

Risk  
Ratings 
Red and 
Amber 

Controls proposed to contractor 

Working at heights - injury fall 
from height or drop from 
height:  Use of MEWP; Access 
scaffolding; Roof work; 
Ladders; High wind; Ceilings, 
Fire Systems, Plumbing; 
CCTV; Painting; IT and 
Telecoms; Lighting; 
Airconditoners. 

Red 

Formal safe work procedures are to be determined relative to the 
process in question. 
The use of portable ladders, MEWP's, access scaffolding and similar 
fall protection equipment must be managed by an appointed 
competent person.  The contractor is to determine a suitable fall 
protection plan and related safe work procedures.  Including routine 
mandated inspections and checklists.  Medical fitness to work at 
heights. 
(Ladders, MEWP's, fall arrest harnesses, etc) to be inspected as 
legislated. 

Heavy mobile plant and 
equipment - Injury struck by: 
struck by; tip load onto 

Red 

Formal safe work procedures are to be determined relative to the 
process in question. 
All employees to wear high visibility vests. 
Machinery operators to be competent and medically fit.   
Heavy plant and equipment to be provided with rotating amber lights, 
back up alarms, audible reverse alarms, etc. 
Dust suppression to be applied when practicable. 

Excavation work injury: 
Engulfment collapse 

Red 

Formal safe work procedures are to be determined relative to the 
process in question. 
The work areas in question must be clearly and substantially 
demarcated and barricaded.  A suitable safe work procedure must be 
established and applied.  Excavations must be managed by an 
appointed, competent person.  Excavation work must be conducted 
strictly as per the requirements of the CR.  

Use of lifting machinery and 
equipment - injury struck by 
load, material and or 
equipment: Failure and or slew 
of load 

Red 

Formal safe work procedures are to be determined relative to the 
process in question. 
All lifting machinery and tackle is to be subject to routine inspections 
by a competent person, as well as annual performance testing.  The 
contractor is to determine a safe work procedure relative to the risks 
associated with this process.  Lifting machinery must strictly comply 
too the criteria of Driven Machinery Regulation 18 and 19. 

Construction vehicles: Motor 
vehicle accident (MVA) - public 
and or private road; material 
and or equipment delivery 

Red 
Vehicles to be operated by competent personnel, maintained 
according to manufacturer’s requirements.  Maintained as per 
requirements of the NRTA. 

Electricity: HV Connections 
electrocution; LV connections 
electrocution; Short circuit fire; 
failure to obtain COC. 

Red 

Formal safe work procedures are to be determined relative to the 
process in question. 
Electrical connections and related work to be conducted by 
registered competent electrical contractors.  
Work conducted within HV environment to be conducted by 
contractors with ESKOM HV regulations competencies.   
Provision of flash suits, tethers, face shields gloves and related PPE.  
COC compliance to be confirmed by a competent independant 
electrical contractor. 

Driven machinery (Large plant)  
- Injury entanglement 

Red 

Formal safe work procedures are to be determined relative to the 
process in question. 
All driven machinery is to be substantially guarded.  The plant is to 
be operated by competent personnel.  The plant is to be managed by 
a competent formally appointed supervisor.  All driven machinery, 
guarding and related is to be routinely inspected and maintained. 

Stacking and storage - injury 
struck by falling material and or 
equipment:  Stack failure of 
large, bulky, heavy material 
and or equipment 

Red 

Appoint a site laydown yard stacking and storage supervisor.  Ensure 
good stacking and storage practices. 
The stacking and storage of cable reels is to be managed under the 
control of a stacking supervisor.  Stored reels and drum dispensers 
must be provided with substantial chocks and stored on firm well 
drained ground. 
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Risk  
Ratings 
Red and 
Amber 

Controls proposed to contractor 

Portable electrical machinery - 
Injury electrocution from 
damaged connections, janus 
plugs, wires - electrocution 

Red 
All portable power driven machinery is to be inventoried, subject to 
regular routine inspection, maintenance and repairs.  When required, 
suitable eye and face protection is to be provided and worn. 

Use of explosive actuated tools 
- injury penetration 

Red 

The contractor is to determine a formal safe work procedure for all 
aspects of this process. 
Cartridge order, storage and use must be approved by the SAPS 
Explosives and Firearms section. 
Cartridges must be stored separately within secure, lock up facilities 
suitable for such storage.  An issue stock register must be strictly 
maintained.  The entire process is to be managed by a competent 
appointed person.  Tool operators must be competent (As defined) 
As a minimum, suitably specified eye, face, hand and hearing 
protection must be worn during this process. 
All tools and related equipment must be routinely maintained and 
operated as per manufacturer’s instructions. 

Temporary works - Injury due 
to failure of temporary works 

Red 

The contractor is to determine a formal safe work procedure for all 
aspects of this process. 
Temporary works to be designed, inspected and supervised by a 
competent person.  
The work areas in question must be clearly and substantially 
demarcated and barricaded. 
All temporary works is to be designed and managed by a competent 
person (As defined) Scaffolding to be erected, routinely inspected 
and maintained by a competent person.  The contractor must 
determine a safe work procedure relative to this process.  Employees 
working at height, to be certified medically fit by an occupational 
medicine practitioner (As defined) 

Vehicle Refueling - pollution 
spill to ground and or water 
source 

Red 

The contractor is to determine a formal safe work procedure for all 
aspects of this process. 
The contractor is to confirm the need for permitting and approval of 
the temporary fuel site with the BCMM Local Authority.   
Suitable spill containment technologies to be installed.  Spill kits and 
related emergency equipment to be installed.  Suitable dispensing 
nozzles to be installed. 

Manual handling - ergonomics: 
sharp edges; bruises and or 
contusions, muscle strain; 
repetitive strain 

Amber 

The contractor is to determine a formal safe work procedure for all 
aspects of this process.  Suitable PPE is to be provided.  
As far as possible employees are to assist one another.  When 
practicable, suitable lifting machinery and equipment is to be 
provided and used.  

Fire: Construction vehicles and 
heavy mobile plant 

Amber 

The contractor is to determine a formal safe work procedure for all 
aspects of this process. 
All mobile plant to be provided with suitable firefighting equipment 
and or AFFF.  Fire systems are to be maintained.  Plant is to be 
operated by competent personnel. 

Use of noisy machinery, and or 
noisy processes - potential 
noise induced hearing loss 
(NIHL) 

Amber 

The contractor is to determine a formal safe work procedure for all 
aspects of this process. 
Implementation of a formal hearing conservation programme, to 
include audiometric screening, provision of hearing protection that is 
SANS approved. 
Implementation of a formal medical surveillance control programme. 

Working in dusty environment: 
- potential silicosis 

Amber 

The contractor is to determine a formal safe work procedure for all 
aspects of this process. 
Dust suppression to be applied when practicable.  In extreme 
conditions employees to be provided with respiratory equipment 
suitable for silica dust control.  Baseline medicals are to include 
spirometric examination of employees. 
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Risk  
Ratings 
Red and 
Amber 

Controls proposed to contractor 

Use of hazardous chemical 
substances (HCS) - illness 
poisoning 

Amber 

The contractor is to determine a formal safe work procedure for all 
aspects of this process. 
All HCS used on site is to be provided with 16 point MSDS's.  
Employees are to be provided with and use suitable PPE.  Users of 
HCS must be provided with awareness training re' the health and 
safety risks of chemical exposure. 
HCS must be stored within chemical and flammable liquids cabinets 
and or stores.  These are to be in compliance to the requirements of 
GSR 4 as well as HCSR 9A and 10. 
Implementation of a formal medical surveillance control programme, 
inclusive of medical surveillance of all exposed personnel, provision 
and use of suitable and effective PPE and related engineering 
controls.  Provision and use of suitable and effective PPE and related 
engineering controls. 

Use of portable electrical and 
hand held power tools:  - 
Driven machinery, injury 
entanglement; foreign body - 
eye and or face injury 

Amber 

The contractor is to determine a formal safe work procedure for all 
aspects of this process. 
All moving components of driven machinery are to be substantially 
guarded and maintained. 
Machinery must be routinely inspected and maintained. 
Suitable PPE to be provided and worn, specifically, eye and face 
protection. 

Drill and blast - fly material, 
injury and or damages, seismic 
movement, damages 

Amber 

The contractor is to determine a formal safe work procedure for all 
aspects of this process. 
Blasting to be conducted by competent service providers.  Blasters 
and related activities to be approved by the SAPS.  No explosives 
are to be stored on site.  A suitable safe work procedure must be 
established for blasting.  This must include notifications to:  To the 
East London Airport; East London Port Control; local bird farm; 
ELIDZ & the OHS agent. 

Material stock pile: Stock pile 
failure, injury engulfment; tip of 
bulk material, injury 
engulfment. 

Amber 

The contractor is to determine a formal safe work procedure for all 
aspects of this process. 
All employees to wear high visibility vests. 
Machinery operators to be competent and medically fit.   
Heavy plant and equipment to be provided with rotating amber lights, 
back up alarms, audible reverse alarms, etc. 
Dust suppression to be applied when practicable. 

Vibratory machinery - 
ergonomics - injury whole body 
and or segmental vibration 

Amber 

The contractor is to determine a formal safe work procedure for all 
aspects of this process. 
Ensure that the machinery is well maintained.  Employees to wear 
suitable gloves as well as safety footwear. 

Heavy mobile machinery and 
or equipment - collision with 
infrastructure and or other 
machinery and equipment, 
damages 

Amber 

The contractor is to determine a formal safe work procedure for all 
aspects of this process. 
Vehicles to be operated by competent personnel, maintained 
according to manufacturer’s requirements.  Maintained as per 
requirements of the NRTA. 

Use of hand tools - injury 
struck by 

Amber 

The contractor is to determine a formal safe work procedure for all 
aspects of this process. 
The work areas in question must be clearly and substantially 
demarcated and barricaded.  Hand tools must be well maintained.   

Inclement weather - high 
winds, lightening, excessive 
rain - injury  

Amber 

The contractor is to determine a formal safe work procedure for all 
aspects of this process. 
The contractor is to purchase an anemometer.  A formal safe work 
procedure must be established relative to high winds, inclement 
weather and lightening.   
The use of portable ladders, MEWP's, access scaffolding and similar 
fall protection equipment must be managed by an appointed 
competent person.  The contractor is to determine a suitable fall 
protection plan and related safe work procedures.  Including routine 
mandated inspections and checklists.  

Plumbing work - illness, 
exposure to hazardous 
biological agents (HBA) 

Amber 

The contractor is to determine a formal safe work procedure for all 
aspects of this process. 
Plumbing personnel to be provided with suitable prophylaxis as well 
as PPE. 
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Risk  
Ratings 
Red and 
Amber 

Controls proposed to contractor 

Glazing work - injury 
lacerations 

Amber 

The contractor is to determine a formal safe work procedure for all 
aspects of this process.  It may be necessary that specialized tooling 
be used for large glass.  Suitable PPE is to be provided and used.  
Provision and use of lifting frames, stillage suction cups and similar 
specialized tooling.  Work to be conducted by competent persons. 

General on foot access 
through-out the site - injury slip 
trip fall 

Amber 
The contractor is to determine a formal safe work procedure for all 
aspects of this process. 
Site housekeeping is to be continuously managed and enforced. 

A copy of the full baseline risk assessment is to be provided to the prospective contractors 
at tender stage 

3.6 Designer of Temporary Works (CR6.2) 

The designer of temporary works must ensure that all temporary works are adequately 
designed so that it will be capable of supporting all anticipated vertical and lateral loads that 
may be applied; the designs of temporary works are done with close reference to the 
structural design drawings issued by the contractor, and in the event of any uncertainty 
consult the contractor; all drawings and calculations pertaining to the design of temporary 
works are kept at the office of the temporary works designer and are made available on 
request by an inspector and the loads caused by the temporary works and any imposed 
loads are clearly indicated in the design. 

3.7 Principal Contractor’s Health & Safety Plan (CR7.1.a) 

The principal contractor must provide and demonstrate to the client a suitable, sufficiently 
documented and coherent site specific health and safety plan, based on the client's 
documented health and safety specifications contemplated in regulation 5(1), which plan 
must be applied from the date of commencement of and for the duration of the construction 
work and which must be reviewed and updated by the principal contractor as work 
progresses. 

The basic contents proposed are listed below: 

a) General administration 

o Notification of construction work 
o Section 37.2 agreement 
o Registration and good standing with an approved workman’s compensation insurer 
o Appointment of the PC 
o List of sub-contractors expected on the project 
o H&S Policy 

b) Risk assessment 

o Assessment methodology 
o A record of risks expected on the project 
o Proposed risk control methods 

c) Safe work procedures 

o To be developed according to identified significant risks 
o To be formally documented 

d) Appointments 

o Records of all appointments applicable to the scope of work and as mandated by the 
Construction regulations  

e) Training, awareness and competence 

o Competencies of appointees applicable to the scope of work and as mandated by the 
Construction regulations 

o Records of H&S committee meeting 
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o Records of training 
o Records of inductions 
o Records of toolbox talks or similar awareness training 

f) Emergency preparedness and incident management 

o A formal incident reporting, investigation and corrective action procedure to be 
established 

o A formal emergency response plan to be established, in line with the client 
emergency response plan 

g) Monitoring and measurement 

o Registers and checklists applicable to safe work procedures and identified risks and 
as mandated by the Construction regulations. 

o H&S Officer Audit templates 
o Medicals as mandated by the Construction regulations 

3.8 Health & Safety File (CR 7.1.b) 

The Principal Contractor must open and keep on site a health and safety file, which must 
include all documentation required in terms of the Act and these Regulations, which must be 
made available on request to an inspector, the client, the client's agent or a contractor and 
on appointing any other contractor, in order to ensure compliance with the provisions of the 
Act provide contractors who are tendering to perform construction work for the principal 
contractor, with the relevant sections of the health and safety specifications contemplated in 
regulation 5(1)(b) pertaining to the construction work which has to be performed. 

3.9 Duties of Principal Contractor and contractor (CR7.1.c) 

Ensure that potential contractors submitting tenders have made sufficient provision for 
health and safety measures during the construction process; ensure that no contractor is 
appointed to perform construction work unless the principal contractor is reasonably 
satisfied that the contractor that he or she intends to appoint, has the necessary 
competencies and resources to perform the construction work safely. 

Ensure prior to work commencing on the site that every contractor is registered and in good 
standing with the compensation fund or with a licensed compensation insurer as 
contemplated in the Compensation for Occupational Injuries and Diseases Act, 1993. 

The Principal Contractor must appoint each contractor in writing for the part of the project on 
the construction site. 

The Principal Contractor must take reasonable steps to ensure that each contractor's health 
and safety plan is implemented and maintained on the construction site and  that the 
periodic site audits and document verification are conducted at intervals mutually agreed 
upon between the principal contractor and any contractor, but at least once every 30 days. 

Stop any contractor from executing construction work which is not in accordance with the 
client's health and safety specifications and the principal contractor's health and safety plan 
for the site or which poses a threat to the health and safety of persons.   

Where changes are brought about to the design and construction, make available sufficient 
health and safety information and appropriate resources to the contractor to execute the 
work safely and discuss and negotiate with the contractor the contents of the health and 
safety plan and must thereafter finally approve that plan for implementation. 

The Principal Contractor must ensure that a copy of his or her health and safety plan as well 
as the contractor's health and safety plan is available on request to an employee, an 
inspector, a contractor, the client or the client's agent. 

The Principal Contractor must hand over a consolidated health and safety file to the client 
upon completion of the construction work and must, include a record of all drawings, 
designs, materials used and other similar information concerning the completed structure. 
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A principal contractor must take reasonable steps to ensure co-operation between all 
contractors appointed by the principal contractor to enable each of those contractors to 
comply with these Regulations. 

The Principal Contractor must provide a comprehensive and updated list of all the 
contractors on site accountable to the principal contractor, the agreements between the 
parties and the type of work being done and ensure that all his or her employees have a 
valid medical certificate of fitness specific to the construction work to be performed and 
issued by an occupational health practitioner in the form of Annexure 3. 

3.10 Duties of a Contractor (CR7.2) 

A contractor must prior to performing any construction work provide and demonstrate to the 
principal contractor a suitable and sufficiently documented health and safety plan, based on 
the relevant sections of the client's health and safety specification and provided by the 
principal contractor, which plan must be applied from the date of commencement of and for 
the duration of the construction work and which must be reviewed and updated by the 
contractor as work progresses. 

Open and keep on site a health and safety file, which must include all documentation 
required in terms of the Act and these Regulations, and which must be made available on 
request to an inspector, the client, the client's agent or the principal contractor.  

Before appointing another contractor to perform construction work, the Principal contractor 
must be reasonably satisfied that the contractor that he or she intends to appoint has the 
necessary competencies and resources to perform the construction work safely. 

Co-operate with the principal contractor as far as is necessary to enable each of them to 
comply with the provisions of the Act, and as far as is reasonably practicable, promptly 
provide the principal contractor with any information which might affect the health and safety 
of any person at work carrying out construction work on the site, any person who might be 
affected by the work of such a person at work, or which might justify a review of the health 
and safety plan. 

No contractor may allow or permit any employee or person to enter any site, unless that 
employee or person has undergone health and safety induction training pertaining to the 
hazards prevalent on the site at the time of entry.   

A contractor must ensure that all visitors to a construction site undergo health and safety 
induction pertaining to the hazards prevalent on the site and must ensure that such visitors 
have the necessary personal protective equipment. 

A contractor must at all times keep on his or her construction site records of the health and 
safety induction training and such records must be made available on request to an 
inspector, the client, the client's agent or the principal contractor. 

A contractor must ensure that all his or her employees have a valid medical certificate of 
fitness specific to the construction work to be performed and issued by an occupational 
health practitioner in the form of Annexure 3. 

3.11 Construction Manager (CR8.1) 

A principal contractor must in writing appoint one full-time competent person as the 
construction manager with the duty of managing all the construction work on a single site, 
including the duty of ensuring occupational health and safety compliance, and in the 
absence of the construction manager an alternate must be appointed by the principal 
contractor 

3.12 Assistant Construction Manager (CR8.2) 

A principal contractor must upon having considered the size of the project, in writing appoint 
one or more assistant construction managers for different sections thereof: Provided that the 
designation of any such person does not relieve the construction manager of any personal 
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accountability for failing in his or her management duties in terms of this regulation. 

3.13 Health & Safety Officer (CR8.5) 

A contractor must, after consultation with the client and having considered the size of the 
project, the degree of danger likely to be encountered or the accumulation of hazards or 
risks on the site, appoint a full-time or part-time construction health and safety officer in 
writing to assist in the control of all health and safety related aspects on the site: Provided 
that, where the question arises as to whether a construction health and safety officer is 
necessary, the decision of an inspector is decisive. 

No contractor may appoint a construction health and safety officer to assist in the control of 
health and safety related aspects on the site unless he or she is reasonably satisfied that 
the construction health and safety officer that he or she intends to appoint is registered with 
a statutory body approved by the Chief Inspector and has necessary competencies and 
resources to assist the contractor. 

3.14 Construction Supervisor (CR8.7) 

A construction manager must in writing appoint construction supervisors responsible for 
construction activities and ensuring occupational health and safety compliance on the 
construction site. 

No construction supervisor may supervise any construction work on or in any construction 
site other than the site in respect of which he or she has been appointed. 

Provided that if a sufficient number of competent employees have been appropriately 
designated under sub-regulation (7) on all the relevant construction sites, the appointed 
construction supervisor may supervise more than one site. 

3.15 Assistant Construction Supervisor (CR8.8) 

A contractor must, upon having considered the size of the project, in writing appoint one or 
more competent employees for different sections thereof to assist the construction 
supervisor, and every such employee has, to the extent clearly defined by the contractor in 
the letter of appointment, the same duties as the construction supervisor.   Provided that the 
designation of any such employee does not relieve the construction supervisor of any 
personal accountability for failing in his or her supervisory duties in terms of this regulation. 

3.16 Risk Assessment for Construction Work (CR9) 

A contractor must, before the commencement of any construction work and during such 
construction work, have risk assessments performed by a competent person appointed in 
writing, which risk assessments form part of the health and safety plan to be applied on the 
site, and must include: 

a) the identification of the risks and hazards to which persons may be exposed to; 
b) an analysis and evaluation of the risks and hazards identified based on a 

documented method;  
c) a documented plan and applicable safe work procedures to mitigate, reduce or 

control the risks and hazards that have been identified; 
d) a monitoring plan; and 
e) a review plan. 

A contractor must ensure that as far as is reasonably practicable, ergonomic related 
hazards are analyzed, evaluated and addressed in a risk assessment. 

A contractor must ensure that all employees under his or her control are informed, 
instructed and trained by a competent person regarding any hazard and the related work 
procedures and or control measures before any work commences, and thereafter at the 
times determined in the risk assessment monitoring and review plan of the relevant site. 

A principal contractor must ensure that all contractors are informed regarding any hazard 
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that is stipulated in the risk assessment before any work commences, and thereafter at the 
times that may be determined in the risk assessment monitoring and review plan of the 
relevant site. 

A contractor must consult with the health and safety committee or, if no health and safety 
committee exists, with a representative trade union or representative group of employees, 
on the monitoring and review of the risk assessments of the relevant site. 

A contractor must ensure that copies of the risk assessments of the relevant site are 
available on site for inspection by an inspector, the client, the client's agent, any contractor, 
any employee, a representative trade union, a health and safety representative or any 
member of the health and safety committee. 

A contractor must review the relevant risk assessment: 

a) where changes are effected to the design and or construction that result in a change 
to the risk profile; or 

b) when an incident has occurred 

3.17 Health & Safety Representative (OHSACT S17) 

Subject to the provisions of subsection (2), every employer who has more than 20 
employees in his employment at any workplace, shall, within four months after the 
commencement of this Act or after commencing business, or from such time as the number 
of employees exceeds 20, as the case may be, designate in writing for a specified period 
health and safety representatives for such workplace, or for different sections thereof. 

An employer and the representatives of his employees recognized by him or, where there 
are no such representatives, the employees shall consult in good faith regarding the 
arrangements and procedures for the nomination or election, period of office and 
subsequent designation of health and safety representatives in terms of subsection (1): 
Provided that if such consultation fails, the matter shall be referred for arbitration to a person 
mutually agreed upon, whose decision shall be final: Provided further that if the parties do 
not agree within 14 days on an arbitrator, the employer shall give notice to this effect in 
writing to the President of the Industrial Court, who shall in consultation with the chief 
inspector designate an arbitrator, whose decision shall be final. [Sub-s. (2) Substituted by s. 
4 of Act No. 181 of 1993.] 

Arbitration in terms of subsection (2) shall not be subject to the provisions of the Arbitration 
Act, 1965 (Act No. 42 of 1965), and a failure of the consultation contemplated in that 
subsection shall not be deemed to be a dispute in terms of the Labour Relations Act, 1956 
(Act No. 28 of 1956): Provided that the Minister may prescribe the manner of arbitration and 
the remuneration of the arbitrator designated by the President of the Industrial Court. [Sub-
s. (3) Substituted by s. 4 of Act No. 181 of 1993.] 

Only those employees employed in a full-time capacity at a specific workplace and who are 
acquainted with conditions and activities at that workplace or section thereof, as the case 
may be, shall be eligible for designation as health and safety representatives for that 
workplace or section. 

The number of health and safety representatives for a workplace or section thereof shall in 
the case of shops and offices be at least one health and safety representative for every 100 
employees or part thereof, and in the case of all other workplaces at least one health and 
safety representative for every 50 employees or part thereof: Provided that those employees 
performing work at a workplace other than that where they ordinarily report for duty, shall be 
deemed to be working at the workplace where they so report for duty. 

If an inspector is of the opinion that the number of health and safety representatives for any 
workplace or section thereof, including a workplace or section with 20 or fewer employees, 
is inadequate, he may by notice in writing direct the employer to designate such number of 
employees as the inspector may determine as health and safety representatives for that 
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workplace or section thereof in accordance with the arrangements and procedures referred 
to in subsection (2). 

All activities in connection with the designation, functions and training of health and safety 
representatives shall be performed during ordinary working hours, and any time reasonably 
spent by any employee in this regard shall for all purposes be deemed to be time spent by 
him in the carrying out of his duties as an employee. 

3.18 Functions of the Health & Safety Representatives (OHSACT S18) 

A health and safety representative may perform the following functions in respect of the 
workplace or section of the workplace for which he has been designated, namely: 

a) review the effectiveness of health and safety measures; 
b) identify potential hazards and potential major incidents at the workplace; 
c) in collaboration with his employer, examine the causes of incidents at the workplace; 
d) investigate complaints by any employee relating to that employee's health or safety 

at work; 
e) make representations to the employer or a health and safety committee on matters 

arising from paragraphs (a), (b), (c) or (d), or where such representations are 
unsuccessful, to an inspector; 

f) make representations to the employer on general matters affecting the health or 
safety of the employees at the workplace; 

g) inspect the workplace, including any article, substance, plant, machinery or health 
and safety equipment at that workplace with a view to, the health and safety of 
employees, at such intervals as may be agreed upon with the employer: Provided 
that the health and safety representative shall give reasonable notice of his intention 
to carry out such an inspection to the employer, who may be present during the 
inspection; 

h) participate in consultations with inspectors at the workplace and accompany 
inspectors on inspections of the workplace; 

i) receive information from inspectors as contemplated in section 36; and 

j) In his capacity as a health and safety representative attend meetings of the health 
and safety committee of which he is a member, in connection with any of the above 
functions. 

A health and safety representative shall, in respect of the workplace or section of the 
workplace for which he has been designated be entitled to: 

a) visit the site of an incident at all reasonable times and attend any inspection in loco; 
b) attend any investigation or formal inquiry held in terms of this Act; 
c) in so far as it is reasonably necessary for performing his functions, inspect any 

document which the employer is required to keep in terms of this Act; 
d) accompany an inspector on any inspection; 
e) with the approval of the employer (which approval shall not be unreasonably 

withheld), be accompanied by a technical adviser, on any inspection; and 
f) An employer shall provide such facilities, assistance and training as a health and 

safety representative may reasonably require and as have been agreed upon for the 
carrying out of his functions. 

A health and safety representative shall not incur any civil liability by reason of the fact only 
that he failed to do anything which he may do or is required to do in terms of this Act. 

3.19 Health & Safety Committees (OHSACT S19) 

An employer shall in respect of each workplace where two or more health and safety 
representatives have been designated, establish one or more health and safety committees 
and, at every meeting of such a committee as contemplated in subsection (4), consult with 
the committee with a view to initiating, developing, promoting, maintaining and reviewing 
measures to ensure the health and safety of his employees at work. 
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A health and safety committee shall consist of such number of members as the employer 
may from time to time determine: Provided that: 

a) if one health and safety committee has been established in respect of a workplace, 
all the health and safety representatives for that workplace shall be members of the 
committee; 

b) if two or more health and safety committees have been established in respect of a 
workplace, each health and safety representative for that workplace shall be a 
member of at least one of those committees; and 

c) The number of persons nominated by an employer on any health and safety 
committee established in terms of this section shall not exceed the number of health 
and safety representatives on that committee. 

The persons nominated by an employer on a health and safety committee shall be 
designated in writing by the employer for such period as may be determined by him, while 
the health and safety representatives shall be members of the committee for the period of 
their designation in terms of section 17 (1). 

A health and safety committee shall hold meetings as often as may be necessary, but at 
least once every three months, at a time and place determined by the committee: Provided 
that an inspector may by notice in writing direct the members of a health and safety 
committee to hold a meeting at a time and place determined by him: Provided further that, if 
more than 10 per cent of the employees at a specific workplace has handed a written 
request to an inspector, the inspector may by written notice direct that such a meeting be 
held. 

The procedure at meetings of a health and safety committee shall be determined by the 
committee. 

a) A health and safety committee may co-opt one or more persons by reason of his or 
their particular knowledge of health or safety matters as an advisory member or as 
advisory members of the committee. 

b) An advisory member shall not be entitled to vote on any matter before the committee. 

If an inspector is of the opinion that the number of health and safety committees established 
for any particular workplace is inadequate, he may in writing direct the employer to establish 
for such workplace such number of health and safety committees as the inspector may 
determine. 

3.20 Functions of the Health & Safety Committee (OHSACT S20) 

A health and safety committee: 

a) may make recommendations to the employer or, where the recommendations fail to 
resolve the matter, to an inspector regarding any matter affecting the health or safety 
of persons at the workplace or any section thereof for which such committee has 
been established; 

b) shall discuss any incident at the workplace or section thereof in which or in 
consequence of which any person was injured, became ill or died, and may in writing 
report on the incident to an inspector; and 

c) Shall perform such other functions as may be prescribed. 

A health and safety committee shall keep record of each recommendation made to an 
employer in terms of subsection (1) (a) and of any report made to an inspector in terms of 
subsection (1) (b). 

A health and safety committee or a member thereof shall not incur any civil liability by 
reason of the fact only that it or he failed to do anything which it or he may or is required to 
do in terms of this Act. 

An employer shall take the prescribed steps to ensure that a health and safety committee 
complies with the provisions of section 19 (4) and performs the duties assigned to it by 
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subsections (1) and (2). 

3.21 Induction 

The Principal Contractor must develop a job- or project-specific induction course in health 
and safety. The Principal Contractor shall ensure that all employees under his control have 
gone through the induction course before commencing duties on site. 

The Principal Contractor shall keep in the health and safety file, a copy of the attendance 
register of all employees who attended the induction course. The content of the induction 
course must be submitted as part of the H&S Plan to the Directorate or its Agent for 
approval, prior to the site being handed over to the Principal Contractor. 

3.22 Health & Safety Training 

The Principal Contractor shall arrange for health and safety talks or training to be given on 
site before any hazardous work takes place. The talks or training shall cover the relevant 
activity and an attendance register must be kept and signed by all attendees. The register of 
attendees and the content of the topic shall be kept on the site health and safety file as 
evidence of on-going training. The Principal Contractor must submit as part of his H&S Plan 
the list of hazardous works to be covered by these talks or training. 

3.23 General Inspection and Monitoring  

The Principal Contractor shall carry out daily safety inspections on the site (or more 
frequent, where so required in the Regulations), and shall take steps to rectify any unsafe 
condition of which he is aware.   

It is expected that the appointed Occupational Health and safety agent will conduct at least 
one full audit once every 30 days.  In addition, routine site inspections, non-conformity 
reports and similar monitoring functions will also be conducted by the Occupational Health 
and safety agent. 

The following monitoring interventions, amongst others may be of relevance: 

a) Accident/Incident Register (Annexure 1 of the General Administrative Regulations);  
b) OH&S Representatives Inspection Register;  
c) Asbestos Demolition & Stripping Register;  
d) Batch Plant Inspections;   
e) Construction Vehicles & Mobile Plant Inspections by Controller;   
f) Daily Inspection of Vehicles. Plant and other Equipment by the operator/Driver/User;  
g) Demolition Inspection Register;   
h) Designer’s Inspection of Structures Record;  
i) Electrical Installations, -Equipment & -Appliances (including Portable Electrical 

Tools);  
j) Excavations Inspection;  
k) Explosive Powered Tool Inspection/Maintenance/Issue/Returns Register (incl. 

cartridges & nails);  
l) Fall Protection Inspection Register;  
m) First Aid Box Contents;  
n) Fire Equipment Inspection & Maintenance;  
o) Formwork & Support work Inspections;  
p) Hazardous Chemical Substances Record;  
q) Ladder Inspections;  
r) Lifting Equipment Register;  
s) Materials Hoist Inspection Register;  
t) Machinery Safety Inspection Register (incl. machine guards, lock-outs etc.);  
u) Scaffolding Inspections;  
v) Stacking & Storage Inspection;  
w) Inspection of Structures;  
x) Inspection of Suspended Platforms;  
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y) Inspection of Tunneling Operations;  
z) Inspection of Vessels under Pressure;  
aa) Welding Equipment Inspections;  
bb) Oxy-Acetylene equipment inspections;  
cc) Inspection of Work conducted on or Near Water 

The Principal Contractor shall maintain incident/ injury statistics and report on this to EAST 
LONDON IDZ (SOC) LTD on a monthly basis.  

Disabling Injury: is defined as any incident which arises directly out and in the course of 
duty, resulting in any occupational illness, injury or disease: giving rise to any related 
temporary or permanent disablement as determined by a medical practitioner. Furthermore, 
incidents shall be classified as disabling where one or more of the following criteria are 
applicable:  

a) The affected person is unable to continue with all of the task for which they were 
appointed responsible for, and which constitutes their normal work duties;  

b) The loss of one or more days or shifts following the shift during which the incident 
occurred, inclusive of weekends and scheduled off-duty days;  

c) All fractures and amputations, irrespective whether any days were lost (with 
exception of a hairline fracture which is certified by an attending physician as needing 
no further medical treatment, and provided no supportive materials are applied);  

d) Unconsciousness, irrespective of duration, resulting from workplace exposure or 
incident;  

e) Occupational illness which necessitates medical treatment resulting in restricted 
duties; and  

f) Any bone damage except close damage to the tuft of the terminal phalanx (E.g. 
closed fracture, amputation of the tip of a finger). 

The Contractor shall report monthly incident/injury statistics in the following manner;  

a) Disabling Injury Frequency Rate (DIFR) = 
(Number of Disabling injury cases) X 200 000 

Number of man-hours worked 
   

b) First Aid Treatment Frequency Rate (FTFR) = 
Number of First aid treatments X 200 000 

Number of Man-hours 
   

d) Fatality Frequency Rate (FFR) = 
(Number of fatalities) X 200 000 

Number of Man-hours worked 

Each contractor must maintain and provide a monthly summary register of incidents in the 
following tabulated format  

Contractor Name  
_____________________  

  

Month  
_________________________  

FATAL    

LTI    

MT    

FA    

Man hours worked for the month    

FATAL = Fatal injury  

LTI = Lost time injury  

Mt = Medical Treatment  

FA = First aid  

Statistics are to be completed month on month, representative of a calendar month.  These 
statistics are to be submitted within the first week of the new month to the Health and Safety 
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Agent.  

3.24 Non-conformities and corrective actions  

Non-conformities are raised by appointed SHE agents representing the ELIDZ.  Typically 
reported on a daily or weekly basis for action by the contractors.  Contractors are to 
summarize these non-conformities onto the following tabulation and submit comments re’ 
close out of these at the end of each calendar month to the Health and safety agent 
representing the ELIDZ. 

No # Finding OBS/NC/MNC Proposed action Deadline 
date 

Action taken by 
contractor, (to be 
listed here by the 
contractor) 

OBS = an observation.  Physical defects, potential non-conformity, unclear information. 
NC = Non-Conformity.  A deviation from a requirement of the OHS plan and or related legislation. 
Defined as any deviation from work standards, practices, procedures, regulations, management 
system performance etc. that could lead either directly or indirectly lead to injury or illness, property 
damage, damage to the workplace environment, or a combination of these.  A non-fulfillment of a 
requirement 
MNC = Major non-conformity.  System failures, absence of mandatory procedures, major legal non-
compliance, cluster of minor non-conformances, elevation of minor non-conformance due to lack of 
action. 

1 Logged by 
OHS agent 

Positive finding Logged by OHS 
agent 

Logged by 
OHS agent 

Logged by 
Contractor 

2 Logged by 
OHS agent 

Positive finding Logged by OHS 
agent 

Logged by 
OHS agent 

Logged by 
Contractor 

3.25 Penalties 

Minor: Penalty: 
R50/count  

Medium:  
Penalty: R200/count or non-

conformance  

Severe  
Penalty: R5000/count, non-
conformance and/or activity 

stoppage  

Non-use of PPE supplied  Toilets not supplied or regularly 
serviced; lack of drinking water  

Contractors working without 
Health and Safety Plan 
approval  

Non completion of registers for 
plant and equipment on site  

Contractors not audited  Workers transported in 
contravention of the OHS plan or 
legal requirements  

Lack of H&S signage at work 
areas  

Working without training or the 
appropriate H&S safe work 
procedures.  

Invalid Letters of Good Standing   

Tools and equipment identified 
in poor condition during 
inspections  

Legal non-conformances 
identified during the previous 
audit and not addressed within 
the agreed time frame  

Failure to adhere to  
requirements of fall protection 
and fall arrest controls  

Minor at risk actions and or 
conditions of a continuous 
nature.  

No monthly OHS report at site 
meeting to report on  

Scaffolding and or formwork not 
inspected, signed off and grossly 
non-compliant to the SANS 
codes and legal requirements  

  No certificates of fitness for 
workers as required  

Deep excavations not inspected, 
signed off and grossly non-
compliant to legal requirements  
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Minor: Penalty: 
R50/count  

Medium:  
Penalty: R200/count or non-

conformance  

Severe  
Penalty: R5000/count, non-
conformance and/or activity 

stoppage  

  General non-compliance to 
developed procedures, forms, 
appointments and other 
requirements of the contractors 
OHS plan  

Continued or repeated gross at 
risk actions and or conditions.  

The Contractor shall be penalized R1,000.00 for commencing works on site without 
requisite approved safe working procedures.  

The Contractor shall be penalized R200.00 for each day on which work continues without 
requisite approved safe work procedures.   

Penalties arising out of lack of safe work procedures shall be deductible from monthly 
payment certificates.   

3.26 First Aid, Emergency Equipment, incident recording, reporting and investigation 
(GSR3)  

The Principal Contractor shall submit a detailed Emergency Procedure as part of his H&S 
Plan. The procedure shall detail the following: 

a) List of key personnel, 
b) A contact list of all local emergency service providers (Fire department, Ambulance, 

Police, Medical and Hospital, etc.) must be maintained and be available to site 
personnel. 

c) Actions or steps to be taken in the event of the emergency; and 
d) Information on any hazardous material and its situation on the site 
e) Information on hazardous material's potential impact or risk on the environment or to 

humans, and measures to be taken in the event of an accident. 

Emergency procedure(s) shall include, but not be limited to, fire, spills, accidents to 
employees and injury resulting from the use of hazardous substances, etc. 

In the event of an emergency arising, the Principal Contractor shall advise the Directorate or 
its Agent in writing of the incident, together with a record of any action taken, within 24 hours 
of the emergency occurring. 

An employer shall take all reasonable steps that are necessary under the circumstances, to 
ensure that persons at work receive prompt first aid treatment in case of injury or 
emergency. 

Where more than five employees are employed at a workplace, the employer of such 
employees shall provide a first aid box or boxes at or near the workplace which shall be 
available and accessible for the treatment of injured persons at that workplace. 

Taking into account the type of injuries that are likely to occur at a workplace, the nature of 
the activities performed and the number of employees employed at such workplace, the 
employer shall make sure that the first aid box or boxes contain suitable first aid equipment 
which include at least the equipment listed in the Annexure hereto. 

Such an employer shall make sure that only article and equipment or other similar 
equipment or medicine is kept in the first aid box or boxes. 

Where more than 10 employees are employed at a workplace, the employer of such 
employees shall take steps to ensure that for every group of up to 50 employees at that 
workplace, or in the case of a shop or an office as contemplated in the Basic Conditions of 
employment Act, 1983 (Act No. 3 of 1983), for every group of up to 100 employees, at least 
one person is readily available during normal working hours, who is in possession of a valid 
certificate of competency in first aid, issued by: 
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a) the SA Red Cross Society; 
b) the St. John Ambulance; 
c) the SA First Aid League; or 
d) A person or organisation approved by the chief inspector for this purpose. 

An employer shall at a workplace where a high risk substance or toxic, corrosive or similar 
hazardous substances are used, handled, processed or manufactured, ensure that the first 
aid worker is trained in the first aid procedures that are necessary for the treatment of 
injuries that may result from such activities, including the acute detrimental effects of 
exposure to such substances, and in the emergency procedures which are necessary in the 
case of accidental leakage or dumping of such substances. 

An employer shall affix a prominent notice or sign in a conspicuous place at a workplace, 
indicating where the first aid box or boxes are kept as well as the name of the person in 
charge of such first aid box or boxes. 

An employee with an open wound, cut, sore or any similar injury, who works in a workplace 
where a substance is used, handled, processed or manufactured, shall report such injury to 
his employer forthwith. The employer may not permit such employee to continue working 
before the injury has been cleaned with soap and water or with a diluted disinfectant. 

Where an employee is exposed or can be exposed to a potential hazard of injury to the eye 
through contact with a biological or chemical substance, the employer concerned shall make 
sure that there is an eyewash fountain or any similar facilities, in the immediate vicinity of 
the workplace of such employee and that the employee is trained in the use thereof. 

Where an employee at a workplace is exposed or can be exposed to a potential hazard of 
injury to or absorption through the skin as a result of sudden contact with a large amount of 
toxic, corrosive, high risk or similar hazardous substance, the employer concerned shall 
make sure that there is a fast-reacting deluge-shower with clean water or a similar facility in 
the immediate vicinity of the workplace of such employee and that the employee is trained in 
the use thereof. 

3.27 Minimum contents of a First Aid Box 

In the case of shops and offices, the quantities stated under items 1, 8, 9, 10, 14, 15, 17, 
and 18 may be reduced by half. 

Item 1 Wound cleaner / antiseptic (100ml) 

Item 2 Swabs for cleaning wounds 

Item 3 Cotton wool for padding (100g) 

Item 4 Sterile gauze (minimum quantity 10) 

Item 5 1 pair of forceps (for splinters) 

Item 6 1 pair of scissors (minimum size 100mm) 

Item 7 1 set of safety pins 

Item 8 4 triangular bandages 

Item 9 4 roller bandages (75mm x 5m) 

Item 10 4 roller bandages (100mm x 5m) 

Item 11 1 roll of elastic adhesive (25mm x 3m) 

Item 12 1 Non-allergenic adhesive strip (25mm x 3m) 

Item 13 1 Packet of adhesive dressing strips (minimum quantity 10 assorted sizes) 

Item 14 4 First aid dressing (75mm x 100mm) 

Item 15 4 First aid dressings (150mm x 200mm) 

Item 16 2 Straight splints 

Item 17 2 Pairs large and 2 pairs medium disposable latex gloves 

Item 18 2 CPR mouth pieces or similar devices 

3.28 Reporting of Incidents and Occupational Diseases (GAR8) 

An employer or user, as the case may be, shall: 
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a) within seven days of any incident referred to in section 24(1)(a) of the Act, give notice 
thereof to the provincial director in the form of WCL1 or WCL 2; and 

b) where a person, in consequence of such an incident, dies, becomes unconscious, 
suffers the loss of a limb or part of a limb, or is otherwise injured or becomes ill to 
such a degree that he or she is likely either to die or to suffer a permanent physical 
defect, such incident, including any other incident contemplated in section 24(1)(b) 
and (c) of the Act, shall forthwith also be reported to the provincial director by 
telephone, facsimile or similar means of communication. 

If an injured person dies after notice of the incident in which he or she was injured was given 
in terms of sub-regulation (1), the employer or user, as the case may be, shall forthwith 
notify the provincial director of his or her death. 

Whenever an incident arising out of or in connection with the activities of persons at work 
occur to persons other than employees, the user, employer or self-employed person, as the 
case may be, shall forthwith notify the provincial director by facsimile or similar means of 
communication as to the: 

a) name of the injured person; 
b) address of the injured person; 
c) name of the user, employer or self-employed person; 
d) address of the user, employer or self-employed person; 
e) telephone number of the user, employer or self-employed person; 
f) name of contact person; 
g) details of incident: 

o What happened? 
o Where it happened (place); 
o When it happened (date and time); 
o How it happened;  
o Why it happened; and 

h) Names of witnesses. 

Any registered medical practitioner shall, within 14 days of the examination or treatment of a 
person for a disease contemplated in section 25 of the Act, give notice thereof to the chief 
inspector and the employer in the form of WCL 22. 

Any other person not contemplated in this regulation may in writing give notice of any 
disease contemplated in section 25 of the Act, to the employer and chief inspector. 

3.29 Recording and Investigation of Incidents 

An employer or user shall keep at a workplace or section of a workplace, as the case may 
be, a record in the form of Annexure 1 for a period of at least three years, which record shall 
be open for inspection by an inspector, of all incidents which he or she is required to report 
in terms of section 24 of the Act and also of any other incident which resulted in the person 
concerned having had to receive medical treatment other than first aid. 

An employer or user shall cause every incident which must be recorded in terms of sub 
regulation (1), to be investigated by the employer, a person appointed by him or her, by a 
health and safety representative or a member of a health and safety committee within 7 
days from the date of the incident and finalised as soon as is reasonably practicable, or 
within the contracted period in the case of contracted workers. 

The employer or user shall cause the findings of the investigation contemplated in sub 
regulation (2) to be entered in Annexure 1 immediately after completion of such 
investigation. 

An employer shall cause every record contemplated in sub regulation (1) to be examined by 
the health and safety committee for that workplace or section of the workplace at its next 
meeting and shall ensure that necessary actions, as may be reasonable practicable, are 
implemented and followed up to prevent the recurrence of such incident. 
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3.30 Personal Protective Equipment 

The Principal Contractor shall ensure that all workers are issued with, and wear, appropriate 
PPE including Hard Hats, Steel-Toe Safety Shoes and Overalls. The Principal Contractor 
shall make provision for, and keep adequate quantities of, SABS-approved PPE or clothing 
on site at all times.  

This procedure must be included in the H&S Plan. A copy of the register of PPE issues must 
be filed with the H&S Plan. 

3.31 Display of Occupational Health & Safety Signs and Notices (GSR2.b) 

If the provisions of any regulation prescribe a particular notice or sign to be displayed by an 
employer or by a user at a workplace, the employer or user may, in lieu thereof, display a 
corresponding symbolic sign, as contained in a safety standard incorporated for this 
purpose into these regulations under section 44 of the Act, in which case the employer or 
user shall be deemed to have complied with such provisions. 

The Principal Contractor shall erect and maintain on site symbolic safety signage and 
notices that conform to the SABS requirements. The signage shall include, but not be 
limited to: 

a) Hard Hat Area 
b) Safety Shoes to be worn 
c) Dust Masks or Respirators in areas where there might be exposure to airborne 

pollutants 
d) Ear plugs or Muffs where there might be noise exposure over the safe limit 

e) Gloves; Safety Goggles; Safety Harness, etc. 

3.32 Intoxication (GSR2.a) 

An employer or a user, as the case may be, shall not permit any person who is or who 
appears to be under the influence of intoxicating liquor or drugs, to enter or remain at a 
workplace. 

No person at a workplace shall be under the influence of or have in his or her possession or 
partake of or offer any other person intoxicating liquor or drugs. 

An employer or a user, as the case may be, shall, in the case where a person is taking 
medicines, only allow such person to perform duties at the workplace if the side effects of 
such medicine do not constitute a threat to the health or safety of the person concerned or 
other persons at such workplace. 

4 OCCUPATIONAL HEALTH AND SAFETY 

4.1 Fall Protection (CR10) 

A contractor must designate a competent person to be responsible for the preparation of a 
fall protection plan and ensure that the fall protection plan is implemented, amended where 
and when necessary and maintained as required and take steps to ensure continued 
adherence to the fall protection plan. 

A fall protection plan must include a risk assessment of all work carried out from a fall risk 
position and the procedures and methods used to address all the risks identified per 
location, the processes for the evaluation of the employees' medical fitness necessary to 
work at a fall risk position and the records thereof.   

A programme for the training of employees working from a fall risk position and the records 
thereof, the procedure addressing the inspection, testing and maintenance of all fall 
protection equipment; and a rescue plan detailing the necessary procedure, personnel and 
suitable equipment required to affect a rescue of a person in the event of a fall incident to 
ensure that the rescue procedure is implemented immediately following the incident. 

A contractor must ensure that a construction manager appointed under regulation 8(1) is in 

http://www.acts.co.za/ohs/44_incorporation_of_health_and_safety_standards_in_regulations.htm
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possession of the most recently updated version of the fall protection plan. 

A contractor must ensure that all unprotected openings in floors, edges, slabs, hatchways 
and stairways are adequately guarded, fenced or barricaded or that similar means are used 
to safeguard any person from falling through such openings.   No person is required to work 
in a fall risk position; unless such work is performed safely. 

Fall prevention and fall arrest equipment is approved as suitable and of sufficient strength 
for the purpose for which they are being used, having regard to the work being carried out 
and the load, including any person, they are intended to bear; and securely attached to a 
structure or plant, and the structure or plant and the means of attachment thereto are 
suitable and of sufficient strength and stability for the purpose of safely supporting the 
equipment and any person who could fall. 

Fall arrest equipment is used only where it is not reasonably practicable to use fall 
prevention equipment. 

Where roof work is being performed on a construction site, the contractor must ensure that it 
is indicated in the fall protection plan that: 

a) the roof work has been properly planned 
b) the roof erectors are competent to carry out the work; 
c) no employee is permitted to work on roofs during inclement weather conditions or if 

any conditions are hazardous to the health and safety of the employee; 
d) all covers to openings and fragile material are of sufficient strength to withstand any 

imposed loads; 
e) suitable and sufficient platforms, coverings or other similar means of support have 

been provided to be used in such a way that the weight of any person passing across 
or working on or from fragile material is supported; and 

f) Suitable and sufficient guard-rails, barriers and toe-boards or other similar means of 
protection prevent, as far as is reasonably practicable, the fall of any person, material 
or equipment. 

4.2 Structures (CR11)  

A contractor must ensure that all reasonably practicable steps are taken to prevent the 
uncontrolled collapse of any new or existing structure or any part thereof, which may 
become unstable or is in a temporary state of weakness or instability due to the carrying out 
of construction work.  No structure or part of a structure is loaded in a manner which would 
render it unsafe; and all drawings pertaining to the design of the relevant structure are kept 
on site and are available on request to an inspector, other contractors, the client and the 
client's agent or employee. 

4.3 Temporary Works (CR12) (Previously Formwork and Support work) 

A contractor must appoint a temporary works designer in writing to design, inspect and 
approve the erected temporary works on site before use. 

A contractor must ensure that all temporary works operations are carried out under the 
supervision of a competent person who has been appointed in writing for that purpose. 

A contractor must ensure that all temporary works structures are adequately erected, 
supported, braced and maintained by a competent person so that they are capable of 
supporting all anticipated vertical and lateral loads that may be applied to them, and that no 
loads are imposed onto the structure that the structure is not designed to withstand.   

All temporary works structures are done with close reference to the structural design 
drawings, and where any uncertainty exists the structural designer should be consulted.   
Detailed activity specific drawings pertaining to the design of temporary works structures are 
kept on the site and are available on request to an inspector, other contractors, the client, 
the client's agent or any employee.   
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All persons required to erect, move or dismantle temporary works structures are provided 
with adequate training and instruction to perform those operations safely.   All equipment 
used in temporary works structure are carefully examined and checked for suitability by a 
competent person, before being used. 

All temporary works structures are inspected by a competent person immediately before, 
during and after the placement of concrete, after inclement weather or any other imposed 
load and at least on a daily basis until the temporary works structure has been removed and 
the results have been recorded in a register and made available on site.  

No person may cast concrete, until authorization in writing has been given by the competent 
person if, after erection, any temporary works structure is found to be damaged or 
weakened to such a degree that its integrity is affected, it is safely removed or reinforced 
immediately and adequate precautionary measures are taken in order to: 

a) secure any deck panels against displacement; 
b) prevent any person from slipping on temporary works due to the application of 

release agents; and 
c) the health of any person is not affected through the use of solvents or oils or any 

other similar substances. 

Upon casting concrete, the temporary works structure is left in place until the concrete has 
acquired sufficient strength to safely support its own weight and any imposed load, and is 
not removed until authorization in writing has been given by the competent person.   The 
foundation conditions are suitable to withstand the loads caused by the temporary works 
structure and any imposed load in accordance with the temporary works design.   

The contractor must ensure provision is made for safe access by means of secured ladders 
or staircases for all work to be carried out above the foundation bearing level.  A temporary 
works drawing or any other relevant document includes construction sequences and 
methods statements.   

The contractor must ensure that the temporary works designer has been issued with the 
latest revision of any relevant structural design drawing; a temporary works design and 
drawing is used only for its intended purpose and for a specific portion of a construction site 
and the temporary works drawings are approved by the temporary works designer before 
the erection of any temporary works. 

No contractor may use a temporary works design and drawing for any works other than its 
intended purpose. 

4.4 Excavations (CR13) 

A contractor must ensure that all excavation work is carried out under the supervision of a 
competent person who has been appointed in writing for that purpose. 

A contractor must evaluate, as far as is reasonably practicable, the stability of the ground 
before excavation work begins. 

A contractor who performs excavation work must take reasonable and sufficient steps in 
order to prevent, as far as is reasonably practicable, any person from being buried or 
trapped by a fall or dislodgement of material in an excavation and may not require or permit 
any person to work in an excavation which has not been adequately shored or braced.   

Provided that shoring and bracing may not be necessary where: 

a) the sides of the excavation are sloped to at least the maximum angle of repose 
measured relative to the horizontal plane; or 

b) such an excavation is in stable material:  
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Provided that: 

a) permission has been given in writing by the appointed competent person upon 
evaluation by him or her of the site conditions; and  

b) Where any uncertainty pertaining to the stability of the soil still exists, the decision 
from a professional engineer or a professional technologist competent in excavations 
is decisive and such a decision must be noted in writing and signed by both the 
competent person and the professional engineer or technologist, as the case may be. 

The contractor must take steps to ensure that the shoring or bracing is designed and 
constructed in a manner that renders it strong enough to support the sides of the excavation 
in question and must ensure that no load, material plant or equipment is placed or moved 
near the edge of any excavation where it may cause its collapse and consequently 
endangers the safety of any person, unless precautions such as the provision of sufficient 
and suitable shoring or bracing are taken to prevent the sides from collapsing. 

The contractor must ensure that where the stability of an adjoining building, structure or 
road is likely to be affected by the making of an excavation, steps are taken to ensure the 
stability of such building, structure or road and the safety of persons and must cause 
convenient and safe means of access to be provided to every excavation in which persons 
are required to work, and such access may not be further than six meters from the point 
where any worker within the excavation is working. 

The contractor must ascertain, as far as is reasonably practicable, the location and nature of 
electricity, water, gas or other similar services which may in any way be affected by the work 
to be performed, and must before the commencement of excavation work that may affect 
any such service, take the steps that are necessary to render the circumstances safe for all 
persons involved. 

The contractor must ensure that every excavation, including all bracing and shoring, is 
inspected: 

a) daily, prior to the commencement of each shift; 
b) after every blasting operation; 
c) after an unexpected fall of ground; 
d) after damage to supports; and 
e) after rain, 

by the competent person, in order to ensure the safety of the excavation and of persons, 
and those results must be recorded in a register kept on site and made available on request 
to an inspector, the client, the client's agent, any other contractor or any employee. 

The contractor must cause every excavation which is accessible to the public or which is 
adjacent to public roads or thoroughfares, or whereby the safety of persons may be 
endangered, to be adequately protected by a barrier or fence of at least one meter in height 
and as close to the excavation as is practicable and provided with warning illuminants or 
any other clearly visible boundary indicators at night or when visibility is poor, or have resort 
to any other suitable and sufficient precautionary measure. 

The contractor must ensure that all precautionary measures stipulated for confined spaces 
as determined in the General Safety Regulations, 2003, are complied with by any person 
entering any excavation. 

4.5 Drill and Blast 

Where the excavation work involves the use of explosives, the contractor must appointment 
a competent person in the use of explosives for excavation, and must ensure that a safe 
work procedure is developed by that person in accordance with the applicable explosives 
legislation and must cause warning signs to be positioned next to an excavation within 
which or where persons are working or carrying out inspections or tests. 

The contractor is to determine a formal safe work procedure for all aspects of this process. 
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Blasting to be conducted by competent service providers.  Blasters and related activities to 
be approved by the SAPS.  No explosives are to be stored on site.  A suitable safe work 
procedure must be established for blasting.  This must include notifications to:  To the East 
London Airport; East London Port Control; local bird farm; ELIDZ & the OHS agent. 

4.6 Demolition Work (CR14) – if applicable 

A contractor must appoint a competent person in writing to supervise and control all 
demolition work on site. 

A contractor must ensure that before any demolition work is carried out, and in order to 
ascertain the method of demolition to be used, a detailed structural engineering survey of 
the structure to be demolished is carried out by a competent person and that a safe work 
procedure on the procedure to be followed in demolishing the structure is developed by that 
person. 

During a demolition, the competent person must check the structural integrity of the 
structure at intervals determined in the safe work procedure in order to avoid any premature 
collapses. 

A contractor who performs demolition work must  with regard to a structure being 
demolished, take steps to ensure that no floor, roof or other part of the structure is 
overloaded with debris or material in a manner which would render it unsafe, that all 
reasonably practicable precautions are taken to avoid the danger of the structure collapsing 
when any part of the framing of a framed or partly framed building is removed, or when 
reinforced concrete is cut and precautions are taken in the form of adequate shoring or 
other means that may be necessary to prevent the accidental collapse of any part of the 
structure or adjoining structure. 

A contractor must ensure that no person works under overhanging material or a structure 
which has not been adequately supported, shored or braced and ensure that any support, 
shoring or bracing is designed and constructed so that it is strong enough to support the 
overhanging material.   

Where the stability of an adjoining building, structure or road is likely to be affected by 
demolition work on a structure, take steps to ensure the stability of such structure or road 
and the safety of persons.  Ascertain as far as is reasonably practicable the location and 
nature of electricity, water, gas or other similar services which may in any way be affected 
by the work to be performed, and must before the commencement of demolition work that 
may affect any such service, take the steps that are necessary to render circumstances safe 
for all persons involved. 

Every stairwell used and every floor where work is being performed in a building being 
demolished, to be adequately illuminated by either natural or artificial means and convenient 
and safe means of access to be provided to every part of the demolition site in which 
persons are required to work and erect a catch platform or net above an entrance or 
passageway or above a place where persons work or pass under, or fence off the danger 
area if work is being performed above such entrance, passageway, or place so as to ensure 
that all persons are kept safe where there is a danger or possibility of persons being struck 
by falling objects. 

A contractor must ensure that no material is dropped to any point, which falls outside the 
exterior walls of the structure, unless the area is effectively protected. 

No person may dispose of waste and debris from a high place by a chute unless the chute 
is adequately constructed and rigidly fastened.  If inclined at an angle of more than 45 
degrees to the horizontal, is enclosed on its four sides.  If of the open type, is inclined at an 
angle of less than 45 degrees to the horizontal.  Where necessary is fitted with a gate at the 
bottom end to control the flow of material and discharges into a container or an enclosed 
area surrounded by barriers. 
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A contractor must ensure that every chute used to dispose of rubble is designed in such a 
manner that rubble does not free-fall and that the chute is strong enough to withstand the 
force of the debris travelling along the chute. 

A contractor must ensure that no equipment is used on floors or working surfaces, unless 
such floors or surfaces are of sufficient strength to support the imposed loads. 

Where a risk assessment indicates the presence of asbestos, a contractor must ensure that 
all asbestos related work is conducted in accordance with the Asbestos Regulations, 2001, 
promulgated by Government Notice No. R. 155 of 10 February 2002. 

Where a risk assessment indicates the presence of lead, a contractor must ensure that all 
lead related work is conducted in accordance with the Lead Regulations, 2001, promulgated 
by Government Notice No. R.236 of 28 February 2002. 

Where the demolition work involves the use of explosives, a safe work procedure must be 
developed in accordance with the applicable explosives legislation, by an appointed person 
who is competent in the use of explosives for demolition work and all persons involved in 
the demolition works must adhere to demolition procedures issued by the appointed person. 

A contractor must ensure that all waste and debris are as soon as reasonably practicable 
removed and disposed of from the site in accordance with the applicable legislation. 

4.7 Tunneling (CR15) – if applicable 

No person may enter a tunnel, which has a height dimension of less than 800 millimeters. 

4.8 Scaffolding (CR16) 

A contractor must appoint a competent person in writing who must ensure that all 
scaffolding work operations are carried out under his or her supervision and that all scaffold 
erectors, team leaders and inspectors are competent to carry out their work. 

A contractor using access scaffolding must ensure that such scaffolding, when in use, 
complies with the safety standards incorporated for this purpose into these Regulations 
under section 44 of the Act. 

Access scaffolding must be strictly managed in terms of SANS 1085 

4.9 Suspended Platforms (CR17) 

A contractor must appoint a competent person in writing who must ensure that all 
suspended platforms work operations are carried out under his or her supervision and that 
all suspended platform erectors, operators and inspectors are competent to carry out their 
work. 

No contractor may use or permit the use of a suspended platform, unless: 

a) the design, stability and construction thereof comply with the safety standards 
incorporated for this purpose into these Regulations under section 44 of the Act; 

b) he or she is in possession of a certificate of system design issued by a professional 
engineer, certificated engineer or a professional technologist for the use of the 
suspended platform system; and 

c) he or she is, before the commencement of the work, in possession of an operational 
compliance plan developed by a competent person based on the certificate of system 
design contemplated in subparagraph (b) and applicable to the environment in which 
the system is being used, which operational compliance plan must include proof of 
the: 

o appointment of the competent person  
o competency of erectors, operators and inspectors; 
o operational design calculations, which must comply with the requirements of the 

system design certificate; 
o performance test results; 
o sketches indicating the completed system with the operational loading capacity of the 
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platform; 
o procedures for and records of inspections having been carried out; and 
o Procedures for and records of maintenance work having been carried out. 

A contractor making use of a suspended platform system must submit a copy of the 
certificate of system design contemplated, including a copy of the operational design 
calculations, sketches and test results, to the provincial director before commencement of 
the use of the system and must further indicate the intended type of work that the system 
will be used for. 

A contractor must submit a copy of the certificate of system design for every new project. 

A contractor must ensure that the outriggers of each suspended platform are constructed of 
material of adequate strength and have a safety factor of at least four in relation to the load 
it is to carry; and have suspension points provided with stop devices or other effective 
devices at the outer ends to prevent the displacement of ropes. 

A contractor must ensure that the parts of the building or structure on which the outriggers 
of a suspended platform are supported, are checked by means of calculations to ensure that 
the required safety factor is adhered to without risk of damage to the building or structure 
the suspension wire rope and the safety wire rope are separately connected to the 
outrigger.  Each person on a suspended platform is provided with and wears a body 
harness as a fall prevention device, which must at all times be attached to the suspended 
platform.  The hand or power driven machinery to be used for the lifting or lowering of the 
working platform of a suspended platform is constructed and maintained in such a manner 
that an uncontrolled movement of the working platform cannot occur.  The machinery is so 
situated that it is easily accessible for inspection.  The rope connections to the outriggers 
are vertically above the connections to the working platform and when the working platform 
is suspended by two ropes only, the connections of the ropes to the working platform are of 
a height above the level of the working platform to ensure the stability of the working 
platform. 

A contractor must ensure that a suspended platform is suspended as near as possible to 
the structure to which work is being done to prevent as far as is reasonably practicable 
horizontal movement away from the face of the structure.  Is fitted with anchorage points to 
which workers must attach the lanyard of the safety harness worn and used by the worker, 
and such anchorage connections must have sufficient strength to withstand any potential 
load applied to it and is fitted with a conspicuous notice easily understandable by all workers 
working with the suspended platform, showing: 

a) the maximum mass load; 
b) the maximum number of persons; and 
c) the maximum total mass load, including load and persons, which the suspended 

platform can carry. 

A contractor must cause the whole installation and all working parts of a suspended platform 
to be thoroughly examined by a competent person in accordance with the manufacturer's 
specification.  The whole installation to be subjected to a performance test as determined by 
the standard to which the suspended platform was manufactured.   

The performance test to be done by a competent person appointed in writing, with the 
knowledge and experience of erection and maintenance of suspended platforms or similar 
machinery, and who must determine the serviceability of the structures, ropes, machinery 
and safety devices before they are used, every time suspended platforms are erected; and 
the performance test contemplated in paragraph (b) of the whole installation of the 
suspended platform to be subjected to a load equal to that prescribed by the manufacturer 
or, in the absence of such load, to a load of 110 per cent of the rated mass load, at intervals 
not exceeding 12 months and in such a manner that every part of the installation is stressed 
accordingly. 

A contractor must, cause every hoisting rope, hook or other load-attaching device which 
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forms part of the suspended platform to be thoroughly examined in accordance with the 
manufacturer's specification by the competent person before they are used every time they 
are assembled, and, in cases of continuous use, at intervals not exceeding three months. 

A contractor must ensure that the suspended platform supervisor, or the suspended 
platform inspector, carries out a daily inspection of all the equipment prior to use, including 
establishing whether: 

a) all connection bolts are secure; 
b) all safety devices are functioning; 
c) all safety devices are not tampered with or vandalized; 
d) the total maximum mass load of the platform is not exceeded; 
e) the occupants in the suspended platform are using body harnesses which have been 

properly attached; 
f) there are no visible signs of damage to the equipment; and 
g) all reported operating problems have been attended to. 

A contractor must ensure that all inspection and performance test records are kept on the 
construction site at all times and made available to an inspector, the client, the client's agent 
or any employee upon request. 

A contractor must ensure that all employees required to work or to be supported on a 
suspended platform are medically fit to work safely in a fall risk position or such similar 
environment by being in possession of a medical certificate of fitness.  Is competent in 
conducting work related to suspended platforms safely.  Is trained or received training, 
which includes at least: 

a) how to access and egress the suspended platform safely; 
b) how to correctly operate the controls and safety devices of the equipment; 
c) information on the dangers related to the misuse of safety devices; and 
d) information on the procedures to be followed in the case of: 

o an emergency; 
o the malfunctioning of equipment; 
o the discovery of a suspected defect in the equipment; and 
o instructions on the proper use of body harnesses. 

A contractor must ensure that where the outriggers of a suspended platform are to be 
moved, only persons trained and under the supervision of the competent person effect such 
move, within the limitation stipulated in the operational compliance plan, and that the 
supervisor must carry out an inspection and record the result thereof prior to re-use of the 
suspended platform. 

A contractor must ensure that the suspended platform is properly isolated after use at the 
end of each working day in such a manner that no part of the suspended platform presents 
a danger to any person thereafter. 

4.10 Rope Work (CR18) 

A contractor must appoint a competent person in writing as a rope access supervisor with 
the duty of supervising all rope access work on the site, including the duty of ensuring 
occupational health and safety compliance in relation to rope access work.   Provided that 
the appointment of any such person does not relieve the construction manager of any 
personal accountability for failing in his management duties in terms of this regulation. 

A contractor must ensure that all rope access work on the construction site is carried out 
under the supervision of a competent person; and ensure that all rope access operators are 
competent and licensed to carry out their work. 

No contractor may use or allow the use of rope access work unless the design, selection 
and use of the equipment and anchors comply with the safety standards incorporated for 
this purpose into these Regulations under section 44 of the Act and he or she is in 
possession of a site specific fall protection plan developed by a competent person 
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applicable to the specific work and environment prior to the commencement of the work, 
including records of maintenance and inspections of all the equipment used for the work 
operations. 

A contractor must ensure that adequate measures are in place to allow rescue procedures 
to commence immediately in the event of a fall incident taking place. 

4.11 Material Hoists (CR20) 

A contractor must ensure that every material hoist and its tower have been constructed in 
accordance with the generally accepted technical standards and are strong enough and free 
from defects. 

A contractor must ensure that the tower of every material hoist is erected on firm 
foundations and secured to the structure or braced by steel wire guy ropes, and extends to 
a distance above the highest landing to allow a clear and unobstructed space of at least 900 
millimeters for over travel. 

Is enclosed on all sides at the bottom, and at all floors where persons are at risk of being 
struck by moving parts of the hoist, except on the side or sides giving access to the material 
hoist, with walls or other effective means to a height of at least 2100 millimeters from the 
ground or floor level and provided with a door or gate at least 2100 millimeters in height at 
each landing, and that door or gate must be kept closed except when the platform is at rest 
at such a landing. 

A contractor must cause the platform of every material hoist to be designed in a manner that 
it safely contains the loads being conveyed and that the combined mass of the platform and 
the load does not exceed the designed lifting capacity of the hoist.  The hoisting rope of 
every material hoist which has a remote winch to be effectively protected from damage by 
any external cause to the portion of the hoisting rope between the winch and the tower of 
the hoist and every material hoist to be provided with an efficient brake capable of holding 
the platform with its maximum load in any position when power is not being supplied to the 
hoisting machinery. 

No contractor may require or permit trucks, barrows or material to be conveyed on the 
platform of a material hoist and no person may so convey trucks, barrows or material unless 
those articles are secured or contained in a manner that displacement thereof cannot take 
place during movement. 

A contractor must cause a notice, indicating the maximum mass load which may be carried 
at any one time and the prohibition of persons from riding on the platform of the material 
hoist, to be affixed around the base of the tower and at each landing. 

A contractor of a material hoist may not require or permit any person to operate a hoist, 
unless the person is competent in the operation of that hoist.  No contractor may require or 
permit any person to ride on a material hoist. 

A contractor must ensure that every material hoist is inspected on daily basis by a 
competent person appointed in writing by the contractor and such competent person must 
have the experience pertaining to the erection and maintenance of material hoists or similar 
machinery.  Inspection includes the determination of the serviceability of the entire material 
hoist, including guides, ropes and their connections, drums, sheaves or pulleys and all 
safety devices.  Inspection results are entered and signed in a record book by a competent 
person, which book must be kept on the premises for that purpose and is properly 
maintained and the maintenance records in this regard are kept on site. 

4.12 Bulk Mixing Plant (CR20) 

A contractor must ensure that the operation of a bulk mixing plant is supervised by a 
competent person who has been appointed in writing and is aware of all the dangers 
involved in the operation thereof; and conversant with the precautionary measures to be 
taken in the interest of health and safety. 
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No person supervising or operating a bulk mixing plant may authorize any other person to 
operate the plant, unless that person is competent to operate a bulk mixing plant. 

A contractor must ensure that the placement and erection of a bulk mixing plant complies 
with the requirements set out by the manufacturer and that such plant is erected as 
designed. 

A contractor must ensure that all devices to start and stop a bulk mixing plant are provided 
and that those devices are placed in an easily accessible position and constructed in a 
manner to prevent accidental starting. 

A contractor must ensure that the machinery and plant selected is suitable for the mixing 
task and that all dangerous moving parts of a mixer are placed beyond the reach of persons 
by means of doors, covers or other similar means. 

No person may remove or modify any guard or safety equipment relating to a bulk mixing 
plant, unless authorized to do so by the appointed person. 

A contractor must ensure that all precautionary measures stipulated for confined spaces as 
determined in the General Safety Regulations, 2003, are complied with when entering any 
silo. 

A contractor must ensure that a record is kept of all repairs or maintenance to a bulk mixing 
plant and that the record is available on site to an inspector, the client, the client's agent or 
any employee. 

4.13 Explosive Actuated Fastening Device (CR21) 

No contractor may use or permit any person to use an explosive actuated fastening device, 
unless the user is provided with and uses suitable protective equipment.  The user is trained 
in the operation, maintenance and use of such a device.   

The explosive actuated fastening device is provided with a protective guard around the 
muzzle end, which effectively confines any flying fragments or particles; and the firing 
mechanism is so designed that the explosive actuated fastening device will not function 
unless it is held against the surface with a force of at least twice its weight and the angle of 
inclination of the barrel to the work surface is not more than 15 degrees from a right angle. 

A contractor must ensure that only cartridges suited for the relevant explosive actuated 
fastening device, and the work to be performed, are used.  An explosive actuated fastening 
device is cleaned and examined daily before use and as often as may be necessary for its 
safe operation by a competent person who has been appointed for that purpose.  The safety 
devices of an explosive actuated fastening device are in good working order prior to use.   

When not in use, an explosive actuated fastening device and its cartridges are locked up in 
a safe place, which is inaccessible to unauthorized persons.  An explosive actuated 
fastening device is not stored in a loaded condition.  A warning notice is displayed in a 
conspicuous manner in the immediate vicinity wherever an explosive actuated fastening 
device is used and the issuing and collection of cartridges and nails or studs of an explosive 
actuated fastening device are: 

a) controlled and done in writing by a person having been appointed in writing for that 
purpose; and 

b) recorded in a register by a competent person and that the recipient has accordingly 
signed for the receipt thereof as well as the returning of any spent and unspent 
cartridges. 

4.14 Cranes, lifting machinery and equipment (CR22&DMR18) 

A contractor must, in addition to compliance with the Driven Machinery Regulations, 1988 
ensure that where tower cranes are used they are designed and erected under the 
supervision of a competent person.  A relevant risk assessment and safe work procedures 
are developed and applied.  
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The effects of wind forces on the crane are taken into consideration and that a wind speed 
device is fitted that provides the operator with an audible warning when the wind speed 
exceeds the design engineer's specification.  The bases for the tower cranes and tracks for 
rail-mounted tower cranes are firm, level and secured.   

The tower crane operators are competent to carry out the work safely and the tower crane 
operators have a medical certificate of fitness to work in such an environment, issued by an 
occupational health practitioner in the form of Annexure 3. All mobile cranes, power driven 
lifting machinery, mechanical lifting devices, lifting tackle and similar must be strictly 
maintained as per the Driven Machinery regulation 18.  As legislated, operators must be 
competent.  Formal safe work procedures are to be determined relative to the process in 
question. 
All lifting machinery and tackle is to be subject to routine inspections by a competent 
person, as well as annual performance testing.  The contractor is to determine a safe work 
procedure relative to the risks associated with this process.  Lifting machinery must strictly 
comply too the criteria of Driven Machinery Regulation 18 and 19. 

4.15 Construction Vehicles and Mobile Plant (CR23) 

A contractor must ensure that all construction vehicles and mobile plant: 

a) are of an acceptable design and construction;  
b) are maintained in a good working order;   
c) are used in accordance with their design and the intention for which they were 

designed, having due regard to safety and health; 
d) are operated by a person who has received appropriate training, is certified 

competent and in possession of proof of competency and is authorized in writing to 
operate those construction vehicles and mobile plant;  and  

e) has a medical certificate of fitness to operate those construction vehicles and mobile 
plant, issued by an occupational health practitioner in the form of Annexure 3 

f) have safe and suitable means of access and egress; 
g) are properly organized and controlled in any work situation by providing adequate 

signaling or other control arrangements to guard against the dangers relating to the 
movement of vehicles and plant, in order to ensure their continued safe operation; 

h) are prevented from falling into excavations, water or any other area lower than the 
working surface by installing adequate edge protection, which may include guardrails 
and crash barriers; 

i) are fitted with structures designed to protect the operator from falling material or from 
being crushed should the vehicle or mobile plant overturn; 

j) are equipped with an acoustic warning device which can be activated by the 
operator; 

k) are equipped with an automatic acoustic reversing alarm; and 
l) are inspected by the authorized operator or driver on a daily basis using a relevant 

checklist prior to use and that the findings of such inspections are recorded in a 
register kept in the construction vehicle or mobile plant. 

A contractor must ensure that no person rides or is required or permitted to ride on a 
construction vehicle or mobile plant otherwise than in a safe place provided thereon for that 
purpose.  Every construction site is organized in such a way that, as far as is reasonably 
practicable, pedestrians and vehicles can move safely and without risks to health.  The 
traffic routes are suitable for the persons, construction vehicles or mobile plant using them, 
are sufficient in number, in suitable positions and of sufficient size.  Every traffic route is 
where necessary, indicated by suitable signs.  

All construction vehicles and mobile plant left unattended at night, adjacent to a public road 
in normal use or adjacent to construction areas where work is in progress, have appropriate 
lights or reflectors, or barricades equipped with appropriate lights or reflectors, in order to 
identify the location of the vehicles or plant.  All construction vehicles or mobile plant when 
not in use, have buckets, booms or similar appendages, fully lowered or blocked, controls in 
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a neutral position, motors stopped, wheels chocked, brakes set and ignition secured.  
Whenever visibility conditions warrant additional lighting, all mobile plant is equipped with at 
least two headlights and two taillights when in operation.  Tools, material and equipment are 
secured and separated by means of a physical barrier in order to prevent movement when 
transported in the same compartment with employees. 

Vehicles used to transport employees have seats firmly secured and adequate for the 
number of employees to be carried and all construction vehicles or mobile plant traveling, 
working or operating on public roads comply with the requirements of the National Road 
Traffic Act, 1996. 

4.16 Electrical Installations and Machinery on Construction Sites (CR24) 

A contractor must, in addition to compliance with the Electrical Installation Regulations, 
2009, and the Electrical Machinery Regulations, 1988, promulgated by Government Notice 
No. R. 1593 of 12 August 1988 ensure that before construction commences and during the 
progress thereof, adequate steps are taken to ascertain the presence of and guard against 
danger to workers from any electrical cable or apparatus which is under, over or on the site.   

All parts of electrical installations and machinery are of adequate strength to withstand the 
working conditions on construction sites.  The control of all temporary electrical installations 
on the construction site is designated to a competent person who has been appointed in 
writing for that purpose.   

All temporary electrical installations used by the contractor are inspected at least once a 
week by a competent person and the inspection findings are recorded in a register kept on 
the construction site; and all electrical machinery is inspected by the authorized operator or 
user on a daily basis using a relevant checklist prior to use and the inspection findings are 
recorded in a register kept on the construction site. 

4.17 Use and Temporary Storage of Flammable Liquids on Construction Sites (CR25) 

A contactor must, in addition to compliance with the provisions for the use and storage of 
flammable liquids in the General Safety Regulations, 2003, ensure that where flammable 
liquids are being used, applied or stored at the workplace concerned, it is done in a manner 
that does not cause a fire or explosion hazard, and that the workplace is effectively 
ventilated.   

No person smokes in any place in which flammable liquid is used or stored, and the 
contractor must affix a suitable and conspicuous notice at all entrances to any such areas 
prohibiting such smoking.  An adequate amount of efficient fire-fighting equipment is 
installed in suitable locations around the flammable liquids store with the recognized 
symbolic signs.   

Only the quantity of flammable liquid needed for work on one day is taken out of the store 
for use.  All containers holding flammable liquids are kept tightly closed when not in actual 
use and, after their contents have been used up, are removed from the construction site and 
safely disposed of.   

Where flammable liquids are decanted, the metal containers are bonded and earthed and 
no flammable material, including cotton waste, paper, cleaning rags or similar material is 
stored together with flammable liquids. 

4.18 Water Environments (CR26) 

A contractor must ensure that where construction work is done over or in close proximity to 
water, provision is made for preventing persons from falling into water and the rescuing of 
persons in danger of drowning. 

A contractor must ensure that where a person is exposed to the risk of drowning by falling 
into the water, the person is provided with and wears a lifejacket. 
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4.19 Housekeeping and General Safeguarding on Construction Sites (CR27) 

A contractor must, in addition to compliance with the Environmental Regulations for 
Workplaces, 1987, promulgated by Government Notice No. R. 2281 of 16 October 1987 
ensure that suitable housekeeping is continuously implemented on each construction site, 
including the proper storage of materials and equipment.  The removal of scrap, waste and 
debris at appropriate intervals.  Ensuring that materials required for use, are not placed on 
the site so as to obstruct means of access to and egress from workplaces and 
passageways.   

Ensuring that materials which are no longer required for use do not accumulate on and are 
removed from the site at appropriate intervals.  Ensuring that waste and debris are not 
disposed of from a high place with a chute, unless the chute complies with the requirements 
set out in regulation 14(6).  

Ensuring that construction sites in built-up areas adjacent to a public way are suitably and 
sufficiently fenced off and provided with controlled access points to prevent the entry of 
unauthorized persons; and ensuring that a catch platform or net is erected above an 
entrance or passageway or above a place where persons work or pass under, or fencing off 
the danger area if work is being performed above such entrance, passageway, or place so 
as to ensure that all persons are kept safe in the case of danger or possibility of persons 
being struck by falling objects. 

4.20 Stacking and Storage on Construction Sites (CR28) 

A contractor must, in addition to compliance with the provisions for the stacking of articles in 
the General Safety Regulations, 2003, ensure that a competent person is appointed in 
writing with the duty of supervising all stacking and storage on a construction site.  That 
adequate storage area is provided.  There are demarcated storage areas and storage areas 
are kept neat and under control. 

4.21 Fire Precautions on Construction Sites (CR29) 

A contractor must, in addition to compliance with the Environmental Regulations for 
Workplaces, 1987, ensure that all appropriate measures are taken to avoid the risk of fire.  
Sufficient and suitable storage is provided for flammable liquids, solids and gases.   

Smoking is prohibited and notices in this regard are prominently displayed in all places 
containing readily combustible or flammable materials.  In confined spaces and other places 
in which flammable gases, vapours or dust can cause danger: 

a) only suitably protected electrical installations and equipment, including portable 
lights, are used; 

b) there are no flames or similar means of ignition; 
c) there are conspicuous notices prohibiting smoking; 
d) oily rags, waste and other substances liable to ignite are without delay removed to a 

safe place; and 
e) adequate ventilation is provided. 

A contractor must ensure that combustible materials do not accumulate on the construction 
site.  Welding, flame cutting and other hot work are done only after appropriate precautions 
have been taken to reduce the risk of fire.  Suitable and sufficient fire-extinguishing 
equipment is placed at strategic locations or as may be recommended by the Fire Chief or 
local authority concerned, and that such equipment is maintained in a good working order. 

The fire equipment is inspected by a competent person, who has been appointed in writing 
for that purpose, in the manner indicated by the manufacturer thereof.  A sufficient number 
of workers are trained in the use of fire- extinguishing equipment.  Where appropriate 
suitable visual signs are provided to clearly indicate the escape route in the case of a fire.   

The means of escape is kept clear at all times.  And that there is an effective evacuation 
plan providing for all: 
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a) persons to be evacuated speedily without panic; 
b) persons to be accounted for; and 
c) plant and processes to be shut down; and (m) a siren is installed and sounded in the 

event of a fire. 

4.22 Construction Employees’ Facilities (CR30) 

A contractor must, in addition to the construction site provisions in the Facilities Regulations, 
2004, promulgated by Government Notice No. R. 924 of 3 August 2004 provide at or within 
reasonable access of every construction site, the following clean, hygienic and maintained 
facilities: 

a) shower facilities after consultation with the employees or employees representatives, 
or at least one shower facility for every 15 persons; 

b) at least one sanitary facility for each sex and for every 30 workers; 
c) changing facilities for each sex; and 
d) sheltered eating areas. 

A contractor must provide reasonable and suitable living accommodation for the workers at 
construction sites who are far removed from their homes and where adequate transportation 
between the site and their homes, or other suitable living accommodation, is not available. 

4.23 Notification of Asbestos Work (AR3) – if applicable 

No employer or self-employed person shall carry out any asbestos work unless he or she 
has notified the provincial director in writing thereof prior to the commencement of such 
work.  No employer or self-employed person shall require or permit any person to work in an 
environment in which he or she would be exposed to asbestos in excess of the prescribed 
occupational exposure limit.   

An employer shall, before any employee is exposed or may be exposed to asbestos dust, 
after consultation with the health and safety committee established for that section of the 
workplace, ensure that the employee is adequately and comprehensively informed and 
trained, on both practical aspects and theoretical knowledge, with regard to: 

a) the contents and scope of these Regulations; 
b) the potential sources of exposure, including the recognition of derelict asbestos-

containing materials; 
c) the potential health risk caused by exposure to asbestos, including the health risks to 

employees’ families and others, which could result from taking home asbestos 
contaminated equipment and clothing, and the dramatically increased risk of lung 
cancer for asbestos workers who smoke; 

d) the measures taken by the employer to protect an employee against any risk from 
exposure; 

e) the precautions to be taken by the employee to protect himself or herself against the 
health risks associated with the exposure, which precautions include the wearing and 
use of protective clothing and respiratory protective equipment; 

f) the necessity, correct use, maintenance and limitations of protective equipment, 
facilities and engineering control measures provided; 

g) the assessment of exposure, the purpose of air sampling, the necessity for medical 
surveillance and the long term benefits and limitations thereof; 

h) the occupational exposure limit and its meaning; 
i) the importance of good housekeeping at the workplace and personal hygiene; 
j) the safe working procedures regarding the use, handling, processing, and storage of 

any material containing asbestos, which procedures include the correct use of control 
measures to limit the spread of asbestos dust outside the work area, and to limit the 
exposure of workers inside the work area as far as is reasonably practicable; 

k) procedures to be followed in the event of an accidental spillage or any other similar 
emergency situation likely to result in the release of asbestos dust; 
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l) procedures for reporting and correcting defects likely to result in the release of 
asbestos dust; 

m) safe disposal of asbestos waste; 
n) procedures for record keeping; and 
o) matters contemplated in regulation 6. 

Refresher training on matters shall be given at least every year or at more frequent intervals 
that may be recommended by the health and safety committee.   

Training should be given more frequently than once a year if: 

a) work methods change; 
b) the type of work carried out changes significantly; or 
c) The type of equipment used to control exposure changes. 

Training shall be provided by somebody who is competent to provide it and has adequate 
personal practical experience and theoretical knowledge of all aspects of the work being 
carried out by the employer. 

An employer or a self-employed person shall ensure, as far as is reasonably practicable, 
that his or her mandatory or any person other than employees who may be exposed to 
asbestos at the workplace are given adequate information, instruction and training.  

An employer shall keep a record of any training, both practical and theoretical, that was 
given to an employee. 

An employer or a self-employed person shall give instructions in writing of the procedures to 
the drivers of vehicles carrying asbestos or asbestos-containing material that has the 
potential of causing environmental pollution or affecting human health. 

5 APPOINTMENTS 

5.1 Legal and other appointments 

The Principal contractor is to include a site specific company organogram indicating the 
abovementioned appointments in their health and safety file.  

Designations / Appointments (see Regulations of the Act) 

Construction Manager      Construction Regulations 8(1) 
Assistant Construction Manager     Construction Regulations 8(2) 
Health & Safety Officer      Construction Regulations 8(5) 
Construction Supervisor      Construction Regulations 8(7) 
Assistant Construction Supervisor    Construction Regulations 8(8) 
Risk Assessor       Construction Regulations 9(1) 
Fall Protection Planner      Construction Regulations 10(1) (a) 
Temporary Works Designer     Construction Regulations 12(1) 
Temporary Works Supervisor     Construction Regulations 12(2) 
Excavation Supervisor      Construction Regulations 13(1) (a) 
Demolition Supervisor      Construction Regulations 14(1) 
Scaffolding Supervisor      Construction Regulations 16(1) 
Suspended Platform Supervisor     Construction Regulations 17(1) 
Suspended Platform Inspector     Construction Regulations 17(8) (c) 
Rope Access Supervisor     Construction Regulations 18(1) (a) 
Rope Access Operator      Construction Regulations 18(1) (c) 
Material Hoist Operator      Construction Regulations 19(6) 
Material Hoist Inspector      Construction Regulations 19(8) (a) 
Bulk Mixing Plant Supervisor     Construction Regulations 20(1) 
Explosive Actuated Fastening Device Inspector   Construction Regulations 21(2) (b) 
Explosive Actuated Fastening Device Issuer   Construction Regulations 21(2) (g) 
Cranes – Design & Erection Supervisor    Construction Regulations 22(a) 
Crane Operator       Construction Regulations 22(e) 
Construction vehicle and mobile plant operators   Construction Regulations 23(1) 
Control of Temporary Electrical Installations   Construction Regulations 24(c) 
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Stacking & Storage Supervisor     Construction Regulations 28(a) 
Fire Equipment Inspector     Construction Regulations 29(h) 
Health & Safety Representative     OHSACT Section 17(2)  
First Aider       GSR Section 3(4) 
Person Responsible for Machinery    GMR Section 2 
Incident Investigator      GAR Section 9(2) 
Hazardous Chemical Substances Supervisor 
Ladder Inspector 
Hand Tool Inspector 
Portable Electrical Equipment Inspector 
Safety Harness Inspector 

6 ANNEXURES 

6.1 Annexure 1 (GAR) 

6.2 Application for Permit to do Construction Work  

6.3 Notification of Construction work 

6.4 Medical Certificate of Fitness 

7 APPENDICES 

7.1 ELIDZ Occupational Health and Safety Policy 
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ANNEXURE 1 
 

OCCUPATIONAL HEALTH AND SAFETY ACT, 1993 
(ACT NO 85 OF 1993) 

 
REGULATION 9 OF THE GENERAL ADMINISTRATIVE REGULATIONS 

 
RECORDING AND INVESTIGATION OF INCIDENTS 

 

 
A.  RECORDING OF INCIDENT 

 
1.  Name of employer ………………………..........................................................……………... 
 
2.  Name of affected person.……………………………………………….................…………….. 
 
3.  Identity number of affected person….…….……………….…………………………………….. 
 
4.  Date of incident .................................................................................................................... 
 
5.  Time of incident………………………………………………………...………............…………. 
 

6.  Part of body 
affected 

Head or 
Neck 

Eye Trunk Finger Hand 

 Arm Foot Leg Internal Multiple 

 

7.  Effect on person Sprains 
or strains 

Contusion or 
wounds 

Fractures Burns Amputation 

 Electric 
shock 

Asphyxiation Uncon-
sciousness 

Poisoning Occupational 
Disease 

 

8.  Expected period of 
disablement 

0-13 
days 

2-4 
weeks 

>4-16 

weeks 

>16-52 

weeks 

>52 weeks or 

permanent 
disablement 

Killed 

 
9.  Description of occupational disease……………………………………………………………. 
 
10.  Machine/process involved/type of work performed/exposure** ..…………………..……… 
 
11.  Was the incident reported to the Compensation Commissioner and Provincial Director? 

Yes No 

 
12.  Was the incident reported to the police?* 

Yes No 

 
13.  SAPS office and reference ……………………………………………………………….…… 
 
*to be completed in case of a fatal incident.**  in case of a hazardous chemical substance, 
indicate substance exposed to 
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B.  INVESTIGATION OF THE ABOVE INCIDENT BY A PERSON DESIGNATED 
THERETO 

 
1.  Name of investigator .........................................……………………........…………………… 
 
2.  Date of investigation ........….……………………........………………………………………… 
 
3.  Designation of Investigator ….………………………………………………………………….. 
 
4.  Short description of incident 
………………………………………………..…………………………………………………………
……………………………………………………………………………………………………………
……………...……………………………………………………………………………………………
……………………..................................................................................................................... 
 
5.  Suspected cause of incident  
…………………......................................…………………………………………….......................
...................................................................................................................................................
...................…………..………………………………….......…………………………………………
……………………………………………………………………………………………………..…… 
 
6.  Recommended steps to prevent a recurrence 
………….....................................……………………………………………........................………
……………………………………………………………………………………………………………
…........................................................................................................…………………………...
…………………….................................................…………………………………………………
…………………………………………………………………………………………………………. 
 
      ……………………………………                                                  ……………………………. 

Signature of Investigator       Date 
 

 
C.  ACTION TAKEN BY EMPLOYER TO PREVENT THE RECURRENCE OF A SIMILAR 

INCIDENT 
..............................……………..................................................................................................
…………………………………………….........………………………………………………............
........................................................................................................................……..……………
…………………………….. 
 

……………………………..     ………………............... 
   Signature of employer       Date 

 

 
D.  REMARKS BY HEALTH AND SAFETY COMMITTEE 

 
Remarks  
...................................................................................................................................................
...................................................................................................................................................
...........……………………………………………………………………………………...………..…
………………………………. 
 
……………………………………………………………….                         ……………………… 
Signature of Chairperson of Health and Safety Committee    Date 
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APPLICATION FOR A PERMIT TO DO CONSTRUCTION WORK 
 

(In terms of Regulation 3(2) of Construction Regulations, 2014) 
 

 
This application must be submitted with the following documents: 
 

1. Health and Safety Specification 
2. Health and Safety Plan 
3. Baseline Risk Assessment 

_________________________________________________________________________ 
 
1. Name, postal address and telephone numbers of the client: 

 
………………………………………………………………………………………………………
………………………………………………………………………………………………………
………………………………………………………………………………………………………
……………………………………………………………………………………………………… 
 

2. Details of the Agent: 
a. Title, Surname and Initials ………………………………………………………………….. 

 
b. Identity number/Passport number ………………………………………………………….. 

 
c. Registration number with SACPCMP ……………………………………………………… 

 
d. Office Tel. number and/or Mobile number …………………………………………………. 

 
e. Postal address 

…………………………………………………………………………………………………
…………………………………………………………………………………………………
…………………………………………………………………………………………………
………………………………………………………………………………………………... 

 
3. Name, postal address and telephone numbers of the appointed principal contractor: 

………………………………………………………………………………………………………
………………………………………………………………………………………………………
………………………………………………………………………………………………………
…………………………………………………………………………………………….……….. 
 

4. Name, postal address and telephone numbers of designer of the project: 
………………………………………………………………………………………………………
………………………………………………………………………………………………………
………………………………………………………………………………………………………
……………………………………………………………………………………….…………….. 
 

5. Name, postal address and telephone numbers of the following persons: 
a. Construction Manager:……………………………………………………………………...... 
 
b. Construction Health and Safety Manager:……………………………………………...….. 

 
c. Construction Health and Safety Officer:…………………………………………………..... 
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6. Exact physical address of the construction and site office: 
………………………………………………………………………………………………………
………………………………………………………………………………………………………
………………………………………………………………………………………………………
…………………………………………………………………………………………………….. 
 

7. Nature of construction work: 
………………………………………………………………………………………………………
………………………………………………………………………………………………………
………………………………………………………………………………………………………
…………………………………………………………………………………………………….. 
 

8. Expected commencement date:.…….………………………………………………………… 
 

9. Expected completion date:……………………………………………………………………… 
 
 
10. Estimated maximum number of persons on the construction site: ………………………… 

 
11. Planned number of contractors on site accountable to principal contractor:……………… 

 
12. Name(s) of contractors appointed: 

………………………………………………………………………………………………………
………………………………………………………………………………………………………
………………………………………………………………………………………………………
………………………………………………………………………………………………………
………………………………………………………………………………………………………
…………………………………………………………………………………………………….. 
 
 
 
 

13. ………………………………………………………………… 
Signature of Client/Clients Agent 
 
 
 

14. ………………………………………………………………… 
Signature of the Principal Contractor 

 

 
FOR OFFICE ONLY 

 

Authorisation/Unique No. LABOUR CENTRE OFFICIAL APPROVAL 
STAMP 

 
 
 
 
 

 
 

15. Date of application: ……………………………………………………………………………. 
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16. Submitted documents prescribed in Construction Regulation 5(4) (Please Tick ): 
 

CR 5 (1) (a)  CR 5 (1) (b)  CR 5 (1);(C-
S) 

 

 
 

17. Result of the application (Please Tick ):  

Approved  Declined  

  
 

18. Reason for declining the application: 
………………………………………………………………………………………………………
………………………………………………………………………………………………………
………………………………………………………………………………………………………
………………………………………………………………………………………………………
………………………………………………………………………………………………………
…………………………………………………………………………………………………….. 

 
 
 
19. ………………………………………………………………… 

Signature of the Supervisor 
 
 
20. ………………………………………………………………… 

Signature of revoking Officer/Inspector 
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NOTIFICATION OF CONSTRUCTION WORK 
 

(In terms of Construction Regulation 4 of Construction Regulations, 2014) 
 
 

1. (a) Name and postal address of principal contractor: 
 
 ___________________________________________________________________ 
 

(b) Name and tel. no of principal contractors contact person: 
 
 ___________________________________________________________________ 
 
 
2. Principal contractor’s compensation registration number: 
 
 ___________________________________________________________________ 
 
 
3. (a) Name and postal address of client: 
 
 ___________________________________________________________________ 
 
 (b) Name and tel. no of clients contact person or agent: 
 
 ___________________________________________________________________ 
 
 
4. (a) Name and postal address of designer(s) for project: 
 ___________________________________________________________________ 
 
 (b) Name and tel. no of designer(s) contact person: 
 
 ___________________________________________________________________ 
 
 
5. Name and telephone number of principal contractor’s construction supervisor on site 

appointed in terms of regulation 8(1). 
 
 ___________________________________________________________________ 
 
 
6. Name/s of principal contractor’s sub-ordinate supervisors of site appointed in terms 

of regulation 8(2) 
 
 ___________________________________________________________________ 
 
 
7. Exact physical address of the construction site or site office: 
 
 ___________________________________________________________________ 
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8. Nature of the construction work: 
 
 ___________________________________________________________________ 
 
 ___________________________________________________________________ 
 
9. Expected commencement date:  
 
 _______________________________________________ 
 
 
10. Expected completion date:  
 
 _______________________________________________ 
 
 
11. Estimated maximum number of persons on the construction site 
  
 Total:  ____________  Male:  _____________ Female:  _____________ 
 
 
12. Planned number of contractors on the construction site accountable to principal 

contractor:   
 
 __________________________ 
 
13. Name(s) of contractors already selected: 
 

___________________________________________________________________ 
 
___________________________________________________________________ 
 
___________________________________________________________________ 

 
 
 
_____________________________    _______________________ 
Principal Contractor       Date 
 
 
_____________________________    _______________________ 
Client’s Agent (where applicable     Date 
 
 
____________________________    _______________________ 
Client         Date 
 
 
THIS DOCUMENT IS TO BE FORWARDED TO THE OFFICE OF THE DEPARTMENT OF 

LABOUR PRIOR TO COMMENCEMENT OF WORKS ON SITE. 
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OCCUPATIONAL HEALTH & SAFETY ACT 85 OF 1993 
Construction Regulations 2014 

MEDICAL CERTIFICATE OF FITNESS 

Name of Employee: ______________________________  ID Number _______________________  Co. Number _______________ 

  * Possible Exposures 
e.g. Noise, heat, fall risk, confined space, etc. 

* Job Specific Requirements 
Operating mobile crane, digging 
trenches, erecting formwork and 

support work, etc. 

*Protective 
Equipment                

eg. Dust 
respirator (light 
duty), welding 

gloves, etc. 

*Occupation                                                                                                      
eg. General 
worker, welder, 
bricklayer, Steel 
fixer, mobile crane 
operator, etc. 

                                                                  

*The Employer to complete the information in the spaces marked with an * before sending the Employee for a medical examination 
 
Declaration by the Medical Examiner: 
 
I certify that I have, by examination and testing, using the above criteria specified by the employer, satisfied myself that the abovementioned employee is fit to 
perform the duties as described by the employer in the matrix above. 
 
Occupational Medicine Practitioner / Occupational Health Nursing Practitioner: (Please print name) _______________________________________________ 
 
Signature _____________________________________  Practice Number: __________________________________  Date: __________________________ 
 
Address:  ______________________________________________________________________________________________________________________ 
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FOREWORD 
 
The East London Industrial Development Zone (SOC Ltd ) (ELIDZ) encourages sustainable environmental 
management practices in the East London Industrial Development Zone (IDZ). This applies to all planning, 
design, construction and operation of the ELIDZ. 
 
The Strategic Environmental Assessment (SEA) for the ELIDZ - completed in November 1997 by the CSIR - 
recommended that a series of principles and guidelines be applied to minimise negative environmental 
impacts and enhance the positive environmental impacts during the planning of the ELIDZ.  These conditions 
and guidelines (as part of the Draft SEA) were submitted for public comment and, revised accordingly. 
 
The CEMP incorporates specifications derived from recommendations in the SEA, ELIDZ Rezoning 
Environmental Impact Assessment (EIA) and Comments Report, Department of Economic Affairs, Environment 
and Tourism’s Conditions of Approval for the rezoning EIA, together with specifications for ‘good 
environmental practice’ for construction work. 
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ENVIRONMENTAL POLICY 

 
The East London Industrial Development Zone (ELIDZ) (SOC) Ltd is a world class operator of a prestigious 
industrial complex where highly competitive organizations thrive on streamlined business benefits and 
stimulate regional economic growth. ELIDZ aims to apply world-class environmental management practices 
within its Industrial Development Zone (IDZ), hence becoming the model for similar developments throughout 
Africa.  The East London IDZ (ELIDZ) shall be developed and operated in a manner, which is economically, 
socially acceptable and sustainable. ELIDZ (SOC) Ltd recognizes that Environmental Management is an integral 
part of its overall business performance as any failure in this area will negatively impact on the Organization, 
its employees, tenants, contractors and the public. 
 
The ELIDZ (SOC) Ltd is committed to striving for environmental best practice in all phases of development by: 
 

1. Complying with all applicable environmental legislation, government policies and any other 
requirements that pertains to the Industrial Development Zone (IDZ); 

 
2. Encouraging the participation of all interested and affected parties in all phases of development of the 

IDZ;  
 

3. Monitoring all tenant’s activities within ELIDZ’s jurisdiction that could have potential detrimental 
impacts for the environment.  

 
4. Avoiding or limiting the disturbance of landforms, ecosystems and loss of biological diversity though 

all phases of development and operation; 
 

5. Promote the responsible use of water, energy and other non-renewable natural resources where 
feasible; 

 
6. Preventing pollution and waste where feasible. 
 
7. Limiting potentially detrimental impacts of the IDZ on neighbouring communities. 

 
8. Continual improvement of the Environmental Management System 

 
These objectives focus on the planning, design and development and operations phases of the IDZ.   
In order to achieve the aforementioned objectives the ELIDZ (SOC) Ltd will develop and maintain an 
Environmental Management System according to the principles contained in ISO 14001.  
 

This policy will be communicated to all employees and contractors working for or on behalf of the ELIDZ. 

 
Top Management take full responsibility for the Environmental responsibility of the ELIDZ (SOC) Ltd and hereby 
assert that adherence to this Environmental Policy is mandatory to all employees and contractors within the 
ELIDZ. Top Management, hereby, further pledge on behalf of the ELIDZ (SOC) Ltd, to integrate Environmental 
considerations into our decision-making processes. 
 
The environmental policy will be reviewed periodically as need arise to ensure it remains relevant and 
appropriate to the ELIDZ and will be distributed to the public on request. 
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List of Abbreviations 
 

CSIR Council for Scientific and Industrial Research 

ELIDZ East London Development Zone (SOC) Ltd. 

IDZ Industrial Development Zone 

SHEQM Safety, Health, Environment & Quality Management (for the ELIDZ). 

CEMP Construction Environmental Management Plan 

EMS Environmental Management System for the ELIDZ (SOC) Ltd 

EMP Environmental Management Plan 

ESA Environmentally Sensitive Area 

ECO Environmental Control Officer 

PECO  Project Environmental Control Officer 

SABS South African Bureau of Standards 

SSSI Sites of Special Scientific Interest 

DEDEAT Department of Economic Development, Environmental Affairs and Tourism 

PA Principal Agent, or duly appointed principal Consultant 
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1 PURPOSE OF THE CEMP  

 
The purpose of the CEMP is to translate the recommendations of the Strategic Environmental 
Assessment (SEA) and the Rezoning EIA into a contractual environmental management plan for 
application during construction activities within the ELIDZ. 
 
The CEMP provides specifications that the Contractor shall adhere to in order to minimize adverse 
environmental impacts and to develop a project specific EMP. It is critical that the contractor make 
provision for the implementation and maintenance of the requirements of the ELIDZ CEMP and their 
project specific EMP. 

 

2 IMPLEMENTATION OF THE CEMP 

 
The CEMP is intended for dissemination by the SHEQM to approved PA’s (or persons responsible for 
management of projects) who shall ensure that it is included in all Tender Documents issued to the 
prospective Contractors. The Pa’s and Contractors shall incorporate the requirements of the CEMP in 
their tenders, and are required to make it an integral part of their contract with Subcontractors. 
 
The Safety, Health Environment & Quality Management (SHEQM) shall be responsible for updating 
the CEMP as required, auditing the implementation of the CEMP for each construction project and for 
maintaining the document control and record systems associated with the CEMP. 
 
The CEMP is a generic document that will be applicable for all construction activities within the ELIDZ, 
and will be implemented by the key role players of the project team including the Pa’s, and 
Contractor, as per the organizational requirements specified. 
 

3 ORGANIZATIONAL REQUIREMENTS 

 

3.1 Organizational Structure 

 
This section outlines the required management structure for the administration of the CEMP, with 
particular emphasis on the roles and responsibilities of key individuals.   
 
The organizational structure for the implementation of the CEMP is presented in Figure 1 and should 
be viewed in conjunction with the roles and responsibilities identified below.   
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Figure 1: Organisational structure showing lines of responsibility and communication. 

 

3.2 Roles and responsibilities 

3.2.1 Safety, Health, Environment & Quality Management (SHEQM) 

The ELIDZ is ultimately responsible for ensuring effective environmental management of the ELIDZ in 
terms of the conditions in the Environmental Management System.  It is the function of the Safety, 
Health and Environment Manager (SHEQM) of the ELIDZ or the duly appointed representative to 
monitor the implementation of the requirements of the CEMP by ELIDZ Project Management team, 
Consultants and Contractors, as specified in the CEMP. 
 
The SHEQM shall ensure the appointment of a Project Environmental Control Officer (PECO) to act as 
his representative. The PECO shall have the same authority as the SHEQM except that a work 
stoppage instruction shall be subject to a 24 hour delay pending confirmation by the SHEQM and the 
PA. 
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In terms of the application of this CEMP the SHEQM or his representative shall have, inter alia, the 

following responsibilities: 

3.2.1.1  Maintain the CEMP and its contents for issue to PA’s and Contractors.  
3.2.1.2   Receive and adjudicate any requests for deviations from PA’s and Contractors and issue a 

decision within 21 days of the date of receipt of any application. 
3.2.1.3  Confirm the issue of the CEMP for every construction project within the ELIDZ. 
3.2.1.4  PECO to brief Contractors on the general requirements of the CEMP for each project prior to 

establishing site and stipulate any variations to the CEMP and indicate the method 
statements required for the project. 

3.2.1.5  PECO to conduct contractor environmental awareness and induction. 
3.2.1.6  PECO to receive, review and approve in writing any method statements required for the 

project within 10 days of receipt, or reject inadequate method statements and request 
alterations within the same 10 day period. 

3.2.1.7  PECO to frequently inspect the Contractor’s site to check compliance with the CEMP and any 
required method statements (at least monthly) and maintain independent inspection reports 
on file. 

3.2.1.8                 PECO to participate in monthly project site meetings.  
3.2.1.9  PECO to provide SHEQM with written reports related to non-conformance with the CEMP 

and method statements. Escalate to SHEQM issues which cannot first be resolved in co-
operation with the relevant PA and Contractor, and distribute copies of the record to the PA 
and Contractor. 

3.2.1.10  Issue any work stoppage instruction for serious non-compliance of the CEMP to the PA for 
further action. 

3.2.1.11  Carry out site completion inspections and provide details of any outstanding issues for the 
Contractors attention. 

3.2.1.12                 Carry out at least two (2) post-construction inspections to monitor the site with respect to 
re-vegetation, alien vegetation control and erosion. 

3.2.1.14  PECO to submit Environmental Close-out report for SHEQM to Issue a project closure 
instruction for the requirements of the CEMP to the PA to authorize the release of retention 
monies for the project. 

 
3.2.2 Project Environmental Control Officer (PECO) 
 

  The SHEQM may ensure the appointment of a Project Environmental Control Officer (PECO) to act as 
his representative. The PECO shall have the same authority as the SHEQM except that a work 
stoppage instruction shall be subject to a 24 hour delay pending confirmation by the SHEQM and the 
PA. 

3.2.3 The Developer 

In terms of the application of this CEMP the Developer or his duly appointed representative shall, 
inter alia, have the following responsibilities: 
 

3.2.3.1  The Developer shall notify the ELIDZ (SOC Ltd) in writing of any intention to undertake 
construction activities or installation of infrastructure; 

3.2.3.2  Notify the ELIDZ (SOC Ltd) in writing of the appointed Principal Agent for the project. 
3.2.3.3  Include the CEMP with any tender document related to maintenance or construction 

activities on site; 
3.2.3.4  Submit an Environmental Management Plan (EMP) for the proposed development to the 

ELIDZ (SOC Ltd); 
3.2.3.5  Allow the SHEQM or PECO access to the site for monitoring purposes; and 
3.2.3.6  Submit monthly environmental reports and audits to the ELIDZ (SOC Ltd). 
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3.2.4 Principal Agent (PA) and ELIDZ Project Managers  

In terms of the application of this CEMP the PA or his duly appointed representative shall, inter alia, 
have the following responsibilities: 

 
3.2.4.1  Include most up to date version of the CEMP in any tender document related to construction 

activities within the ELIDZ 
   
3.2.4.2  Provide feedback to the SHEQM on any areas of the project for which the CEMP may require 

deviation.  
3.2.4.3  Instruct the Contractor to appoint an Environmental Control Officer (ECO) for the project. 
3.2.4.4  Include in all site meetings the opportunity to address environmental matters from all parties 

to the works and keep minutes of these meetings. 
3.2.4.5  Stop work on site on instructions of the SHEQM in the event of serious non-compliance to 

the CEMP. 
3.2.4.6  Request a project closure instruction for the requirements of the CEMP from the SHEQM to 

authorize the release of retention monies for the project. 
3.2.4.7  Only release the retention monies for the project once the CEMP project closure instruction 

is received from the SHEQM. 

3.2.5 Contractor 

 
In terms of the application of this CEMP the Contractor shall have, inter alia, the following 
responsibilities: 

 
3.2.5.1  Comply with the requirements of the CEMP as provided in the contract document 
3.2.5.2  Provide copies of any method statements required for the work to the PA 10 days prior to 

commencing work on site. These method statements shall be in sufficient detail that a third 
party with the relevant experience of the work and the site could reasonably carry out the 
work based on the method statement provided. 

3.2.5.3  Provide to the PA and the PECO, a detailed CV of the proposed SHE Officer, responsible for 
managing the CEMP on the Contractors behalf, for approval. The proposed SHE Officer shall 
have the required environmental experience to manage the CEMP and the SHEQM shall 
reserve the right to reject the appointment of unsuitable persons. 

3.2.5.4  Provide a copy of the letter of appointment of the SHE Officer to the PA and SHEQM within 7 
days of the appointment to commence work. The appointed SHE Officer shall be available on 
site during normal working hours. 

3.2.5.5  The contractor shall be required to undertake post-construction CEMP activities on site until 
such time as a project closure certificate is issued by the PA. 

3.2.5.6  Provide information to the ELIDZ as required during external audits that shall be conducted 
by the ELIDZ as part of the EMS auditing procedure.  The information required shall include 
the reports of internal audits conducted by the Contractor. 

3.2.6 Contractor: SHE Officer 

The SHE Officer for the Contractors site shall be responsible for, inter alia, the following tasks: 
 

3.2.6.1  Be familiar with the contents of the CEMP and be capable of ensuring compliance with all 
aspects of the document. 

3.2.6.2  Conduct regular internal audits to ensure that the system for implementation of the CEMP is 
operating effectively. 

3.2.6.3  Be familiar with the method statements that apply to any work and audit the compliance to 
those requirements. 
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3.2.6.4  Ensure that employees of Contractors, sub-Contractors, suppliers etc. receive appropriate 
environmental awareness training prior to commencing work on the project and maintain 
records of training.  

3.2.6.5  Record any transgressions of the method statements, that lead to environmental impacts in 
an incident register, and report these to the PECO, PA and SHEQM immediately.  

3.2.6.6  Participate in monthly project site meetings.  
3.2.6.7  Maintain a site log of any public complaints, details of the corrective action taken, and 

confirmation that the complainant has been advised that the issue has been resolved. 
3.2.6.8  At the completion of the contract period a full record of the correspondence pertaining to 

the application of the CEMP for the work shall be handed in within 30 days to the PECO.  

 

4. MANAGEMENT AND MONITORING 

4.1 General inspection, monitoring and reporting  

 
The Contractor shall ensure that the following is complied with: 

 
4.1.1 Keep the records of daily site inspection reports to ensure that the environmental specifications are 

adhered to.   
4.1.2 Maintain records of all tool box talks and awareness training 
4.1.3 Maintain a record of all incidents (spills, impacts, complaints, legal transgressions etc.) as well as 

corrective and preventive actions taken, for submission to the PECO, SHEQM and PA at the scheduled 
monthly meetings. 

4.2.  Method Statements 

 
The Contractor shall submit written method statements indicating how compliance with the Particular 
Specification for Environmental Management will be achieved. An example of a typical method 
statement format is attached as Annexure 1. 

 
4.2.1 Method statements shall state clearly: 

- Timing, location and phasing of activities 
- materials to be used  
- how and where materials will be stored 
- containment of leaks or spills of any liquid or material that may occur 
- equipment and staffing requirements 
- the proposed construction procedure designed to implement the relevant environmental 

 specifications 
- description of potential positive and negative environmental impacts and how these will be 

managed 
- the system to be implemented to ensure compliance with the above 
- other information deemed necessary by the ELIDZ and Consultant  

 
4.2.2 Method statements shall be submitted to the PECO, for approval at least ten working days prior to 

commencement of related works on site, to allow the PECO time to study and approve the method 
statement.  The Contractor shall not commence work on the activity requiring a method statement 
until such time as the method statement has been approved in writing by the PECO which shall be 
done within ten working days of receipt. 

 
4.2.3      Approved method statements shall be kept on site for auditing purposes. 
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4.3 Documentation 

 
4.3.1 The Contractor shall maintain an Environmental Management file that includes but might not be limited 

to: method statements, monthly reports, internal audits and other relevant material. These files shall be 
available on site at all times and are to be presented on request.  

 
4.3.2 The Contractor shall ensure that all records of spills, pollution incidents, spot fines, training details etc. 

are copied to the PECO. 
 
4.3.3 The Contractor shall ensure that a register of public complaints and action taken thereon, plus the 

relevant documentation from the PECO, is maintained. 
 
4.3.4 All records relating to the CEMP are to be copied to a file which is to be handed over to the PECO on 

completion of the project. 
 

4.4. Penalties 

 
Failure to comply with the provisions of the CEMP will attract the following penalties: 
 

4.4.1 Spot Fines 

Spot fines not exceeding R1,500.00 shall be imposed by the PA on the Contractor if the Contractor is 
found to be in breach of this Specification. The PA shall advise the Contractor in writing of the nature 
of the infringement and the amount of the spot fine, which shall be deducted from monthly payment 
certificates. 
 
The imposition of spot fines does not replace any legal proceedings the ELIDZ (SOC Ltd), authorities, 
land owners and/or members of the public may institute against the Contractor. The severity of the 
spot fine shall be decided at the discretion of the PA, and the PA’s decision is final. 

 

Spot fines will be imposed for the following infringements that include but might not be limited to: 

4.4.1.1  Commencement of work without approval of method statements  
4.4.1.2  Moving outside the demarcated Site boundaries; 
4.4.1.3  Using the river for any purposes other than those specified; 
4.4.1.4  Littering of the Site and surrounds; 
4.4.1.5  Burying waste on Site and surrounds; 
4.4.1.6  Smoking in the vicinity of fuel storage and filling areas and in any other areas where 

flammable materials are stored/used; 
4.4.1.7  Making fires outside designated areas; 
4.4.1.8  Defacement of natural features; 
4.4.1.9  Performing ablutions outside of designated ablution areas. 
4.4.1.10  Spillage onto the ground of oil, diesel, etc; 
4.4.1.11  Harming / damaging Flora and Fauna within the ELIDZ; and 
4.4.1.12  Other acts deemed by the PECO to be in breach of the CEMP. 
 

Spot fines that are issued by the PA, will be issued as a ‘Compliance Notice’ to the Contractor, and the 
Compliance Notice shall present the activity that caused the non-compliance, and the amount to be 
paid. A copy of the Compliance Notice will also be submitted to the financial manager for the project 
who will deduct the value of the fine from the Contractors payment claim.  
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4.4.2 Fines 

More severe fines may be issued by the SHEQM on a Contractor if there are repeated contraventions 
of the CEMP. The fines that are issued shall be in accordance with the severity of the incident, and 
these will be classified as minor-, medium-, or major environmental incidents. 

4.4.2.1  Minor environmental incidents 

 
This refers to an incident or sequence of incidents, whether immediate or delayed, that does 
not result in any negative impact on the environment immediately after remedial action, and 
does not result in pollution, and does not pose risk of injury or death. 
 
Minor environmental incidents may attract a fine not exceeding R5,000.00 imposed at the 
discretion of the SHEQM. The SHEQM’s decision is final and the Contractor remains liable for 
the costs of any remedial action required. 

4.4.2.2  Medium environmental incidents 

 
This refers to an incident or sequence of incidents, whether immediate or delayed, which 
results in reversible significant negative impact on the environment, and/or risk of legal 
liability to the ELIDZ, and does pose risk of injury or death. 
 
Medium environmental incidents may attract a fine not exceeding R10,000.00 imposed at 
the discretion of the SHEQM. The SHEQM’s decision is final and the Contractor remains liable 
for the costs of any remedial action required and / or legal liabilities. 

4.4.2.3  Major environmental incidents 

This refers to an incident or sequence of incidents, whether immediate or delayed, that 
results in irreversible significant negative impact on the environment, and/or risk of legal 
liability to the ELIDZ. 
 
Major environmental incidents may attract a fine not exceeding R50,000.00 imposed at the 
discretion of the SHEQM. The SHEQM’s decision is final and the Contractor remains liable for 
the costs of any remedial action required and / or legal liabilities. 

4.4.2.4  Fines Procedure 

1. PECO will issue the contractor with a pre-compliance notice. 
2. The pre-compliance notice will include the non-conformance as well as recommendations 
for corrections. 
3. Final corrective actions are to be implemented within 48 hours of receipt of the pre-
compliance notice. 
4. Failure to address the pre-compliance notice will result in a compliance notice being issued 
to the contractor and copy to the PA as well as SHEQM. 
5.  The compliance notice will include the non-conformance, proposed corrective action, 
failure to address non-conformance and recommended fine value. 
6. The compliance notice shall be addressed within 48 hours, failing which related 
construction activities are at risk of being stopped by SHEQM. 
7. The PA will ensure that a copy of the Compliance Notice will be submitted to the project’s 
financial manager with an instruction to deduct the value of the fine from the Contractor’s 
next payment certificate.  
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4.4.2.5   Repeat Offences 

A repeated contravention of the CEMP requirements shall be sufficient grounds for the 
removal by the SHEQM of the person responsible for the non-compliance from the Site, and 
the Contractor shall have no claim for such action. 
 
A repeat major environmental incident may be grounds for the SHEQM to claim a ‘breach of 
contract’ against the Contractor and the ELIDZ shall have the right to terminate the contract 
in such circumstances. 

4.4.3 Dispute Resolution 

Dispute resolution will be in accordance with the terms dictated by the construction contract entered 
into between the Contractor and ELIDZ (SOC) Ltd (i.e. GCC, JBCC etc.).  
 
 

5. ENVIRONMENTAL AUDITING 

It shall be the responsibility of the SHEQM and the PECO to attend to the preliminary briefing of the 
Contractor on the CEMP at the site hand-over meeting and to conduct external audits of the works 
area at not less than monthly intervals. 
 
The audit shall assess compliance with each clause of the CEMP, including any variations and 
additions which may have been approved. 

 

6. ENVIRONMENTALLY SENSITIVE AREAS 

6.1 The Contractor is advised that certain areas within the IDZ have been identified as being Environmentally 
Sensitive Areas (ESA’s). The ESA’s include the following:  
- coastal grasslands 
- wetlands which protect and support aquifers and  riverine systems 
- the Mvubukazi and Ngqenga River 
- steep slopes which are prone to erosion when vegetation is removed or disturbed and which 

support areas of pristine indigenous vegetation   
 
6.2 No ESA shall not be entered or used for any purpose unless a written motivation has been submitted to 

the SHEQM by the Contractor, and a written approval has been received from the SHEQM. 
 
6.3 The Contractor shall exercise special care when working close to the ESA in order to avoid physical 

disturbance or pollution of these areas.   
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PARTICULAR SPECIFICATIONS TO THE ELIDZ CEMP 

PS 1 INTRODUCTION  

The Contractor's attention is drawn to requirements of the Environmental Specification which are 
intended to complement the requirements laid down in SABS 1200 and are not intended to extend these 
requirements except where the Contractor fails to take due care, whereupon any additional 
requirements shall be at the expense of the Contractor. 

 

PS 2 GENERAL ISSUES 

PS 2.1 Access to Marine Zone    

The Contractors and their staff are specifically prohibited from going across to the marine zone (and 

beach) adjacent to the ELIDZ directly from the ELIDZ. 

PS 2.2 Pollution of Groundwater 

The Contractor must ensure that pollution of the ground or surface water does not occur as a result of 
the release, accidental or otherwise, of contaminated run-off from construction sites, discharge of 
contaminated construction water, chemicals, oils, fuels, sewage, run off from stockpiles, solid waste and  
litter. 

PS 2.3 Wind Generated Pollution  

The Contractor is advised that the site is prone to strong winds.  All material storage areas should be 
designed so as to reduce the risk of spillage, dispersal or damage from materials as a result of strong 
winds.  The protection of stored materials should be included in method statements. 

PS 2.4 General Emergency Procedures 

PS 2.4.1  The Contractor shall submit his Emergency Procedure Method Statement for approval prior 
to commencing activities on site. 

 
PS 2.4.2  Emergency response procedures shall include, but are not limited to, the reaction to fire, 

spills contamination , ground contamination, accidents to employees, accidental discharge of 
hazardous substances, etc. 

 
PS 2.4.3  Emergency procedures, including contact details of emergency response services, shall be 

made available to all the relevant personnel and shall be clearly displayed at the relevant 
locations around the site. 

 
PS 2.4.4  The Contractor shall advise the PECO, SHEQM and PA of any emergencies on site, together 

with a record of action taken as soon as practical but not later than 36 hours after the event. 
 
PS 2.4.5                 The Contractor must provide the PECO and the PA with temporary site closure procedures in 

the event that the construction site is closed for five days or more. 
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PS 2.5 Fire prevention 

 
The Contractor shall take all the necessary precautions to ensure that fires are not started as a result of 
his activities on site, and shall also comply with the requirements of the Occupational Health and Safety 
Act 85 of 1993. 

 
The Contractor shall be liable for any expenses incurred by any organisations called to assist with fighting 
fires, and for any costs relating to the rehabilitation of burnt areas.  
 

PS 2.6 Hazardous materials  

The Contractor shall provide spill kits and his staff are to be trained in the use of the equipment. In 
addition the Contractor shall ensure that key personnel are aware of local Contractors who are 
experienced in hazmat handling in the event of the on-site reaction proving inadequate.  

 

PS 3 ENVIRONMENTAL PROTECTION  

PS 3.1 Protection of Flora and Fauna 

 
PS3.1.1  Indigenous flora is to be protected throughout the areas surrounding the site.  All fauna within 

and around the site is protected.  
 

PS 3.1.2  It is illegal, in terms of applicable Environmental legal and other requirements  to remove or pick 
any protected or unprotected indigenous flora without the written permission of the land 
owner. The applicable Environmental Legislation sets out particular penalties for offenders and 
the PECO as well as SHEQM will ensure compliance. 

PS 3.2 Poaching, disturbance of Wildlife and domestic pets 

 
PS 3.2.1  No fauna shall be disturbed on site or in surrounding indigenous bush and open spaces. 
 
PS 3.2.2  Wildlife shall not be caught or killed by any means, including poisoning, trapping, shooting or 

setting of snares. Offenders shall be prosecuted in terms of the applicable Environmental 
Legislation. 

 
PS 3.2.3  Any Contractor’s staff caught interfering with wildlife will face suspension from the project. 

Criminal charges will be initiated if poaching is detected. 
 
PS 3.2.4  No domestic pets will be allowed on site. 

PS 3.3 Defacement of Natural Features 

Defacement of any features within the ELIDZ shall be cause for the PECO as well as SHEQM to invoke 
penalties in accordance with clause 4.4 - Penalties  
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PS 3.4 "Endangered" or "Protected Plants"  

A number of species of plants have been declared "Endangered" or "Protected Plants" in terms of the 
applicable Environmental legislation, which includes Cycads, Tree Ferns, Aloes, Lilies, Orchids amongst 
others. 
 
In terms of the applicable Environmental legislation, these plants may not be gathered, transported or 
relocated without a permit. These plants must therefore be avoided, or if unavoidable, the PECO as well 
as the SHEQM and the PA must be notified timeously so that the necessary approvals for removal and 
rehabilitation can be obtained. 

PS 3.5 Indigenous Vegetation  

PS 3.5.1  No indigenous trees or bush shall be disturbed or removed without approval from the PECO and 
SHEQM. 

 
PS 3.5.2  Areas where construction will occur in close proximity to indigenous forest/bush must be strictly 

controlled and the limits of the construction activities must be demarcated with hazard tape. 
No construction staff may be access this indigenous vegetation at any time. 

PS 3.6 Alien Vegetation  

 
PS 3.6.1  The PECO will assist in the identification of alien plant species which must be removed and will 

advise the Contractor on methods of eradication  
 
PS 3.6.2  The Contractor shall remove all alien vegetation that establishes within the demarcated site 

after construction commences. The removal of alien vegetation shall comply with legal and 
other requirements, with related method statements approved by the PECO prior to removal.  

 
PS 3.6.3  Any treatment of alien vegetation with herbicides shall be approved by the PECO prior to 

implementation.   

PS 3.7 Fire Prevention and Control  

 
PS 3.7.1  The Contractor shall at all times ensure that fires do not start or spread within the site or the 

environs thereof as a result of the Works or the actions of employees.  
 
PS 3.7.2  No open fires, that is fires in undesignated and/or unauthorized areas, are allowed on site or 

anywhere else within the ELIDZ.  
 
PS 3.7.3  In the event of fire the Contractor shall immediately implement construction site emergency 

preparedness protocol to have the fire emergency addressed.  

PS 3.8 Erosion Control  

 
PS 3.8.1  Areas affected by construction related activities must be monitored on an ongoing basis for 

evidence of soil erosion. Where evidence of soil erosion occurs, the Contractor shall develop 
and implement remedial measures at an early stage to avoid severe erosion problems 
occurring. Proposed remedial action must be approved by the PECO, SHEQM, the PA and the 
ELIDZ before implementation can commence. 
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PS 3.8.2  The disturbance of steep slopes by the removal of vegetation, may result in slope instability and 
erosion by rain and surface run off. The Contractor shall ensure that slopes that are disturbed 
during construction are stabilised to prevent erosion occurring.  Where re-vegetation of slopes 
is undertaken, this shall be in accordance with the CEMP specification for rehabilitation. 

 
PS 3.8.3  The positions of scour valves are to be checked on site by the PA, PECO  and Contractor prior to 

construction thereof, to ensure that scouring will not cause erosion.  All scour positions will 
require some form of erosion protection. 

PS 3.9 Archaeological and Paleontological sites 

 
If any possible paleontological / archaeological material is found during excavations, the Contractor shall 
stop work immediately and inform the PECO and the SHEQM who will inform the National Monuments 
Council (NMC) and arrange for a palaeontologist /archaeologist to inspect, and if necessary excavate the 
material, subject to acquiring the requisite permits from the NMC 

 
PS 3.10   Environmentally sensitive areas 
 
 The Contractor must refer to Clause 6 above: 
 
3.10.1 No ESA shall  be entered or used for any purpose unless a written motivation has been submitted to the 

PECO by the Contractor, and a written approval has been received from the SHEQM. 
  
3.10.2 The Contractor shall exercise special care when working close to the ESA in order to avoid physical 

disturbance or pollution of these areas.   
  
3.10.3 Damage caused to an ESA by the Contractor shall be cause for the PECO and  SHEQM to invoke penalties 

in accordance with clause 4.4 - Penalties. 
   
  

PS 4 CONSTRUCTION SITE ACTIVITIES 

PS 4.1 Sanitation   

 
PS 4.1.1  The Contractor shall provide the necessary ablution facilities for all his personnel. 

A temporary connection to the ELIDZ sewerage system for use during construction shall take 
precedence, failing which chemical toilets shall be provided with a minimum of one toilet per 15 
persons. 
 
Chemical toilets shall be cleaned and serviced at least twice per week by a reputable toilet 
servicing company, and shall be emptied before weekends, long weekends and shutdown 
periods (also known as builders holidays). The toilet servicing company shall provide proof that 
they are licensed to dispose of waste to the Buffalo City Municipality sewers. 

 
PS 4.1.2  The Contractor shall ensure that chemicals and/or waste from toilet cleaning operations are not 

spilled on the ground at any time. Should there be repeated spillage of chemicals and/or waste 
(i.e. more than three), the Contractor shall place the toilets on a solid base with a sump, at his 
own expense.  Accumulations of chemicals and waste will have to be removed from the site and 
disposed at an approved waste disposal site or sewage plant.  

 
PS 4.1.3  Waste water from any other ablution or kitchen facilities on site shall be discharged into a 

suitable conservancy tank or directed to the nearest sewer.  The Contractor shall be responsible 
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for ensuring that the system continues to operate effectively for the duration of the 
construction activity and that the conservancy tank is emptied as required during the project.  
The Contractor shall engage a suitably qualified sub-contractor or the local authority to empty 
the conservancy tank and provide proof that the effluent is discharged to a licensed disposal 
site.  

PS 4.2 Refuse   

 
PS 4.2.1  All waste shall be collected and contained immediately.  

 
Examples of typical construction waste which could be expected on the site and how they 
should be classified include but is not limited to what is indicated in the following table: 
 

WASTE CLASSIFICATION 

 HAZARDOUS GENERAL 

Aerosol containers X  

Batteries, fluorescent light bulbs, circuit 
boards, etc. 

X  

Clean soil  X 

Soil or debris contaminated with oil or organic 
compounds 

X  

Domestic waste  X 

Empty drum (depends on prior use)  X X 

Empty paint and coating containers  X 

Explosive waste X  

Waste paint and/or solvent X  

Previously contaminated building waste X  

Uncontaminated rubble  X 

Waste plastic  X 

Waste cable  X 

Waste oil X  

Waste concrete  X 

Waste containing asbestos X  

Waste timber  X 

Sewerage sludge X  

Scrap metal  X 

Chemically-derived sanitary waste X  

 
 

PS 4.2.2  The Contractor shall not dispose of any waste and/or construction debris by burning or burying.  
Waste bins and / or skips are to be provided. The bins shall have lids and an external closing 
mechanism to prevent their contents blowing out. Bins shall not be used for any purposes other 
than waste collection and shall be emptied on a regular basis.  All waste shall be disposed of off 
- site at approved landfill sites. 

 
PS 4.2.3  Waste generated at the construction camps shall be separated into recyclable and non-

recyclable waste, and shall be separated as follows: 
- Hazardous waste (including old oil, diesel, petrol tins, paint, bitumen, etc.) 
- Recyclable waste (paper, tins, glass) 
- General waste 
- Reusable construction material. 

  



SHE/WI/02 rev 10 (Feb 2020) 
 

 
ELIDZ - GENERAL REQUIREMENTS OF THE CONSTRUCTION ENVIRONMENT MANAGEMENT PLAN (CEMP)  
 20 

 

PS 4.2.3.1 Recyclable waste shall be deposited in separate skips and removed off site for recycling. 
 
PS 4.2.3.2 Hazardous waste, including waste oil and other chemicals (e.g. paints, solvents) shall be stored 

in enclosed area/s and shall be clearly marked. Such waste shall be disposed of off-site by a 
specialist waste contractor, at a licensed hazardous waste disposal site. 

PS 4.3 Dust 

 
The Contractor shall at all times control dust emanating from all of the Works, access roads/tracks, 
stockpiles, spoil sites and borrow pits. Dust suppression may entail the judicious use of water and care 
shall be taken to avoid unnecessary runoff and / or erosion.  

PS 4.4 Cement and Concrete 

The Contractor is advised that cement and concrete are regarded as highly hazardous to the natural 
environment on account of the very high pH of the material, and the chemicals contained therein.  

 
PS 4.4.1  On site mixing of Concrete and Mortar 
  The Contractor shall ensure that: 

- All mixing is done on mortar boards, and not directly on the ground;

- The visible remains of concrete, either solid, or from washings, are physically 
removed immediately and disposed of as waste. Washing the visible signs into the 
ground is not acceptable. 

   
PS 4.4.2   Cement stabilization 

The Contractor shall not undertake cement stabilization during windy periods. Special care shall 
be taken when working in the vicinity of the demarcated wetlands and Mvubukazi and Ngqenga 
Rivers to avoid damage caused by cement entering the water.  
 

PS 4.4.3  Concrete Batching 
 

PS 4.4.3.1  Concrete batching plants shall be located more than 100 m from the nearest river channel 
or wetland. The batching site shall be bunded with earth berms or sandbags such that 
runoff cannot escape from the site. Contaminated storm water and wastewater runoff shall 
not be permitted to enter streams but shall be led to a pit where the water can soak away. 

 
PS 4.4.3.2  Waste concrete and cement sludge shall be scraped off the site of the batching plant and 

carted to an approved landfill site.  
 

PS 4.4.3.3  Adequate measures shall be taken to control dust from stockpiles and the batching plant 
processes. The placement of the batching plant shall not be closer than 500 metres from 
the nearest dwelling or occupied premises, other than the site camp. 

 
PS 4.4.4                 Concrete Mixing 
 
PS 4.4.4.1                        Concrete mixing stations shall be located on the construction site and shall be bunded with 

earth berms or sandbags such that runoff cannot escape from the site. Contaminated 
storm water and wastewater runoff shall not be permitted to enter storm water 
reticulation and/or streams but shall be led to a pit where the water can soak away and any 
dried debris can be collected and disposed of. 

 
PS 4.4.4.2                       The cleaning of concrete mixing trucks is prohibited on the construction site or anywhere 

else on the ELIDZ property.  
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PS 4.5 Blasting Operations 

     
Notification of blasting operations shall be provided to the SHEQM, PECO and PA at least 72 hours 
before the planned activity. Blasting activities may not commence until written approval is received 
from the SHEQM, (SHE agent where applicable), PA and PECO. 
 
The Contractor must take appropriate measures to minimise the generation of dust and fly rock from 
blasting operations. No blasting is permitted unless the Contractor has satisfied the PA, PECO and 
SHEQM that the proposed blasting methods and controls are such that no damage will be caused to 
any adjoining structures, pipelines, services, trees or sensitive vegetation. 
Topsoil may not be used as over-burden for blasting. 

PS 4.6 Open Excavations 

 
Adequate measures must be taken to prevent humans or animals from injuring themselves by falling 
into any open excavations. All excavations deeper than 1.5 m that are likely to be left unattended for 
more than 24 hours are to have the sides cut back to a 1 : 3 slope to allow persons or animals to climb 
out.  

PS 4.7 Protection of Indigenous trees  

Indigenous trees shall be protected and may not be removed nor damaged. The area immediately 
around the stems of the trees must be kept free of piled rubble, soil or material stockpile. 

PS 4.8 Servicing and Refuelling of Equipment 

 
PS 4.8.1  Servicing should preferably occur off site however if these activities occur on site the 

contractor will be required to conduct all servicing of machines and equipment within a 
designated area within the site camp. 

 
PS 4.8.2  The contractor shall ensure that there are adequate facilities for the handling and storage of 

used parts, oils, grease, cleaning fluids and fuels. Drip trays are to be available for use at the 
servicing area. 

 
PS 4.8.3  In the event of a breakdown on site, the contractor may temporarily repair equipment on 

location provided that drip trays are in place during all work and a spill control kit is 
immediately available.  

 
PS 4.8.4  No vehicles or machines shall be refuelled on site except at designated refuelling locations.  
 
PS 4.8.5  A designated refuelling area must have an impermeable layer to prevent contamination of 

the soil and ground water. 

PS 4.9 Fuels and Chemicals  

The Contractor shall take all reasonable precautions to prevent the pollution of the ground and/or 
water resources by fuels and chemicals as a result of his activities. 

 
PS 4.9.1  The Contractor shall keep the necessary materials and equipment on site to deal with ground 

spills of any of the materials used or stored on site.  
 
PS 4.9.2  The Contractor shall ensure that no oil, petrol, diesel, etc. is discharged onto the ground. Drip 

trays shall be provided where required, cleaned and emptied regularly, and the waste 
disposed of off-site at a facility capable of handling such waste water.  
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PS 4.9.3  The Contractor shall remove any oil-, petrol-, and diesel-soaked ground immediately and 

shall dispose of it as hazardous waste. 
 
PS 4.9.4  Tanks containing fuels shall have lids and shall remain firmly shut. Fuel stores shall be placed 

on a bunded sealed base - the bunds shall have a volume of 110% of the volume of the 
largest tank in the storage area. Any waste water or spilled fuel collected within the bund 
shall be disposed of as hazardous waste. 

 
PS 4.9.5  The Contractor shall ensure that there is adequate fire-fighting equipment at the fuel  
  stores, and smoking shall be prohibited in the vicinity of the stores. 
 
PS 4.9.6  No open fuel containers may be stored on bare ground or left near a designated smoking 

area. 

PS 4.10  Storage Areas 

All areas used for the storage of materials shall be clearly demarcated and shall prohibit unauthorised 
access. The storage of sand, stone, bricks and large pipes is not to take place on areas without 
removing and stockpiling topsoil for the rehabilitation of the site after use. 

 

PS 5 MATERIAL HANDLING 

PS 5.1 Borrow Pits 

Material from outside of the actual construction site may not be borrowed without the prior approval 
of the SHEQM and PA. Contractors will not be allowed to open borrow pits outside of the site and all 
materials supplied to site are to be sourced from external sites with valid licenses from the 
Department of Minerals and Energy. The Contractor shall be required to supply copies of the licenses 
to the PECO prior to obtaining material from the site. 

PS 5.2 Spoil Sites 

PS 5.2.1  Spoil sites within the ELIDZ are reserved for stockpiling of good quality topsoil for later use on 
the site for rehabilitation. The SHEQM and PA shall approve the quality of material to be 
stockpiled and location thereof. 

 
 PS 5.2.2  The on-site stockpiles shall be maintained by the Contractor for the duration of the project. 

This maintenance shall include, inter alia, seeding, erosion control and storm water 
management relating to the stockpile. 

 
PS 5.2.3  The spoiling of surplus material off-site will be required and the Contractor shall be 

responsible for identifying suitable sites for the disposal of this material. The contractor shall 
provide a letter of consent for the location of the disposal of such material from the land 
owner. 

 

PS 5.3 Construction Materials 

The manner in which materials are transported onto site, and stored prior to use, must be controlled 
by the Contractor. The impacts of noise, dust, traffic and social disruption must be considered, and 
materials stored on site are to be placed so as not to negatively impact on operations within the 
ELIDZ. 
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PS 5.4 Hazardous Materials 

 
PS 5.4.1  The Contractor shall comply with all relevant National, Regional and Local legislation with 

regard to the transport, use and disposal of hazardous materials. If necessary, the Contractor 
shall obtain the advice of the manufacturer with regard to the safe handling of hazardous 
materials.  

 
PS 5.4.2  The Contractor shall provide the SHEQM and PA with a list of all hazardous materials on site, 

together with storage procedures for these materials. 
 
PS 5.4.3  The Contractor shall ensure that information on all hazardous substances is available to all 

relevant personnel on site. The Contractor shall furthermore be responsible for the training 
of all personnel on site who will be handling the material, regarding the proper use, handling 
and disposal thereof.  

 

PS 6 SITE REHABILITATION  

 
PS 6.1  The Contractor shall be responsible for rehabilitating all areas cleared or disturbed for 

construction purposes to return these areas to their former condition. This will include removal 
of all cement sludge, waste concrete, builders, refuse etc., ripping of compacted surfaces to a 
depth of 150 mm to loosen soil. 

 
PS 6.2  Areas that require reshaping shall be cut, filled and compacted so as to follow the contours 

of the surrounding landscape.  Topsoil removed from the area initially shall be replaced.  
Care must be taken not to mix the topsoil with the subsoil during shaping operations.  Should 
a crust form on the soil before re-vegetation is commenced, the Contractor(s) shall, at own 
cost, loosen the crust by scarifying to a depth of 150 mm. 

 
PS 6.3  The re-establishment of vegetation will be monitored for six months after completion of 

rehabilitation to ensure the vegetation cover is adequate to prevent erosion. i.e.: When in the 
PECO’s opinion the grass is fully established (75% cover per square metre). 

 
   Extra measures including composting, sodding, sprigging, hand seeding or hydro-seeding may 

be required in order to achieve this. 
 

PS 6.3.1   Seeding 
A commercial annual and perennial grass seed mix shall be used which has an annual 
to perennial ratio of greater than 1.5:1 .Seeding shall not take place in windy 
conditions. 

 
PS 6.3.2   Irrigation 
   Irrigation will enhance the rehabilitation and should be considered if unusually dry 

conditions prevail. 
 
 
 
 

PS 6.3.3   Fertiliser 
Before seeding, 2:3:2  (N:P:K:) fertiliser shall be mixed into the topsoil at a rate of 
30g/m2.  Trafficked topsoil shall be loosened.  The soil shall then be watered so that it 
is visibly moist to a depth of 100 mm (15 mm/m2 per week should be sufficient). 
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PS 6.4  The Contractor shall remove all alien vegetation that establishes within the demarcated site 
after construction commences. The removal of alien vegetation shall be by uprooting. The 
treatment of alien vegetation by weed killer is not acceptable. Disposal of alien vegetation, after 
removal, may be controlled by burning with the written permission of the PECO. 

 
PS 6.5  All construction equipment and excess aggregate, gravel, stone, concrete, bricks, temporary 

fencing and the like shall be removed from the site upon completion of the work. No discarded 
materials of whatsoever nature shall be buried on the site or within the confines of the ELIDZ. 

 
 
 

PS 7    STORM WATER AND EFFLUENT MANAGEMENT 

 
PS 7.1 The Contractor must take reasonable precautions to prevent the pollution of the ground and / or             
 water resources on and adjacent to the site as a result of his activities. 
 
PS 7.2  No natural watercourse is to be used for the cleaning of tools or any other apparatus. This includes           
 for purposes of bathing, or the washing of clothes etc. 
 
PS 7.3  All washing operations will take place off-site at a location where wastewater can be disposed of in            
 an acceptable manner 
 
PS 7.4  No spills may be hosed down into a storm water drain or sewer, or into the surrounding natural 

environment. 
         
 
 

PS 8 ACCESS TO WATER 

 
PS 8.1  Contractors shall not make use of/collect water from any other source than those pointed out to 

them as suitable for use by them. 
 
 
 

PS 9    NOISE CONTROL 

 
PS 9.1 The Contractor shall take all reasonable precautions to minimize noise generated on site as a result of 

construction operations. 

PS 9.2 Excessive noise levels shall be limited to normal working hours, that is between 08h00 and 17h00. 

 
 
 

PS 10 TEMPORARY SITE CLOSURE 

 
This is applicable in any period where the site is closed for 3 days or more. On such occasions the following 
controls will be implemented: 

 All construction areas will be sufficiently closed off to make these safe, and to prevent unauthorized 

access. 
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 All plant left on site during this period will be parked at the designated parking area that has been 

prepared with an impermeable layer, or returned to the Contractors yard for safe keeping. 

 Any plant left at the designated parking will still have a drip tray placed under the engine and these 

shall be periodically checked by standby staff to make sure there is no overflow. 

 All equipment shall be removed from site or safely stored in storage containers. 

 All waste containers shall be emptied. 

 All waste skips shall be emptied if they are more than 50% full in the case of Christmas shutdown, 

otherwise these can remain on site for security staff to discard waste into. 

 All chemical toilets shall be emptied, however the toilets at both security gates shall be serviced as per 

usual. 

 Electrical connections shall be shut down, with a connection for security being left in working order. 

 Water connections to site shall be shut, with a single water connection for security being left usable. 

 Security shall remain on site for the duration of the period and will do regular inspection of the entire 

site and works area. 

 Security shall be issued with an emergency contact list of senior personnel and standby personnel 

who will be contactable in case of emergencies. 

 Security shall allow access to site for ELIDZ Personnel but shall keep a record of such visits. 

 No items of any sort may be removed from the site during this period. 
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PS 11 FINANCIAL CLAIMS 

 
The ELIDZ shall make payment to the contractor on submission of a payment certificate from the Consultant. The 
Consultant shall adjudicate claims on the basis of performance and compliance with the requirements of the 
CEMP and fulfilment by the contractor of the requirements of the CEMP specification against the scheduled items.  
 
These scheduled items shall inter alia include: 
 
 1. Provision for management of the general requirements of the CEMP as a lump sum payable pro 

rata against progress (time based). This amount shall be considered to include all contractual 
obligations of the CEMP not priced separately in the Bill. 

 2. Costs of administration of the meetings required for the CEMP, including minute keeping, 
distribution, venue and management. The amount payable shall be reflected as a monthly cost 
and shall include all the administration costs of managing the CEMP.  

 3. Requirement for method statements for selected activities shall be paid per method statement 
provided the method statement adequately fulfils the requirement of the activity. The amount 
payable will be deemed to include all costs of producing the method statement, including any 
revisions and the costs of applying the requirements of the method statement. 

 4. Training requirements of the CEMP shall be payable as a lump sum once proof of training has 
been provided to the Consultant and certified adequate by the ELIDZ 25 % of the amount will be 
withheld until the end of the contract and shall be paid if additional training obligations for new 
staff were met. 

 5. Provision for penalties to be applied shall be assigned in the Bill and any penalties deducted 
against this item.  
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LEGISLATION APPLICABLE TO THIS SPECIFICATION 

 
In terms of the constitution, environmental matters are delegated to the province, but not exclusively. 
National Acts of relevance to this environmental specification are:   
 
Conservation of Agricultural Resources Act, No 43 of 1983 
Environment Conservation Act, No 73 of 1989 
National Environmental Management Act, No 107 of 1998 (NEMA)  
National Environmental Management: Biodiversity Act of 2004  
National Environmental Management: Waste Act of 2008  
National Forests Act, No 84 of 1998 
National Heritage Resources Act, No 25 of 1999 (NHRA) 
National Veld and Forest Fires Act, No 101 of 1998 
National Water Act, No 36 of 1998 (NWA) 
Provincial Nature Conservation Ordinances. 
Minerals and Petroleum Resources Development Act, No 28 of 2002. 
Health Act, No 63 of 1977 
Atmospheric Pollution Prevention Act, No 45 of 1965. 
Occupational Health & Safety Act, No.85 of 1993. 
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ANNEXURE 1: METHOD STATEMENT SHEET - ENVIRONMENTAL METHOD STATEMENT 

 

WHAT: Subject of M/Statement 

WHO: Site Foreman/contact 

person: 

 

Submitted to (e.g. PECO):  Approved by:  

Date Submitted on:  Date Approved:  

WHEN: Date works start  Date works 

complete 

  

Rehabilitation period: Programme restrictions (critical path, season restrictions 

etc.) 

  

  

Split work Phasing: Item start date end date 

Phase 1    

Phase 2    

WHERE Area of works – submit plan or sketch if appropriate – stockpile, detention ponds, boundaries / restriction 

of works, special features or mitigation works landscape specials etc: 

HOW: Route/site layout pegged: Date available to 

inspect 

 Inspection persons required: 

 Landscape concerns: (Specify items not covered in CEMP.  Refer to CEMP items if required.) 

 Existing features & services affected (e.g. paths, curbing, irrigation etc.) 

  

 Trees (protection or removal methods). 

  

 Special vegetation 

  

 Reinstatement methods 

  

 Maintenance 

  

 Restricted areas 

  

 Access: 

  

 Machinery: 

  

 Earthworks & dust control: 

  

 

 

Concrete works: 
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Storm-water control: 

 

 

Stockpiles: 

 

 

Refuse/rubble: 

 

 

Water quality – pumping, source & discharge points, settlement, filtration, duration etc: 

 

 

Hydrocarbon control measures: 

 

 

I&AP notifications: 

 Fire/emergency contingencies: 

 

 Special conditions / mitigation measures (e.g. stream crossings, live sewer proximity etc): 

 

 Comments: 
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C3.5: HIV Aids Specification 
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1 SCOPE 

This specification contains all requirements applicable to the Contractor for creating 
HIV/AIDS awareness amongst all of the Workers involved in this project for the duration of 
the construction period, through the following strategies: 

1) Raising awareness about HIV/AIDS through education and information on the nature 
of the disease, how it is transmitted, safe sexual behaviour, attitudes towards people 
affected and people living with HIV/AIDS, how to live a healthy lifestyle with 
HIV/AIDS, the importance of voluntary testing and counselling, the diagnosis and 
treatment of Sexually Transmitted Infections and the closest health Service 
Providers. 

2) Informing Workers of their rights with regard to HIV/AIDS in the workplace. 

3) Providing Workers with access to condoms and other awareness material that will 
enable them to make informed decisions about sexual practices. 

2 DEFINITIONS AND ABBREVIATIONS 

2.1 Definitions 

Service Provider:  The natural or juristic person recognised and approved by the 
Department of Public Works as a specialist in conducting HIV/AIDS awareness 
programmes. 

Service Provider Workshop Plan:  A plan outlining the content, process and schedule of 
the training and education workshops, presented by a Service Provider which has been 
approved by the Representative/Agent. 

Worker:  Person in the employ of the Contractor or under the direction or supervision of the 
Contractor or any of his Sub-contractors, who is on site for a minimum period of 30 days in 
all. 

2.2 Abbreviations 

HIV: Human Immunodeficiency Virus 

AIDS: Acquired Immune Deficiency Syndrome 

STI: Sexually Transmitted Infection 

3 BASIC METHOD REQUIREMENT 

The Contractor shall, through a Service Provider, conduct onsite workshops with the 
Workers. 

The Service Provider shall develop and compile a Service Provider Workshop Plan to be 
presented at the workshops and which will be best suited for this project to achieve the 
specified objectives with regard to HIV/AIDS awareness. 

The Service Provider Workshop Plan shall be based on the following information provided 
by the Contractor: 

1) Number of Workers and Sub-contractors on site; 
2) When new Workers or Sub-contractors will join the construction project; 
3) Duration of Workers and Sub-contractors on site; 
4) How the maximum number of Workers can be targeted with workshops; 
5) How the Contractor prefers workshops to be scheduled, e.g. three hourly sessions 

per Worker, or one 2.5 hour workshop per Worker; 
6) Profile of Workers, including educational level, age and gender (if available); 
7) Preferred time of day or month to conduct workshops; 
8) A Gantt chart reflecting the construction programme, for scheduling of workshops; 

and 
9) Suitable venues for workshops. 
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The Contractor shall submit the Service Provider Workshop Plan for approval within 21 days 
after the tender acceptance date.  After approval by the Representative/Agent, the 
Contractor shall make available a suitable venue that will be conducive to education and 
training. 

The Service Provider Workshop Plan shall address, but will not be limited to the following: 

1) The nature of the disease; 
2) How it is transmitted; 
3) Safe sexual behavior; 
4) Post exposure services such as voluntary counselling and testing (VCT) and 

nutritional plans for people living with HIV/AIDS; 
5) Attitudes towards other people with HIV/AIDS; 
6) Rights of the Worker in the workplace; 
7) How the Awareness Champion will be equipped prior to commencement of the 

HIV/AIDS awareness programme with basic HIV/AIDS information and the necessary 
skills to handle questions regarding the HIV/AIDS awareness programme on site 
sensitively and confidentially; 

8) How the Service Provider will support the Awareness Champion; 
9) Location and contact numbers of the closest clinics, VCT facilities, counselling 

services and referral systems; 
10) How the workshops will be presented, including frequency and duration; 
11) How the workshops will fit in with the construction programme; 
12) How the Service Provider will assess the knowledge and attitude levels of attendees 

to structure workshops accordingly; 
13) How the video will be used; 
14) How the Service Provider will elicit maximum participation from the Workers; and 
15) A questions and answers slot (interactive session) 

a. The Service Provider Workshop Plan shall encompass the Specific Learning 
Outcomes (SLO) as stipulated. 

4 HIV/ AIDS AWARENESS EDUCATION AND TRAINING 

4.1 Workshops 

The Contractor shall ensure that all Workers attend the workshops. 

The workshops shall adequately deal with all the aspects contained in the Service Provider 
Workshop Plan.  A video of HIV/AIDS in the construction industry, which can be obtained 
from all Regional Offices of the Department of Public Works, is to be screened to Workers at 
workshops.  In order to enhance the learning experience, groups of not exceeding 25 
people shall attend the interactive sessions of the workshops. 

4.2 Recommended practice 

4.2.1 Workshop Schedule 

Presenting information contained in the Service Provider Workshop Plan can be divided in 
as many workshop sessions as deemed practicable by the Contractor, provided that all 
Workers are exposed to all aspects of the workshops as outlined in the Service Provider 
Workshop Plan. 

Breaking down the content of information to be presented to Workers into more than one 
workshop session however, has the added advantage that messages are reinforced over 
time while providing opportunity between workshop sessions for Workers to reflect and test 
information. Workers will also have an opportunity to ask questions at a following session. 

4.2.2 Service Providers 

A database of recommended Service Providers is available from all Regional Offices of the 
Department of Public Works 
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4.2.3 HIV/AIDS Specific Learning Outcomes and Assessment Criteria 

Workers shall be exposed to workshops for a minimum duration of two-and-a-half hours.   In 
order to set a minimum standard requirement, the following specific learning outcomes and 
assessment criteria shall be met. 

4.2.3.1 UNIT 1: The nature of HIV/AIDS 

After studying and understanding this unit, the Worker will be able to differentiate between 
HIV and AIDS and comprehend whether or not it is curable. The Worker will also be able to 
explain how the HI virus operates once a person is infected and identify the symptoms 
associated with the progression of HIV/AIDS. 

Assessment Criteria: 

1) Define and describe HIV and AIDS; and 
2) List and describe the progression of HIV/AIDS. 

4.2.3.2 UNIT 2: Transmission of the HI virus 

After studying and understanding this unit, the Worker will be able to identify bodily fluids 
that carry the HI virus. The Worker will be able to recognise how HIV/AIDS is transmitted 
and how it is not transmitted. 

Assessment Criteria: 

1) Record in what bodily fluids the HI virus can be found; 
2) Describe how HIV/AIDS can be transmitted; and 
3) Demonstrate the ability to distinguish between how HIV/AIDS is transmitted and 

misconceptions around transmittance of HIV/AIDS. 

4.2.3.3 UNIT 3: HIV/AIDS preventative measures 

After studying and understanding this unit, the Worker will comprehend how to act in a way 
that would minimise the risk of HIV/AIDS infection and to use measures to prevent the HI 
virus from entering the bloodstream. 

Assessment Criteria: 

1) Report on how to minimise the risk of HIV/AIDS infection; 
2) Report on precautions that can be taken to prevent HIV/AIDS infection; 
3) Explain or demonstrate how to use a male and female condom; and 
4) List the factors that could jeopardize the safety of condoms provided against 

HIV/AIDS transmission. 

4.2.3.4 UNIT 4: Voluntary HIV/AIDS counselling and testing 

After studying and understanding this unit, the Worker will be able to recognise methods of 
testing for HIV/AIDS infection. The Worker will be able to understand the purpose of 
voluntary HIV/AIDS testing and pre- and post-test counselling. 

Assessment Criteria: 

1) Describe methods of testing for HIV/AIDS infection; 
2) Report on why voluntary testing is important; and 
3) Report on why pre- and post-test counselling is important. 

4.2.3.5 UNIT 5: Living with HIV/AIDS 

After studying and understanding this unit, the Worker will be able to recognise the 
importance of caring for people living with HIV/AIDS and be able to manage HIV/AIDS. 

Assessment Criteria: 

1) List and describe ways to manage HIV/AIDS; 
2) Describe nutritional needs of people living with HIV/AIDS; 
3) Describe ways to embrace a healthy lifestyle as a person living with HIV/AIDS; and 
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4) Explain the need for counselling and support to people living with HIV/AIDS. 

4.2.3.6 UNIT 6: Treatment options for people with HIV/AIDS 

After studying and understanding this unit, the Worker will be familiar with the various 
treatments available to HIV/AIDS infected or potentially HIV/AIDS infected people 

Assessment Criteria: 

1) Discuss anti-retroviral therapy; 
2) List methods of treatment to prevent HIV/AIDS transmission from mother-to-child; 
3) Describe the need for treatment of opportunistic diseases for people living with 

HIV/AIDS; and 
4) Describe post exposure prophylactics. 

4.2.3.7 UNIT 7: The rights and responsibilities of W orkers in the workplace with regard to 
HIV/AIDS  

After studying and understanding this unit, the Worker will be able to identify the rights and 
responsibilities of the Worker living with HIV/AIDS in the workplace. The Worker will 
recognise the importance of accepting colleagues living with HIV/AIDS and treating them in 
a non-discriminative way 

Assessment Criteria: 

1) Discuss the rights of a person living with HIV/AIDS in the workplace; 
2) Discuss the responsibilities of a person living with HIV/AIDS in the workplace; and 
3) Report on why acceptance and non-discrimination of colleagues living with HIV/AIDS 

is important. 

4.3 Displaying of plastic laminated posters and distribution of information booklets 

The Contractor shall obtain a set of four laminated posters conveying different key 
messages and information booklets, which are available from all Regional Offices of the 
Department of Public Works. 

The above-mentioned posters and information booklets have been prepared to raise 
awareness and to share information about HIV/AIDS and STI’s. 

Posters or display stands shall be displayed on site as soon as possible, but not later than 
14 days after the date of site handover. 

Posters shall be displayed in areas highly trafficked by Workers, including toilets, rest areas, 
the site office and compounds. 

The posters on display must always be intact, clear and readable. 

Information booklets must be distributed to all Workers as soon as possible, but not later 
than 14 days after site handover, or as soon as the Worker joins the site. 

5 PROVIDING WORKERS WITH ACCESS TO CONDOMS 

The Contractor shall provide and maintain condom dispensers and make both male and 
female condoms, complying with the requirements of SABS ISO 4074, available at all times 
to all Workers at readily accessible points on site, for the duration of the contract. The 
Contractor may obtain condom dispensers from the Department of Health and condoms 
may be obtained from the Local Clinic or the Department of Health. 

At least one male and one female condom dispenser and a sufficient supply of condoms, all 
to the approval of the Representative/Agent, shall be made available on site within 14 days 
of site hand over. Contractors should note that arrangements to obtain condoms from the 
Department of Health Clinics prior to site hand over may be necessary, to ensure that 
condoms are available within 14 days of site handover. 

Condoms shall be made available in areas highly trafficked by Workers, including toilets, the 
site office and compounds. 
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6 ENSURING ACCESS TO HIV/AIDS TESTING AND COUNSELLING FACILITIES AND 
TREATMENT OF SEXUALLY TRANSMITTED INFECTIONS (STI) 

The Contractor shall provide Workers with the names of the closest Service Providers that 
provide HIV/AIDS testing and counselling and Clinics providing Sexually Transmitted 
Infection (STI) diagnosis and treatment. Information on these Service Providers and Clinics 
must be displayed on a poster of a size not smaller than A1 in an area highly trafficked by 
Workers. 

7 APPOINTMENT OF AN HIV/AIDS AWARENESS CHAMPION 

Within 14 days of site handover the Contractor shall appoint an Awareness Champion from 
amongst the Workers, who speaks, reads and writes English, who speaks and understands 
all the local languages spoken by the Workers and who shall be on site during all stages of 
the construction period.   The Contractor shall ensure that the Awareness Champion has 
been trained by the Service Provider on basic HIV/AIDS information, the support services 
available and the necessary skills to handle questions regarding the HIV/AIDS programme 
in a sensitive and confidential manner. 

The Awareness Champion shall be responsible for: 

1) Liasing with the Service Provider on organising awareness workshops; 
2) Filling condom dispensers and monitoring condom distribution; 
3) Handing out information booklets; and 
4) Placing and maintaining posters. 

8 MONITORING 

The Contractor shall grant to the Representative/Agent reasonable access to the 
construction site, in order to establish that the Contractor complies with his obligations 
regarding HIV/AIDS awareness under this contract. 

The Contractor must report problems experienced in implementing the HIV/AIDS 
requirements to the Representative/Agent. 

The attached SITE CHECKLIST (SCHEDULE A) shall be completed and submitted at every 

construction progress inspection to the Representative/Agent. 

The attached SERVICE PROVIDER REPORT (SCHEDULE B) shall be completed and 
submitted on a monthly basis to the Department’s Project Manager, through the 
Representative/Agent. 

The attached CONTRACTOR HIV/AIDS PROGRAMME REPORT (SCHEDULE C), a close 
out programme report, shall be completed by the Contractor at the end of the contract. 
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SCHEDULE A 

When did construction commence    

Name of Departmental Project Manager    

Please refer to HIV/AIDS Programme activities during the reporting period 

Tick the block if Contractor satisfactorily complied with specifications 
 

DATE 
PI PI PI PI PI PI PI 

D D M M D D M M D D M M D D M M D D M M D D M M D D M M 

Programme implemented within 14 days of 
site handover 

       

Awareness champion on site        

HIV/AIDS awareness service provider report        

Male condom dispenser        

Sufficient male condoms available        

Male condom dispenser in a highly 
trafficked area 

       

Female condom dispenser        

Sufficient female condoms available        

Female condom dispenser in a 
highly trafficked area 

       

All four types of posters displayed        

Posters in a good condition        

Posters in a highly trafficked area        

Posters displayed on local support services: 
clinic & VCT centre 

       

Support service poster/s in highly 
trafficked area 

       

Support service poster/s in a good condition        
 

HIV/AIDS PROGRAMME: SITE CHECKLIST 
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Please indicate the applicable number for the reporting period 

Workers on payroll (at PI)        

Sub-Contractors who will be on site for 
longer than 30 days (at PI) 

       

Workshop attendees        

Number of workshops held        

Scheduled workshops according to 
approved workshop plan 

       

Booklets distributed        

Male condoms distributed        

Female condoms distributed        

 
 
 
 
 
 
 
Representative/Agent 

 
 
 
 
 
 
 
Contractor 
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Date of progress inspection (dd/mm/yy)   ______________________________________ 

 

Reporting period: (dd/mm/yy) _________________  to (dd/mm/yy)  ___________________ 

 

Deviations from HIV/AIDS awareness programme plan: 

 

 

 

 

 

 

 

 

 

 

 

 

 

Corrective actions: 

 

 

 

 

 

 

 

 

 

 

 

 

 

Representative/Agent  Departmental Project Manager 

   

Date:  Date: 
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SCHEDULE B 

HIV/AIDS AWARENESS PROGRAMME: SERVICE PROVIDER REPORT 

 

Reporting period: (dd/mm/yy)  __________________  to (dd/mm/yy)  __________________ 

 

Number of workshops conducted in reporting period:  __________________ 

 

Number of scheduled workshops according to approved workshop plan:  _______________ 

 

Deviations from workshop plan: 

 

 

 

 

 

State reasons for deviating from workshop plan: 

 

 

 

 

 

Corrective actions: 

 

 

 

 

 

 

 

 

Service Provider  Contractor 

   

Date:  Date: 
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HIV/AIDS AWARENESS PROGRAMME: WORKSHOP CONTENT ADDRESSED 

Fill in the applicable information with regard to each workshop conducted 

 

DATE 
W/S W/S W/S W/S W/S W/S W/S 

D D M M D D M M D D M M D D M M D D M M D D M M D D M M 

Content of workshop: 

(Mark the content included) 

       

SLO1        

SLO2        

SLO3        

SLO4        

SLO5        

SLO6        

SLO7        

HIV/AIDS in construction video        

Indicate the duration of the workshop in hours        

Total number of Workers        

Indicate workshop venue        
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HIV/AIDS AWARENESS PROGRAMME: ATTENDANCE REGISTER 

Fill in your name and indicate attendance by ticking the appropriate date 

 
DATE 

W/S W/S W/S W/S W/S W/S W/S 
D D M M D D M M D D M M D D M M D D M M D D M M D D M M 

No NAMES        
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SCHEDULE C 
CONTRACTOR HIV/AIDS PROGRAMME REPORT 

 

 
Project name    

 

Project Location    
 

Contract value of project (R)    
 

Department of Public Works Project Manager    
 

HIV/AIDS Programme duration: (dd/mm/yy)                                           to (dd/mm/yy)    
 

 

AWARENESS MATERIAL 
 
Describe location of posters displayed during the programme    

 
 
 

Comments on posters    
 
 
 
 
 
Indicate total number of booklets distributed    

 

Comments on booklets    
 

 
 
 
 
 

CONDOMS 
 
Indicate total number of male condoms distributed    

 

Indicate total number of female condoms distributed    
 

Describe where male condom dispenser was placed    
 

Describe where female condom dispenser was placed    
 

 

HIV/AIDS WORKSHOPS 
 
Indicate the total number of HIV/AIDS workshops conducted    

 

Indicate the duration of workshops    
 

Indicate the total number of Workers that participated in the HIV/AIDS workshops    
 

Indicate the total number of Workers that were exposed to the video on HIV/AIDS in the Construction Industry 
 
 
 

Comments on HIV/AIDS workshops on site    
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GENERAL 
 

Briefly describe programme activities and satisfaction with outcome    
 

 
 
 
 
 

Additional comments, suggestions or needs with regard to the HIV/AIDS awareness programmes on site 
 
 
 
 
 
 
 
 
 
 

Please indicate if your company has a formal HIV/AIDS policy focussing 
on HIV/AIDS awareness raising and care and support of HIV/AIDS 
Workers 

 
Yes    No 

Currently 
developing 
one 

 

Please indicate if, to your knowledge, you have lost any workers during the duration of the project to 
HIV/AIDS related sicknesses. One or more of the following might indicate an HIV/AIDS related death: 

 

Excessive weight loss Coughing or chest pain Vomiting 
Reactive TB Pain when swallowing Meningitis 
Hair loss Persistent fever Memory loss 
Severe tiredness Diarrhoea Pneumonia 

 

 

Number of HIV/AIDS-related deaths    
 
 
 
 
 

 
Contractor                                                                         Date 

 

 
 
 
 

Departmental Project Manager                                       Date 
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SBD 6.2 

DECLARATION CERTIFICATE FOR LOCAL PRODUCTION AND CONTENT FOR 
DESIGNATED SECTORS  

This Standard Bidding Document (SBD) must form part of all bids invited. It contains general 
information and serves as a declaration form for local content (local production and local content 
are used interchangeably). 

Before completing this declaration, bidders must study the General Conditions, Definitions, 
Directives applicable in respect of Local Content as prescribed in the Preferential Procurement 
Regulations, 2011,  the South African Bureau of Standards (SABS) approved technical 
specification number SATS 1286:2011 (Edition 1) and the Guidance on the Calculation of Local 
Content together with the Local Content Declaration Templates [Annex C (Local Content 
Declaration: Summary Schedule), D (Imported Content Declaration: Supporting Schedule to 
Annex C) and E (Local Content Declaration: Supporting Schedule to Annex C)]. 

1. General Conditions 

1.1. Preferential Procurement Regulations, 2011 (Regulation 9) makes provision for the 
promotion of local production and content. 

1.2. Regulation 9.(1) prescribes that in the case of designated sectors, where in the award of 
bids local production and content is of critical importance, such bids must be advertised 
with the specific bidding condition that only locally produced goods, services or works or 
locally manufactured goods, with a stipulated minimum threshold for local production and 
content will be considered. 

1.3. Where necessary, for bids referred to in paragraph 1.2 above, a two stage bidding 
process may be followed, where the first stage involves a minimum threshold for local 
production and content and the second stage price and B-BBEE. 

1.4. A person awarded a contract in relation to a designated sector, may not sub-contract in 
such a manner that the local production and content of the overall value of the contract is 
reduced to below the stipulated minimum threshold. 

1.5. The local content (LC) expressed as a percentage of the bid price must be calculated in 
accordance with the SABS approved technical specification number SATS 1286: 2011 as 
follows:  

LC = [1 - x / y] * 100 

Where 

x  is the imported content in Rand 

y is the bid bid price in Rand excluding value added tax (VAT)  

Prices referred to in the determination of x must be converted to Rand (ZAR) by using the 
exchange rate published by South African Reserve Bank (SARB) at 12:00 on the date of 
advertisement of the bid as indicated in paragraph 4.1 below. 

The SABS approved technical specification number SATS 1286:2011 is accessible 
on http:/www.thedti.gov.za/industrial development/ip.jsp at no cost.   

1.6 A bid may be disqualified if – 

(a) This Declaration Certificate and the Annex C (Local Content Declaration: Summary 
Schedule) are not submitted as part of the bid documentation; and 

(b) The bidder fails to declare that the Local Content Declaration Templates (Annex C, 
D and E) have been audited and certified as correct. 
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2. Definitions 

2.1. “bid” includes written price quotations, advertised competitive bids or proposals; 

2.2. “bid price” price offered by the bidder, excluding value added tax (VAT); 

2.3. “contract” means the agreement that results from the acceptance of a bid by an organ of 
state; 

2.4. “designated sector” means a sector, sub-sector or industry that has been designated by 
the Department of Trade and Industry in line with national development and industrial 
policies for local production, where only locally produced services, works or goods or 
locally manufactured goods meet the stipulated minimum threshold for local production 
and content; 

2.5. “duly sign” means a Declaration Certificate for Local Content that has been signed by 
the Chief Financial Officer or other legally responsible person nominated in writing by the 
Chief Executive, or senior member / person with management responsibility(close 
corporation, partnership or individual). 

2.6. “imported content” means that portion of the bid price represented by the cost of 
components, parts or materials which have been or are still to be imported (whether by the 
supplier or its subcontractors) and which costs are inclusive of the costs abroad (this 
includes labour or intellectual property costs), plus freight and other direct importation 
costs, such as landing costs, dock duties, import duty, sales duty or other similar tax or 
duty at the South African port of entry; 

2.7. “local content” means that portion of the bid price which is not included in the imported 
content, provided that local manufacture does take place; 

2.8. “stipulated minimum threshold” means that portion of local production and content as 
determined by the Department of Trade and Industry; and 

2.9. “sub-contract” means the primary contractor’s assigning, leasing, making out work to, or 
employing another person to support such primary contractor in the execution of part of a 
project in terms of the contract. 

3. The stipulated minimum threshold(s) for local production and content (refer to 
Annex A of SATS 1286:2011) for this bid is/are as follows: 

# Industry/Sector/Sub-Sector Already Designated 
Minimum local 

content 

2.1 Steel Products and Components for Construction  

Steel Value-added Products: 

• Fabricated Structural Steel Joining/Connecting 
Components Frames 

• Roof and Cladding 

• Fasteners 

• Wire Products 

• Ducting and Structural pipework 

• Gutters, downpipes & lauders 

100% 

Primary Steel Products: 

• Plates 

• Sheets 

• Galvanized and Colour Coated Coils 

• Wire Rod and Drawn Wire 

• Sections 

• Reinforcing bars 

100% 
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# Industry/Sector/Sub-Sector Already Designated 
Minimum local 

content 

2.2 Pumps, Medium Voltage (MV) motors and associated 
Accessories 

 

Pumps: 

• End Suction Centrifugal Multistage Centrifugal 
Horizontal Split casing pumps Vertical Turbine 
Pumps Positive displacement 

• Self-priming Centrifugal Pumps 

• Slurry Pumps 

• Vacuum Pumps 

• Centrifugal Process Pumps 

70% 

Medium voltage electric motor 
 

Components and manufacturing Processes: 

• Casting and Frame Fabrication Fabrication and 
winding if the stator core Fabrication and winding 
of the rotor core Accessories 

• Assembly and testing of the fully built unit 

70% 
 

4. Does any portion of the services, works or goods offered have any imported content? 

(Tick applicable box) 

YES  NO  

4.1 If yes, the rate(s) of exchange to be used in this bid to calculate the local content as 
prescribed in paragraph 1.5 of the general conditions must be the rate(s) published by 
SARB for the specific currency at 12:00 on the date of advertisement of the bid. 

The relevant rates of exchange information is accessible on www.reservebank.co.za. 

Indicate the rate(s) of exchange against the appropriate currency in the table below (refer 
to Annex A of SATS 1286:2011): 

Currency  Rates of exchange 

US Dollar  

Pound Sterling  

Euro  

Yen  

Other  

NB: Bidders must submit proof of the SARB rate (s) of exchange used. 

5. Were the Local Content Declaration Templates (Annex C, D and E) audited and certified 
as correct? 

(Tick applicable box) 

YES  NO  

http://www.reservebank.co.za/
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5.1. If yes, provide the following particulars: 

(a) Full name of auditor: ………………………………….…………………………… 

(b) Practice number: ……………………………………………………………………….. 

(c) Telephone and cell number: ………………………………………………………. 

(d) Email address: ……………………………………………………………………….. 

(Documentary proof regarding the declaration will, when required, be submitted to the 
satisfaction of the Accounting Officer / Accounting Authority) 

6. Where, after the award of a bid, challenges are experienced in meeting the stipulated 
minimum threshold for local content the dti must be informed accordingly in order for the 
dti to verify and in consultation with the AO/AA provide directives in this regard. 



CONSTRUCTION OF A DATA CENTRE FACILITY IN ZONE 1A OF THE ELIDZ –  
ES/DATA/02/20/Z1A 

 

Tenderer ____ Witness 1 ____ Witness 2 ____ Employer ____ Witness 1 ____ Witness 2 ____ 

Part C3.6: National Treasury Designated Sectors Minimum Local Content Specification Page 5 
 

LOCAL CONTENT DECLARATION 

(REFER TO ANNEX B OF SATS 1286:2011) 

LOCAL CONTENT DECLARATION BY CHIEF FINANCIAL OFFICER OR OTHER LEGALLY 
RESPONSIBLE PERSON NOMINATED IN WRITING BY THE CHIEF EXECUTIVE OR 
SENIOR MEMBER/PERSON WITH MANAGEMENT RESPONSIBILITY (CLOSE 
CORPORATION, PARTNERSHIP OR INDIVIDUAL)  

 

IN RESPECT OF BID NO. .......................................................................................................... 

 

ISSUED BY:   …………………………………........................................................... 

      (Procurement Authority / Name of Institution) 

NB: 

1 The obligation to complete, duly sign and submit this declaration cannot be transferred        
to an external authorized representative, auditor or any other third party acting on behalf 
of the bidder. 

2 Guidance on the Calculation of Local Content together with Local Content Declaration 
Templates (Annex C, D and E) is accessible on http://www.thdti.gov.za/industrial 
development/ip.jsp. Bidders should first complete Declaration D.  After completing 
Declaration D, bidders should complete Declaration E and then consolidate the 
information on Declaration C. Declaration C should be submitted with the bid 
documentation at the closing date and time of the bid in order to substantiate the 
declaration made in paragraph (c) below.  Declarations D and E should be kept by the 
bidders for verification purposes for a period of at least 5 years. The successful bidder is 
required to continuously update Declarations C, D and E with the actual values for the 
duration of the contract. 

 

I, the undersigned, ……………………………............................................................. (full names), 

 

do hereby declare, in my capacity as ………………………………………………………………….. 

 

of ...............................................................................................................(name of bidder entity), 

the following: 

a) The facts contained herein are within my own personal knowledge. 

b) I have satisfied myself that: 

(i) the goods/services/works to be delivered in terms of the above-specified bid 
comply with the minimum local content requirements as specified in the bid, and 
as measured in terms of SATS 1286:2011; and 

(ii) the declaration templates have been audited and certified to be correct. 

c) The local content percentage (%) indicated below has been calculated using the formula 
given in clause 3 of SATS 1286:2011, the rates of exchange indicated in paragraph 4.1 
above and the information contained in Declaration D and E which has been consolidated 
in Declaration C: 

http://www.thdti.gov.za/industrial%20development/ip.jsp
http://www.thdti.gov.za/industrial%20development/ip.jsp
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Bid price, excluding VAT (y)     R 

Imported content (x), as calculated in terms of SATS 1286:2011 R 

Stipulated minimum threshold  for local content (paragraph 3 above)   

Local content %, as calculated in terms of SATS 1286:2011  

If the bid is for more than one product, the local content percentages for each product 
contained in Declaration C shall be used instead of the table above.   

The local content percentages for each product has been calculated using the formula 
given in clause 3 of SATS 1286:2011, the rates of exchange indicated in paragraph 4.1 
above and the information contained in Declaration D and E. 

d) I accept that the Procurement Authority / Institution has the right to request that the local 
content be verified in terms of the requirements of SATS 1286:2011. 

e) I understand that the awarding of the bid is dependent on the accuracy of the information 
furnished in this application. I also understand that the submission of incorrect data, or 
data that are not verifiable as described in SATS 1286:2011, may result in the 
Procurement Authority / Institution imposing any or all of the remedies as provided for in 
Regulation 13 of the Preferential Procurement Regulations, 2011 promulgated under the 
Preferential Policy Framework Act (PPPFA), 2000 (Act No. 5 of 2000). 

 

 SIGNATURE:                                                     DATE: ___________ 

 

 WITNESS No. 1                                                 DATE: ___________ 

 

 WITNESS No. 2                                                 DATE: ___________ 
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C3.7: SMME Specifications 

 
 
 

 
CONTRACT NO: ES/DATA/02/20/Z1A 

 
CONSTRUCTION OF A DATA CENTRE FACILITY IN ZONE 1A OF 

THE ELIDZ 
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1 PREFERENTIAL PROCUREMENT PROCEDURES 

Tenders will be evaluated in terms of the ELIDZ Supply Chain Management Policy. 

2 DEFINITIONS 

SMME: Small Micro and Medium Enterprise 

The ELIDZ defines an SMME as a company with at least 51% black ownership, a 
turnover of less than R50 million and from the BCMM area. 

3 SUBCONTRACTING 

3.1 Scope of Mandatory Subcontract Works 

A major objective of the targeted procurement procedure is to extend ECONOMIC 
and DEVELOPMENTAL opportunities to SMMEs in the execution of the project. 

It is an express condition of this Contract, that the ELIDZ enforce that a minimum of 
30% of the contract amount, be subcontracted to SMMEs, registered in the 
appropriate CIDB Contractor grading designation, for the appropriate type and value 
of the subcontracted works. 

Notwithstanding the normal requirements of Government for an enterprise to be 
acknowledged and categorised as a SMME, the ELIDZ further require the Tenderer 
to ensure that the SMMEs he intends subcontracting with complies with the following 
criteria: 

• Must have a valid Tax Clearance Certificate; 

• Must have a valid CIDB registration in the appropriate category and value 
range for the anticipated scope of work; 

• Must be registered on the Central Supplier Database (CSD); 

• Must be 51% Black owned; 

• Must have a turnover of less than R50 million; 

• Must be from the Buffalo City Metropolitan Municipality area; and 

• Must have a B-BBEE Certificate from a SANAS accredited institution or a 
Micro Enterprise Affidavit (as issued by the Department of Trade and 
Industry). 

The scope of the work to be subcontracted to SMMEs is the prerogative of the 
Tenderer (referred to in this specification as the Principal Contractor).  

The contractual relationship between the Principal Contractor and any of the 
Subcontractors / SMMEs shall be the same as if the Principal Contractor had 
appointed these subcontractors.  The Principal Contractor shall take full 
responsibility for these Subcontractors. 

3.2 SMME Subcontractors 

This section provides the specifications that relate to the Principal Contractor’s 
implementation of the policies and initiatives of the Government, community 
participation, and employment of SMMEs. These specifications should be read in 
conjunction with the various statutes and legislation that relate to small businesses 
and Broad-Based Black Economic Empowerment. 

In this regard all tenders will be considered with specific reference to applicable 
legislation in force from time to time and which are specifically applicable to organs 
of state for example the following: 

(i) The Constitution of the Republic of South Africa, 1993; 
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(ii) Public Finance Management Act, 1999 (Act No 1 of 1999); 

(iii) Preferential Procurement Policy Framework Act, 2000 (Act No 5 of 2000); 

(iv) Broad-Based Black Economic Empowerment Act, 2003 (Act No 53 of 2003); 

(v) Construction Industry Development Board Act, 2000 (Act No 38 of 2000) and 
Regulations; and 

(vi) National Small Business Amendment Act, 2003 (Act No 26 of 2003). 

It should be noted that only one work package may be subcontracted to one 
specific subcontractor unless the subcontractor is able to demonstrate that he / she 
has the necessary capacity, ability, infrastructure and financial means to 
simultaneously undertake and execute more than one package of work. 

3.3 SMME Subcontractor Selection Process 

SMMEs on the ELIDZ SMME database are to be approached first.  If these SMMEs 
are not suitable or adequate then SMMEs who are not on the database may be 
selected. 

3.4 Preferred subcontractors / suppliers 

To be confirmed. 

3.5 Subcontracting Structures 

All Subcontractors (SMMEs) shall be directly appointed by the Principal Contractor 
and the contents and requirements for subcontracting as contained in the JBCC shall 
apply in full.  SMME Subcontractors of Subcontractors do not qualify as SMMEs. 

  

QUALIFY DOES NOT QUALIFY 

3.6 Subcontracting Conditions 

It must be noted, that the Subcontractor (SMME) must be registered with the 
Construction Industry Development Board, in the appropriate category, according to 
the estimated value of the work package. 

The Tender Data and Contract Date, as applicable to the Contractor, shall apply 
where relevant, to the subcontracts (SMMEs). 

The Subcontract Agreement shall also specify: 

(i) the terms and conditions relating to the recruitment, employment and 
remuneration of workers engaged on the subcontract works; and 

(ii) details of any training to be provided to the temporary workforce. 

The Principal Contractor shall at all times remain responsible for providing the 
subcontracted portion of the Works as if the work had not been subcontracted. 

3.7 30% SMME Allocation 

The tenderer is to note that the 30% SMME allocation split is to be applied as follows: 

Principal 
Contractor 

SMME 
Subcontractor 

SMME 
Subcontractor 

SMME 
Subcontractor 

Principal 
Contractor 

Subcontractor Subcontractor Subcontractor 

SMME 
Subcontractor 

SMME 
Subcontractor 

SMME 
Subcontractor 
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• 30% of provisional sum items; 

• 30% of building works excluding provisional sums; and 

• 30% of total spending (including disbursements, P&G’s, VO’s) is to be 
allocated to SMME’s. 

3.8 Attendance on Subcontractors (SMMEs) 

The Principal Contractor shall be responsible for ensuring that the Subcontractors 
(SMMEs) fully comprehend the following: 

• Implications of the liabilities and responsibilities inherent in the subcontract 
into which the tenderer proposes entering; 

• Implications of the tendered rates; and 

• Scope and extent of the Works included in the Subcontract. 

The Principal Contractor shall closely manage, mentor, supervise, guide and assist 
each Subcontractor (SMMEs) in all aspects of management, planning, execution and 
the completion of each Subcontract. 

The above shall include inter alia, but is not limited to, the following: 

(i) Planning and programming of the Works; 

(ii) The sourcing, ordering, purchasing, hiring all the necessary Construction 
Equipment, Materials, tools and accidentals necessary and required for 
the successful execution and completion of the Permanent as well as the 
Temporary Works; 

(iii) Labour relations and employment; 

(iv) Monthly measurements, costing and invoicing; 

(v) General safety, occupational health and safety matters; 

(vi) Functions of civil engineering infrastructure, structures, services and 
systems; 

(vii) Interpreting and understanding the contract and subcontract; 

(viii) Construction and maintenance methods and procedures; 

(ix) Communication; 

(x) Cash-flow control, submitting invoices and payment certificates; 

(xi) Planning, programming, scheduling, critical path control and acceleration; 

(xii) Maintenance planning; 

(xiii) Material procurement and control; 

(xiv) Risk limitation and management; 

(xv) Quality assurance and procedures; 

(xvi) Compliances with all applicable laws, regulations, statutory provisions and 
agreements; 

(xvii) General Conditions of Contract and Contract Data; and 

(xviii) Contractual claims, if situations arise that entitle a contractor to claims in 
terms of the Conditions of Contract. 

The extent and level of management, mentorship, supervision, guidance and 
assistance to be provided by the Principal Contractor shall be in commensuration 
with the expertise of the relevant subcontractor (SMME) and should be so directed 
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as to enable the subcontractors to achieve the successful execution and completion of 
the respective Subcontracts (SMMEs). 

3.9 Quality of work and performance of the Subcontractor (SMME) 

The Contractor shall closely monitor and supervise all Subcontractors (SMMEs) and 
shall guide and assist each subcontractor in all aspects of management, execution 
and completion of his subcontract.  This shall typically include assistance with planning 
of the works, sourcing and ordering of materials, labour relations, monthly 
measurements and invoicing procedures. The extent and level of such guidance and 
assistance, to be provided by the Contractor shall be commensurate with the basic 
level of subcontract applicable and shall be directed at enabling the subcontractor to 
achieve the successful execution and completion of his subcontract. 

The Contractor shall give reasonable warning to the subcontractors when any 
contravention of the terms and conditions of the subcontract has occurred or appears 
likely to occur. The Contractor shall, when required, give the subcontractor reasonable 
opportunity to make good any such contravention or to avoid such contravention and 
shall render all reasonable assistance to the subcontractor in this regard. 

3.10 Works to be undertaken by SMMEs 

It is the Principal Contractor’s responsibility to identify SMME work packages.  It shall 
remain the Principal Contractor’s responsibility to ensure that the target percentage of 
works to be subcontracted to SMMEs as contained in this specification, is attained. 

The rates tendered by the Principal Contractor for work undertaken by Micro 
Enterprises shall include full compensation for all guidance, supervision, mentoring, 
setting out and monitoring activities that may be deemed necessary to ensure the 
works carried out by the SMMEs are in accordance with the drawings, technical and 
OHS specifications, and within the agreed timeframes. The Principal Contractor’s 
tendered rates for SMME works shall further include full compensation for such 
administration, management and company overhead charges, finance costs, risk, 
profit and all other requirements contained in this specification. 

3.11 Penalty Calculation for Failure Achieve Targeted Percentage 

Should the contractor fail to meet the minimum requirement of subletting at least 30% 
of the Contract value to SMMEs, a penalty of 25% x the value of the amount to be 
sublet, minus the actual value sublet, will be implemented. This amount will be 
deducted from the Principal Contractor’s payment certificate. 

The Principal Contractor is to indicate to the ELIDZ via a report certified by their 
Auditors confirming that at least 30% of the Contract value has been paid to SMMEs at 
the end of the Contract before the Final Completion Certificate is issued. 
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C4:  SITE INFORMATION 

C4.1 Site information 

The project is scheduled for construction on an existing plot in the East London Industrial Development 
(ELIDZ), Zone 1A. Access is to be through the main entrance gate of the East London IDZ zone 1A 
and all incoming traffic should adhere to the ELIDZ security protocols. Construction access will be via 
a separate entrance gate located along the southern boundary of the ELIDZ along Prince Georges 
Circuit Drive. 

Existing infrastructure exists and services should be reinstated to the conditions established before the 
use there of. 

The Contractor must ensure that the road around the site remains operational with the minimum 
disruption. The Contractor must ensure noise and dust pollution is minimised during the course of the 
project. 

Envisaged soil conditions are as described in the Geotechnical Report.   

Current services existing on site include water, electrical, telecom, sewer and stormwater reticulation 
networks. The Contractor must determine the locality of these services in proximity to the works areas 
and exercise due caution not to damage or disrupt any of these services. The Contractor will be held 
accountable for any damages to the services for which they are responsible.  

The Tenderer must visit the site as per the compulsory briefing or Site Clarification Meeting with 
representatives of the Employer. 

The Tenderer must also assess the access road to site (route to be indicated on the attached existing 
services plan and pointed out at the site inspection), and in his tender must allow for the delivery of 
materials on site. No claims will be entertained for the double handling of materials if required. The 
Tenderer will also be responsible for maintaining the access road for the duration of the contract, and 
reinstating the access road to the original conditions upon completion of the works.  

C4.2 Site Photos 

Photo 1: Aerial view of site 
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Photo 2: Aerial view of site 

 

Photo 3: Aerial view of site 

 

Photo 4: Aerial view of site 
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Photo 5: Aerial view of site 

 

Photo 6: Site from Road 

 

Photo 7: Electrical substation 
across the road 
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PART C5:  GEOTECHNICAL REPORT 
(See soft copy attached) 
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PART D1:  DRAWINGS AND DOCUMENTS 
(See soft copies attached) 
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D1:  DRAWING AND DOCUMENT REGISTER 

The following concept design drawings are included in the tender documents: 
Drawing Number Drawing Name 

Discipline: Architecture Issued: Osmond Lange Architects 

AR-212 3Ds 

AR-100 Site plan 

AR-101 Area Plan 

AR-200 Plan ground storey 

AR 201 Plan first storey 

AR-203 Sections 

• 3 Sections through Office Block 

AR-204 Plan ground storey floor finishes 

AR 206 Elevations 

• East Elevation 

• West Elevation 

• North Elevation 

• South Elevation 

AR-210 Plan access floor grid marking  

Discipline: Civil and Structural Issued: BVi 

33722-DATA-CIV-1 Civil services layout plan 

33722 ‒ DATA ‒ DET-1 Sewer general details 

33722 – DATA – DET-2 Stormwater general detail 1 of 3 

33722 – DATA – DET-3 Stormwater general detail 2 of 3 

33722 ‒ DATA ‒ DET-4 Stormwater general detail 3 of 3 

33722 – DATA ‒ DET-5 Water fire & domestic supply details 

33722 – DATA ‒ DET-6 Thrust block general details 

33722 – DATA ‒ DET-7 Typical subsoil drains details 

33722 – DATA ‒ DET-8 Hardstand layer works & joint details 

33722 – DATA ‒ DET-9 Typical valve hydrant & trench detail for fire 
main 

33722 – DATA ‒ DET-10 Guardrail and ramp details 

33722 – DATA ‒ DET-11 Electrical duct details sheet 1 of 2 

33722 – DATA ‒ DET-12 Electrical duct details sheet 2 of 2 

33722 – DATA ‒ DET-13 Block retaining wall details & earth berm 
details 

33722 – DATA ‒ DET-14 Bell mouth entrance drainage details 

33722 – DATA ‒ DET-15 Fire water supply sleeve pipe details 

33722 – DATA ‒ DET-16 80mm diam air valve and chamber detail for 
315 mm sprinkler system pipeline 

33722 – DATA ‒ DET-17 Hoarding detail 

33722 – DATA ‒ DET-18 Domestic water fire and sprinkler system 
building supply connections details 

Discipline: Electrical and Mechanical Issued: Evans Consulting 

2019 - 348 DC  0 - 000 Proposed Services Building – Option 1 

 
The following documents are included in the tender documents: 

Document Number Document Name 

Discipline: Architecture Issued: Osmond Lange Architects 

1439-DCX-AR-700-01 Specification of Finishes REVISION - A 

1439-DCX-AR-800-01 Sanitaryware Schedule REVISION - A 

 


